

By Regd. Post with Ack. Due



**TRANSMISSION CORPORATION OF TELANGANA LIMITED
VIDYUT SOUDHA::HYDERABAD – 500 082.
Website:tgtransco.com :: CIN No: U40102TG2014SGC094248**

From
The Chief Engineer,
Construction-I,
TGTRANSCO,
Vidyut Soudha,
Hyderabad – 500 082

To:
M/s. Lakshmi Transcon Pvt. Ltd.
2nd Floor, Meenakshi House,
Road No. 7, Banjarahills,
Beside Ratnadeep Super Market,
Hyderabad-500034

**Contract award SAP PO No.5600000342/CPT 170/ SE-1 (Const)/F :PQ 583477/ F : CPRI
& 2nd ckt stringing (2 Nos) /Sch B/RC-02/2025-26, D.No:113/25, Dt:16.10.2025.**

Sir,

Sub:-**Spec.No.TGT-CONST-e-16/2024-25** - Supply, Erection, Testing and Commissioning **Lot-(I):** 220/33kV Substation at M/s.CPRI, in Rangareddy (erstwhile) District on Turnkey basis - Detailed Contract order for Labour **(Schedule-B)** –Execution Works - Issued- Regarding.

Ref: 1. Tender Specification No. TGT-CONST-e-16/2024-25 of CE/Construction.
2. Your Bid against Specification No. TGT-CONST-e-16/2024-25.
3. Lr.No.CPT 170/SE-I (Const)/DE-I/F.PQ-583477/D.No.83/25, Dt: 25.07.2025.

1. I, acting for and on behalf of and by the order and direction of the Transmission Corporation of Telangana Limited (herein after referred to as 'TGTRANSCO'), accept your offer given in the reference 2nd cited, for Supply, Erection, Testing and Commissioning of **Lot-(I): 220/33kV Substation at M/s.CPRI, in Rangareddy (erstwhile) District on Turnkey basis.** as per the Terms & Conditions of Tender Specification No. TGT-CONST -e-16/2024-25 of CE/Construction and award the Contract for a total value of **Rs.4,51,87,823.00/- (Four Crores Fifty One Lakhs Eighty Seven Thousand Eight Hundred and Twenty Three Rupees Only)** as detailed in the Schedule- B enclosed, subject to the Conditions set out in this Order. Further, this Order confirms the Letter of Intent issued vide letter 3rd cited.

2. **SCOPE OF CONTRACT:**

This contract relates to the Supply, Erection, Testing and Commissioning of **Lot-(I):** 220/33kV Substation at M/s.CPRI, in Rangareddy (erstwhile) District on Turnkey basis, as per the Terms & Conditions of Tender Specification No. TGT-CONST-e-16/2024-25 of CE (Construction). The rates indicated in Schedule-B appended to this Order are inclusive of all Taxes and Duties as per your offer 2nd cited. The material that is to be supplied by you shall be delivered at the places of work sites. Any surplus material to be returned by you shall also be devoluted at construction Stores Erragadda/Shapurnagar TGTRANSCO, at your cost.

3. **Abstract of schedules for execution works (Schedule-B):**

Description	Amount (Rs.)
Schedule – B1 – Electrical	12106995.60
Schedule – B2 – Telecom	518243.46
Sch I- Levelling & Grading	1803594.30
Sch I- Retaining Wall	198728.63
Sch I- Borewell	484882.19
Sch I- Switch Yard	13566004.29
Sch I- Watersupply- Earthpit	306648.32
Sch II- Control Room	6808550.18
Sch II- Water Supply & Sanitary	125101.88
Sch II- Internal Electrification	591903.76
Sch III- Road Work	1127109.91
Sch III- Compound Wall	4981109.73
Sch III- Road Culvert	908941.67
Sch III- Drain	1200878.79
Project Insurance 0.5% on Both A & B	459130.49
Total-B	45187823.28
	45187823.00

The accepted Tender percentage is 0.9% excess, over the Estimated Contract Value (Schedule B).

4. **GENERAL CONDITIONS:**

Except where otherwise agreed to in this Contract order, all the Terms and Conditions stipulated in the Specification No. TGT-CONST - e-16/2024-25 of CE (Construction) are binding on you and these shall form part of this contract.

5. **STANDARD OF WORK:**

The material to be supplied and works to be executed under the contract shall be carried out in accordance with the Tender Specification and the latest Scientific and Technical standards. Where the work done or any part thereof, does not, in the opinion of the concerned TGTRANSCO's Engineer (which opinion shall be final), confirm to the Specification or Standards, the TGTRANSCO may require the work to be redone by you, at no extra cost to the TGTRANSCO or have it redone by another agency at your cost and risk, as per the undertaking given by you.

6. **PRICES:**

The rates of works covered in Schedule-B, except for the items Cement, Reinforcement steel and MS/GI Earth Flat shall be **Firm** on all accounts such as increase in quantum of work upto 25% and above that provided in the contract, execution of contract beyond the scheduled Completion Period, for whatever reasons, increase in the rates of Material and Labour both during and beyond the Completion Period etc., These prices are including all the Taxes and Duties, wherever applicable. Price variation is applicable for cement, reinforcement steel and MS/GI Earth Flat.

7. **PRICE VARIATION (PV) Clause:**

7.1.1 Price variation is applicable for Cement, Reinforcement Steel and Earth Flat (MS & GI).

7.1.2 Concerned Executive Engineer/Construction will calculate the Price Variation for the billing period, preferably monthly.

Calculation of Price Variation is as follows.

7.2 Price Variation is applicable in respect of the items viz., Cement and Reinforcement steel is as per T.O.O (CE-Civil) Ms. No. 24, dt.25.04.2008, T.O.O (CE-Civil) Ms. No. 84, dt.12.06.2012 and T.O.O. (CE-Civil) Ms. No. 260, dt.28.11.2012

- a) Price adjustment shall be applicable within original contract period or Period extended on the grounds of the departmental delays and valid reasons and shall not be applicable to the extensions granted on account of the Contractor's fault, as envisaged in G.O. Ms. No. 1, Dt. 25.02.2012 of Finance (Works & Projects-F7) Department.
- b) Price adjustment shall be applicable for actual components of works actually carried out during the period of the bill. The price variation formula is $PV = (\text{Final Rate} - \text{Basic Rate}) * \text{Quantity}$.
- c) Adjustment scheme will be applied, where the variation (increase or decrease) is more than 5%.
 - i) Thus, if the price excess is 10%, payment will be made only to the extent of 5% (i.e. 10% - 5%), since, the Contractor factors into his original bid for risk of absorbing first 5% increase. Further the same procedure should also be followed for Negative price variation
 - ii) For the Time extension period due to department fault: Price variation (both + ve and -ve) is applicable.
 - iii) For the Time extension period due to Contractors fault: Only -ve variation is applied.
- d) Basic rates of considered in the estimate are **Rs.59,000/-per MT** of Reinforcement steel and **Rs.5,400/-per MT** of cement (as informed by Government for the month of Jan -2024).
- e) Final rate of Reinforcement Steel & Cement for the purpose of price variation shall be the rate informed by Government of Telangana, for the month during which the works are executed.
- f) The rate communicated by Government for Reinforcement Steel and Cement is inclusive of all Taxes and Duties. Hence, no additional Taxes and Duties will be given on price variation amount.
- g) No ceiling on the Price Variation payment either for decrease or increase, in prices, in case of civil works.

7.3. Price adjustment applicable in respect of the items viz., Transmission Line Tower Parts, Substation Structures and Earth Flat is as per T.O.O (CE-Const) Ms. No. 50 dt:10.06.2008 and T.O.O. (CE-Const) Ms. No. 87 dt.29.07.2008 and as per T.O.O. (CE-Construction-2) Ms. No. 242 dt.08.11.2012, subject to the following Conditions.

- a) Price adjustment shall be applicable within original contract period or extended period on grounds of the departmental delays and valid reasons and shall not be applicable to the extension granted on account of the Contractor's fault.
- b) Price adjustment shall be applicable for actual components of items of Supply actually carried out. The price variation formula is $PV = (\text{Final Rate} - \text{Basic Rate}) * \text{Quantity}$.
- c) Adjustment scheme will be applied, where the variation is more than 5%.
- d) In case, variation is positive, department will operate variation in rates only, to the extent where it is above 5% over the estimated rates. Thus if the price excess is 10%, payment will be made only to the extent of 5% (10% - 5%), since, the Contractor factors into his original bid for risk of absorbing the first 5% increase. The same shall be followed for - ve price variation.

- e) For the Time extension due to department fault, both +ve and -ve price variations are applicable.
- f) For the Time extension due to Contractor's fault, -ve price variation is applicable.
- g) The Basic rates per MT to be considered for i) Galvanized Substation Structures is Rs. 93,038/-, iii) MS Flat is Rs. 61,000/-, iv) GI Flat is Rs.79,876/- (for the month of Jan - 2024).
- h) Final rate of Transmission Line Tower Parts for the purpose of price variation shall be the rate communicated by the Chief Engineer / Construction, for every month as on 2 months prior to the Date of Dispatch.
- i) Rate communicated by TGTRANSCO for Transmission Line Tower Parts is inclusive of all Taxes and Duties. Hence, no additional Taxes and Duties will be given on price variation amount.
- j) Concerned Executive Engineer/Construction will calculate the price variation.

8. TAXES AND DUTIES:

Prices indicated in Schedule-B are **FIRM** except for the materials mentioned under clause No. (6) above and are inclusive of all other incidents. (i.e., GST @ 18% on Gross value of Civil Labour portion).

The Ministry of Finance, Department of Revenue, Central Board of Excise and Customs vide Notification No.15/2017, Dt: 01.07.2017 has notified that the Central Goods and Services Tax (Third Amendment) Rules, 2017 shall come into force with effect from the **1st day of July, 2017. GST @ 18 % is applicable on Schedule-B (Labour portion) under work contracts.**

Contractor shall be entirely responsible for payment of all Taxes, Levies, Duties, License Fees, etc., incurred until delivery of the contracted goods to the purchaser. In respect of Supply portion, the Contractor shall pay all types of Fees, Levies, Taxes, Duties etc. required to be paid by any National or State statute, ordinance or other law or any regulation or bye-law of any local or other, duly constituted authority, in relation to the execution of works and by the rules and regulations of all public bodies and companies, whose property or rights are affected or may be affected in any way of the works.

The Contractor shall in compliance with the above keep the purchaser indemnified, against all such penalties and liability of every kind for breach of any statute, ordinance or law, regulation or bye-law. Nothing in the contract, shall relieve the Contractor from his responsibility to pay any tax that may be levied by the Government on the Turnover / profits etc., made by him in respect of the contract.

8.1. INCOME TAX:

Income tax at applicable rates as on the Date of release of payment will be deducted from the gross bills as per the Income Tax Act.

All the statutory levies will be deducted as applicable.

8.2. INSURANCE:

Material, which is to be supplied by you and material if any to be issued by TGTRANSCO shall be insured for Transit & Erection risks and for storage after their arrival at site. You shall pay other insurance related charges, as specified in Clause (2.4) Section II Volume-I of the Specification No. TGT-CONST – e - 16/2024-25 of CE (Construction). All insurance premiums shall be borne by you. Insurance will be paid, as per actuals, on submission of original insurance documents limited to 0.5% of Project cost (Schedule-A + Schedule-B (excluding Taxes)).

8.3. SEIGNORAGE CHARGES:

Seignorage charges have to be paid by you to the Assistant Director Mines & Geology Department and shall be produced along with your work bills or otherwise it will be deducted from your bills, as per rules in vogue.

8.4. LABOUR CESS:

Labour CESS @ 1% will be deducted from the work bills, as per rules in vogue.

8.5. CORPUS FUND:

Corpus fund @ 0.1% on value of civil works (without Taxes) is applicable and shall be shown separately in the invoice. The contribution to the corpus fund of N.A.C, Hyderabad, component loaded in the estimate shall be added, in each bill of the contractors and recovered from the contractors bills and remitted to Bank Account No. of N.A.C i.e., State Bank of India, Madhapur Branch, A/c No. 62354682987 IFSC code: SBIN0021162, Branch code:21162.

8.6. TELANGANA HARITHA NIDHI:

Telangana Haritha Nidhi @ 0.01% of the total value of the contract will be deducted from the work contract bills and remitted to Bank Account No. of Telangana Haritha Nidhi i.e., State Bank of India, Secretariat, Hyderabad Branch, A/c No. 40692056081 IFSC code: SBIN0020077, MICR code:500002354 as per the orders of Govt. of Telangana vide G.O. Ms. No.17(Finance (TFR)Dept.), Dt:18.02.2022.”

All the statutory levies will be deducted as applicable.

8.7. STATUTORY VARIATION

Any variation up or down in statutory levy or new levies introduced after Tender calling Date under this contract award/Specification, will be to the account of TGTRANSCO.

In cases where delivery schedule is not adhered to by the Contractor and there are upward variation/ revision after the agreed delivered Date, the Contractor will bear the impact of such levies and if there is downward variation / revision the TGTRANSCO will be given credit to that effect. For the variations beyond the scheduled Completion Period, payment of Taxes shall be limited to the tax rates, which are applicable within the scheduled Completion Period.

In case of the bought out items statutory variation shall not be applicable on that Taxes and Duties. For this purpose, bought out item means the material / equipment not manufactured by the Bidder i.e. statutory variation will be applicable for the Taxes and Duties involving direct transaction between the Bidder and TGTRANSCO only and not for the Taxes and Duties between Bidder and his sub-vendors.

9. EXECUTION OF WORKS NOT COVERED BY THE CONTRACT:

In the course of the execution of works against the contract, if it becomes necessary to execute items of work, which are not covered either by the Tender Specification or in your offer or this detailed acceptance letter, such works shall be carried out by you, at the rates arrived as per clauses given below. All such items of works shall, however, be executed only on the written directions of the concerned Executive Engineer.

9.1 VARIATION IN QUANTITIES

Quantities indicated in the Schedules are only provisional and are likely to change during actual execution. When quantities of any item are likely to exceed beyond 25%, over and above the scheduled quantity or any new items / supplemental items arises, the Contractor shall bring the fact to the notice of the Chief Engineer/Construction, well in advance and take prior orders for going ahead with the work. Without approval of this office, the Contractor shall not go ahead with the work, wherever the increase in quantities exceeds beyond 25% over and above the scheduled quantities or any new items / supplemental items arise.

The Contractor is bound to execute all the Increased / supplemental / new items that are found essential, incidental and inevitable during the execution of the contract, at the rates to be worked out as below:

- i. **For work items covered in Schedule-B: For quantities increased over and above the Scheduled quantities:** The rates awarded in the contract are applicable for any increase in quantities of works.

ii. **For Supplemental / New Items:**

- a) For the items relating to the Schedule-B, where the rate can be deduced from the estimate or TGTRANSCO / DISCOMS / Common SSR, the rate applicable will be the estimated / SSR rate plus or minus (+/-) Tender percentage accepted by the Bidder for Schedule – B. The schedule of rates adopted for supplemental items / new items shall be from the current SSR, applicable during the execution period.
- b) For the items where the rates of new items cannot be deduced from the estimate / SSR, the rate payable will be arrived based on the prevailing market rates duly enquiring / collecting quotations and observing the reasonableness of the rates by the Purchaser.

10. TERMS OF PAYMENT:

A) All payments will be made to you, in the following proportion:

- i) Payments will be made up to 90% of the bills for the items of works completed during a month. For this purpose, the contractor shall submit monthly bills to the Executive/ Engineer regularly, to ensure payments in Time. The contractor shall give full details of items of works done against each location in support of the bill. Bills submitted without supporting details will not be taken into cognizance.
- ii) Out of balance 10% amount, first 5% payment will be released after completion of all the works, provided the material account is settled. The final 5% payment will be released after completion of the Guarantee period or on submission of a Bank Guarantee for the equivalent amount, valid for the guarantee period plus two months claim period, subject to settlement of material account.

B) The Contractor shall furnish the following documents in quadruplicate for arranging payment for the equipment / material supplied (where ever Applicable)

Copies of the invoices showing Contract No., Goods description, quantity, unit price and total amount.

- a) Payments against Schedule-B are subject to the Performance Security BG, with a **validity of 12 months** as on the Date of Check Measurement for proper fulfillment of performance obligations.
- b) No payments will be made for the supplies prior to the scheduled delivery Date or for materials which are not in full shape.

10.1 Payments will be made by the cheques / by way of Electronic Fund Transfer / RTGS from PFC/ TGTRANSCO funds. The Contractor has to furnish requisite details for establishing RTGS in proforma as per Schedule –X of Tender Specification of Volume-I. Once RTGS system is established, the bank account details submitted are final and cannot be changed till completion of the contract. For payments through Bank, connected Bank charges are to be borne by the Contractor.

Bank account details for payment through RTGS system:

Name of the Bank	:	Bank of Maharashtra.
Name of the Branch	:	Narsinghi Branch
Branch Code	:	002010
City	:	Gandipet, Ranga Reddy District,
Account No.	:	60532173845
MICR No.	:	500014021
IFSC No.	:	MAHB0002010
Income Tax PAN No.	:	AABCL6747M
GST Registration No.	:	36AABCL6747M2ZZ
Date of GST Registration	:	11.11.2022
Place of GST Registration	:	Hyderabad

11. COMPLETION PERIOD:

Delivery period for Supply of materials/equipments, for the subject works is indicated in the table below. Commencement Date for the supplies will be reckoned as follows:

- (a) In respect of line, commencement Date will be reckoned from the Date of issue of the Purchase Order or from the Date of issue of 10% profiles, whichever is later.
- (b) The commencement Date Substation/Bay will be reckoned from the Date of issue of the Purchase Order or from the Date of handing over of the approved layout, whichever is later.

All activities including submission of drawings for approval, arranging inspection of materials shall be completed in this period.

Supply, Erection, testing and commissioning of the following works on Turnkey basis	Completion Period
Lot-I:- 220/33kV Substation at M/s.CPRI premises with 220/33KV, 2x100MVA PTRs in Rangareddy (erstwhile) District on Turnkey basis	24 (Twenty-Four) Months

Within one week of receipt of intimation from the Superintending Engineer/ Executive Engineer concerned, the Contractor shall take over the approved profiles and layout. Otherwise the Date after one week of intimation to the Contractor for taking over of approved profiles and layout shall be deemed as the Date of handing over of approved profiles and layout; will be taken as Date of commencement of work.

Detailed program for supplies i.e., PERT/BAR chart, shall be given by the Contractor in the kickoff meeting, which shall match PERT chart of works schedule (Schedule B), as the same material are to be utilized for carrying out the works. The kick off meeting shall be held by the Zonal Chief Engineers within 15 days from the issue of the Letter of Intent for all works. The targets are to be fixed in the Kick-off meeting which shall be signed by the Superintending Engineer /OMC and the Contractor, which shall become a part of the agreement. The targets fixed in the Kick-off meeting are final and shall be taken for imposing penalties. A copy of the targets fixed and minutes of the Kick-off meeting shall be sent to Headquarter immediately, for review in the Teleconference.

- a) On the Date of Kick-off meeting the Executive Engineer shall finalize and confirm to the Contractor regarding specific type of Towers to be used and the drawings applicable and all the quantities of materials / equipment in writing and shall make a copy to the Headquarters.
 - i) *The Contractor shall submit bar chart of execution of works for approval during the kick-off-meeting.*
 - ii) *TGTRANSCO communicate bar-chart indicating percentage (%) of profiles to be handover to the Contractor in the kick-off meeting*
- b) Any technical clarifications shall be done by the Superintending Engineer / OMC/Metro-East. The Superintending Engineer /OMC shall arrange to hand over the approved layout, Final Ground Level for Bays and approved profile for line, on the day of kickoff meeting.
- c) The Contractor or his representative shall invariably attend the meetings whenever called. The representative of the Contractor who attends the kick-off meetings and review meetings shall be qualified and shall be authorized by the Contractor, with the details of qualification, responsibility and designation of the authorized person.

- d) The Bidder shall Supply the materials / equipments as per the PERT/BAR chart.
The Contractor shall obtain clarifications related to all technical matters from the concerned Superintending Engineer/ Construction/OMC.

12. PENALTY FOR LATE SUPPLIES / COMPLETION OF WORK:

The Completion Period mentioned above is the essence of contract. In case of delay in execution of works, Penalty will be levied as follows

- a) Penalties for delays in execution of the works with in Completion Period: In case of non-achievement of Targets of the scheduled works by the Contractors, when compared with the PERT charts, as accepted in the Kickoff meetings, whatever may be the reasons, TGTRANSCO shall levy and collect the penalty @ 1% per the month of value of non-achieved targets fixed in the Kickoff meeting. However, if the work is completed within the total scheduled Completion Period, the penalty recovered shall be released”.
- b) Penalties after overall Completion Period: “In case of delay in Erection of the works or Supply of material / equipment beyond overall Completion Period, whatever may be the reasons; the TGTRANSCO shall levy and collect the penalty @ 0.5% per week of the delay on the delayed value of the works / Materials / Equipment”.

However, the sum of the penalties stated above are **subject to a maximum of 10%** of the total value of the contract. Once the maximum is reached, TGTRANSCO may consider Termination of the contract. The right of the TGTRANSCO to levy penalty shall be without prejudice to its rights under the law including the right to get the balance works executed by other agencies, at the risk and cost of the successful Bidder. This is in addition to the right of the TGTRANSCO, to recover any damages from the Contractor and also blacklisting.

In case the successful Bidder fails to execute the works, as per the program or in the opinion of purchaser, the works are progressing at a slow pace, TGTRANSCO reserves its right to get the balance or part of works executed through other agencies at the risk and cost of the successful Bidder, this is in addition to the right of the TGTRANSCO to recover any damage from the Contractor and also blacklisting.

13. PERFORMANCE SECURITY:

As per Clause (4.1), Section-II ‘Financial’ of Volume-I of the Specification, you shall furnish performance security equal to five percent (5%) of the value of the Schedule-B i.e. **Rs.22,59,392.00/- (Rupees Twenty Two Lakhs Fifty Nine Thousand Three Hundred and Ninty Two Only)** for proper fulfillment of contract with a validity of 38 months (i.e Completion Period(24 Months) plus 12 months guarantee period plus 2 months claim period). The Performance security may be made by way of Demand Draft drawn on any Nationalized / Scheduled Bank, payable at Hyderabad, in favour of the Pay officer, TGTRANSCO, Hyderabad or by way of Bank Guarantee from a Nationalized/ Scheduled Bank in favour of the Chief Engineer/Construction in the prescribed proforma.

Performance security shall be forfeited, if you fail to fulfill the Terms of the contract. You are requested to extend the validity of the Bank Guarantee, furnished towards performance security, as and when requested by TGTRANSCO.

The Contractor shall furnish the performance security Bank Guarantee within 15 days from the Date of issue of Letter of intent OR the Contractor may request for adjustment of his Bid security as part of Performance security, duly extending the validity of Bid security BG suitably and balance Performance security Bank Guarantee may be submitted.

14. PERFORMANCE GUARANTEE:

- i) The Contractor shall warrant for the Satisfactory Performance of the materials / equipment supplied and works executed by him, for a minimum period of 12 months from the Date of commissioning of the project, for proper fulfillment of performance

obligations. Where the suppliers/manufacturers provide longer period of warranty than mentioned above, the purchaser shall be entitled for such longer warranty.

- ii) Equipment, sub-assemblies or spares or parts replaced / repaired under warranty shall have further warrantee of 12 months from the Date of replacement / repair.
- iii) After commissioning and handing over of the project to the TGTRANSCO, the Contractor shall arrange for thorough patrolling of the line during the first six months of the guarantee period, so that the defects if any noticed during that period may be rectified by the Contractor at free of cost, to the TGTRANSCO, without having to wait for the TGTRANSCO, to suggest such rectifications.
- iv) If during the period of guarantee, the Engineer decide and inform in writing to the Contractor that any equipment, part of equipment, material or works is defective, the Contractor on receiving details of such defects or deficiencies shall at his own expense, irrespective of reimbursement of insurance company, rectify/ replace the defective material or works within seven (7) days of his receiving the notice or within such reasonable Time, as TGTRANSCO may deem proper for making it good. The decision whether correction of the defects should be through repair or by replacement shall be the sole discretion of the TGTRANSCO.
- v) In the event of Contractor not responding to the intimation of the Engineer, as mentioned above, the Engineer may arrange for a third party to correct the defects after duly giving the Contractor at least seven (7) days notice of its intention, to use a third party, to correct the defect. If the Contractor does not correct the defect himself within this notice period, the Engineer may have the defect corrected by the third party. The cost of such rectification will be deducted / collected from the balance pending bills or retention amounts or performance / additional / retention securities or amounts of the Contractor either in this contract or other contracts or any other securities.

15. **PAYING OFFICER & CONSIGNEE:**

Paying Officer is the Superintending Engineer/OMC Circle/Metro-East. The consignee will be concerned Assistant Executive Engineer/ Construction. The Agreement authority is the Superintending Engineer /OMC Circle/Metro-East.

16. **CEMENT AND STEEL FOR STRUCTURE FOUNDATIONS AND OTHER CIVIL WORKS:**

Cement and steel reinforcement rods: The cement and steel reinforcement rods required for the work have to be supplied by the Contractor, as per the latest ISS. IS Certification mark is Mandatory. Cement and reinforcement steel procured from major cement manufacturers mentioned below shall only be procured.

Sl. No.	Description of Material		Approved brands
1	Cement	:	1) ACC Limited, 2) Ambuja Cement, 3) CCI Cement, 4) Deccan Cement, 5) Grasim Cement, 6) Kesoram Cements, 7) Madras Cements, 8) Orient Cements, 9) Panayam Cements, 10) Priya Cement, 11) Rajashree Cement, 12) Ultra Tech Cement, 13) Andhra Cements, 14) Century Cement, 15)Coramandel Cement, 16) Raasi Cement,17) Dalmia Cement, 18) KCP Limited, 19) Maha Cement, 20) Mysore Cement, 21) Prajashakti Cement, 22) Penna Cements, 23) Sri Vishnu Cements, 24) Zuari Cements, 25) JSW Cements, 26)Bharti Cements, 27)Sagar Cements & 28)Nagarjuna Cements,
2	Reinforcement and structural steel	:	1) VSP 2) SAIL 3) TISCO and 4) ISCO

Copies of invoices and test certificates from the cement and steel manufacturers shall be submitted by the Contractor to the Engineer and obtain clearance before actual use. Such clearance will be given within a maximum period of one week.

17. QUALITY OF EQUIPMENT/MATERIALS:

Equipment/materials supplied by you shall be of good quality. You shall furnish samples and get them tested in the presence of the TGTRANSCO's Engineer/Representative. The materials shall be dispatched only after inspection, testing and approval by the TGTRANSCO. The Tests to be carried out to the equipment/ material shall be in accordance with Volume-2 of the Specification. Construction materials like sand, metal, stone, bricks, timber and various sanitary, water Supply fittings etc., shall be got approved by the Executive Engineer/ Construction / Civil, for various works covered by schedules.

17.1 QUALITY ASSURANCE PLAN:

Quality Assurance Plan of TGTRANSCO is appended to the subject Specification. You shall adhere to the Quality Assurance Plan, during execution of works.

You shall maintain the quality standards, as per the Specification and shall attend the remarks of TGTRANSCO Quality Control wing on top most priority, without any reminders from TGTRANSCO.

17.2 Setting up of Quality Control Laboratory at Site:

- (i) Appropriate grade of concrete and cement content for R.C.C. items may be scrupulously followed as envisaged in IS 456-2000, considering appropriate exposure conciliations.
- (ii) Using of M30 grade shall be mandatory for R.C.C. members of all structures located in coastal areas.
- (iii) Quality control laboratory shall be setup by the Contractor, at the construction site, for all major works in which the value of the civil works costing more than Rs. 2.00 Crore. List of testing equipment, to be kept in the field laboratory is as listed below:

Sl. No.	Description of testing Apparatus/Equipment
1.	Core Cutter Apparatus.
2.	Standard Cone Penetration Test Equipment.
3.	Proctor Density test Apparatus.
4.	Compression Testing Machine.
5.	Concrete Test Hammer.
6.	Slump Cone Test Apparatus.
7.	Vicat Needle Apparatus.
8.	Sieve Analysis Apparatus for fine and coarse aggregates.
9.	Screw guage, Vernier calipers.
10.	Auto level, Theodolite, Chains and Ranging rods.

Note:In addition to the above field Tests, the Contractor has to be conduct necessary lab Tests as requested by the Engineer-in-charge/QC wing at Government Labs or at any reputed Government/Private Engineering College testing labs.

17.3 Quality Control & Inspections:

Standard: The goods supplied under this contract shall conform to the standards mentioned in the Technical Specifications and when, no applicable standard is mentioned, the standard specified by the Institution of Central/ State Government or Internationally recognized Institutions shall be applicable and such standards shall be of latest version issued by the concerned Institution.

Inspections and Tests:

- i) The purchaser or his representative shall have access to the Contractor's or Manufacturer's work, at any Time, during working hours, for the purpose of Inspecting and Testing the materials, during manufacturing of the materials / equipment and may select test samples from the materials going into plant and equipment.

- ii) The inspections and Tests may be conducted in the premises of the manufacturer/supplier, at the point of delivery and/or at the final destination stores i.e. at the site. Where Tests are conducted in the premises of manufacturer / supplier, all reasonable facilities and assistance including access to drawings and production data shall be furnished, at no extra charge to the Purchaser.
- iii) Should any inspected or tested materials fail to conform to the Specifications, the inspection officer may reject them and the Manufacturer / supplier shall either replace the rejected materials or make all alterations necessary, to meet the Specification requirements free of cost, to the Purchaser.
- iv) Purchaser's right to inspect, test and where necessary, reject the materials/equipment after their arrival at the site, shall in no way be limited or waived by reason of the materials/equipment having been previously inspected, tested and passed by the purchaser or his representative prior to the dispatch
- v) The cost of making any test shall be borne by the Contractor, if such test is clearly intended by or provided for in the contract.

17.4 **Cost of Tests not provided for:** TGTRANSCO may decide to conduct certain other Tests, not covered in the Specification, on the materials supplied by the Bidder, by an independent person or agency at any place, other than the site of the place of manufacture of the materials. The cost of such Tests, shall still to be borne by the Contractor. If the Tests show that the workmanship or quality of materials are not in accordance with the provisions of the contract, the same may be replaced with new one conforming to the Specification at Contractor's cost.

Quality of Materials and Workmanship: All materials and workmanship shall be of the respective kinds described in the contract and in accordance with the Engineer's instructions and shall be subjected to change, from Time to Time, to such Tests, as the Engineer may direct at the place of manufacture or fabrication or on the site or at all or any such places. The Contractor shall provide such Assistance, Instruments, Machines, Labour and Materials that are normally required for examining, measuring and testing any work and the Quality, Weight or Quantity, of any materials used and shall Supply samples of materials before incorporation in the works, for testing as may be selected and required by the Engineer.

Cost of Samples: The Contractor at his own cost shall Supply all samples, if the Supply thereof is clearly intended by or provided for in the contract.

Uncovering and Making Openings: The TGTRANSCO reserves the right to uncover and examine any part of the works, if it is found to be not according to the Specification. The Contractor shall uncover any part of the works or make openings, as the Engineer may from Time to Time direct and shall reinstate and make good such part or parts to the satisfaction of the Engineer.

Inspection of operation: The Engineer and any person authorized by him, shall at all Times have access to the works and to all workshops and places, where the work is being prepared or from where materials are being obtained for the works and the Contractor shall afford every facility and every assistance, in or in obtaining the right to such access.

Removal of improper work and materials:

- a) The TGTRANSCO representative shall during the progress of works, have power to order in writing from Time to Time for the removal from the site, within one week of receipt of notice, of any materials, which in their opinion are not in accordance with the contract.
- b) In case of default, on the part of the Contractor, in carrying out such an order, the TGTRANSCO shall be entitled to employ and pay other persons to carry out the same and all expenses consequent therein or incidental thereto shall be recoverable from the Contractor by TGTRANSCO, from any money, due to or which may become due to the Contractor.

17.5 INSPECTION DURING ERECTION:

Provisions of the clauses entitled in the Specification for other sections Inspection, Testing and Inspection Certificates shall also be applicable, to the Erection portion of the Works. The PURCHASER/ ENGINEER shall have the right to re-inspect any equipment though previously inspected and approved by him, at the CONTRACTOR's works, before and after the same are erected at Site. If by the above inspection, the PURCHASER/ ENGINEER rejects any equipment, the CONTRACTOR shall make good for such rejections, either by replacement or modifications/ repairs as may be necessary to the satisfaction of the PURCHASER/ ENGINEER. Such replacements will also include the replacements or re-execution of those works of other CONTRACTORS and/or agencies, which might have got damaged or affected by the replacements or re-work done by the CONTRACTOR's work.

17.5.1 ACCESS TO SITE AND WORKS ON SITE:

Suitable access and possession of the 'Site' shall be afforded to the CONTRACTOR by the PURCHASER in reasonable Time. The work so far as it is carried out on the Purchaser's premises, shall be carried out, at such Time, as the purchaser may approve. In the execution of the works, no persons other than the Contractor or his duly appointed representative, subcontractor and workmen, shall be allowed to do work on the Site except by the special permission, in writing of the Engineer or his representative.

Access to the 'Site' at all Times shall be accorded to the PURCHASER/ ENGINEER and other authorized officials and statutory Public Authorities. Nevertheless, the CONTRACTOR shall not object to the execution of the work by other Contractors or tradesmen, whose names shall have been previously communicated in writing to the CONTRACTOR by the PURCHASER/ ENGINEER and afford them every facility for the execution of their several functions simultaneously with his own.

18. EMPLOYMENT OF TECHNICAL STAFF FOR SUPERVISION, SKILLED AND UNSKILLED LABOUR:

The Contractor shall provide experienced, Technically qualified supervising Engineers for the supervision. The Chief Supervising Engineer of the Contractor or his agent shall have full power as the representatives of the Contractor, who can negotiate at site, in regard to execution of the contract. The minimum qualification of site Engineer is a degree in Engineering. The Contractor must make his own arrangements, for recruiting skilled, semi-skilled and un-skilled labour in sufficient numbers. The Contractor shall engage only competent skilled workers. The Executive Engineer/ In-charge of the work will have the right to remove any skilled worker employed by the Contractor, if found not suitable.

The Contractor shall employ following Technical Staff, indicated against each work.

Work	Technical Personnel to be employed by the Contractor
220 kV or 132 kV Sub-Station or Switching Station	1 B.Tech / B.E Electrical +1 B.Tech / B.E Civil + 1 Diploma Electrical
220 kV or 132 kV Line	1 Diploma Electrical +1 Diploma Civil
220kV/132 kV bays	1 Diploma Electrical / Civil

In case of failure of the Contractor to employ technical staff during execution, as above, recovery shall be made from his bills at Rs. 10,000/- per month for each work, besides other penal action.

The Contractor shall make his own arrangements for engagement of all labour, local or otherwise, their transportation, housing, feeding and payment thereof, in accordance with labour law, unless the contract otherwise provides. No idle labour payment will be made, to the Contractor.

19. WATER & POWER:

The successful Bidder has to make use of the water and power Supply available, if any, at Substation site. Transport of water from the available source to the Substation site will be

the Bidder's responsibility. The Contractor has to use power driven equipment at his own cost for pumping water. In case water is not available at site the Bidder has to make his own arrangements and any extra claim on account of this will not be entertained. Temporary Power Supply, if required for construction purpose will be arranged by TGTRANSCO, at one point in the Substation site from DISCOM. Further cabling up to the Contractor's office/works is in the Contractor's scope only.

20. PENALTIES IMPOSED FOR DEFICIENCIES IN QUALITY OF WORKS:

During execution of works, if any deficiencies in quality of works/materials are found in deviation to the Specification/Agreement, penalty shall be levied as per the clause (6.2) of Section-II, Volume-I of the Specification.

21. PROVISION OF VEHICLE DURING THE EXECUTION OF LINE WORKS:

The Contractor shall provide one vehicle (Car/Jeep) till the Transmission line works are complete for site / field visits of the field AEs/AAs of both Civil and electrical wings and also Quality control wings from sub-division office to site.

The car/jeep hire charges shall be paid to the Contractor, as per the rates indicated in the Schedule-B. Non-providing of vehicle as per the requests of the sub-division officer shall attract a penalty of Rs. 500/- per day.

22. EQUIPMENT/MATERIAL REQUIRED FOR THE WORK:

All the equipment/material required under the scope of this contract shall be supplied by you. The standards, workmanship and technical requirements of these equipment / materials shall conform to the relevant standards and Volume-II 'Technical Specification', of the Specification No. TGT-CONST - e-16/2024-25 of CE (Construction). You shall be responsible for the proper handling and maintenance of these materials up to the Time of the handing over of the completed works to the TGTRANSCO and returning of surplus materials, if any, at the TGTRANSCO's stores. Yards and stores for stacking of the materials/equipment supplied by you shall be open for inspection by the TGTRANSCO's staff, as and when required.

23. REPLACEMENT:

The Contractor is responsible for the safe delivery of material in good condition and in full shape without any shortages at the destination. In the event of the materials handed over to you for the execution of this contract being lost, damaged or destroyed while being in your custody before being handed over to the TGTRANSCO, you shall be liable, to make good the loss without any extra cost to the TGTRANSCO.

24. MANUFACTURING CLEARANCE:

Within fifteen days of receipt of this order you are requested to submit the following.

- a) Full particulars of materials to be supplied by you along with Guaranteed Technical Particulars, Drawings, Type test reports, Quality Assurance Plan for approval.
- b) The detailed program of material manufacture/offer/Supply/Erection with probable Dates.
- c) The detailed program of Survey, Foundation, Erection of towers, stringing and commissioning of line.

Further, you are requested to obtain proper approvals for the above, before commencing manufacturing of the material. It is mandatory to obtain manufacturing clearance for the quantities of all the material from the Executive Engineer/Construction/Metro-East, as applicable in writing, so as to ensure the correctness of the quantities required for the work.

25. DESPATCH INSTRUCTIONS:

The dispatch instructions will be communicated to you while approving the Test Certificates furnished as and when the materials/equipment is inspected. Three copies of test certificates containing the results of all Tests carried out shall be submitted to the Chief Engineer/Construction and got approved before dispatch.

26. COMPLETENESS OF MATERIAL:

All fittings, accessories and apparatus which may not have been specifically mentioned in the Specification, Tender or this contract order. But, which are useful or necessary for the efficient, economic and safe operation of the equipment/ material supplied and for completion of the work, shall be deemed to be included under the scope of the contract and shall be provided by the Contractor without extra charges. All the equipment/ material/ works shall be complete, in all respects, whether such details are mentioned in this Purchase Order or not.

27. OPERATION AND MAINTENANCE MANUALS:

9 copies of Contract Agreements with Specification, QAP, all the approved drawings of Materials, GTPs, BOMs, Layout plans etc., shall be supplied by the Contractor to distribute to field Construction and OMC wings and to keep the spare records at Head Quarters. The Contractor shall prepare the final tower schedule with GPS Co-ordinates and shall Supply in 10 copies (Hard & Soft copies). The cost of the above shall be borne by the Contractor and shall provide as instructed by the concerned the Executive Engineer / Construction.

28. SITE STORES:

The Contractor shall establish temporary stores at his cost at the sub-station site for storing material/equipment such as cement, steel, panels etc. This stores should be dismantled and site cleared, after the completion of the work.

29. CONTRACTOR'S SITE OFFICE:

The CONTRACTOR shall establish a Site Office at the 'Site' and keep posted an authorized representative for the purpose of the 'Contract'. Any written order or instruction of the PURCHASER/ ENGINEER or his duly authorized representative shall be communicated to the authorized representative of the CONTRACTOR at the Site Office and the same shall be deemed to have been communicated to the CONTRACTOR at his legal address. A complete set of Specifications, drawings and a copy of the contract agreement shall be kept in the site office at all Times.

- a. The attested copies of the following shall be invariable kept by the Contractor at the site office and Substation site / Line Site locations and shall have access to the Field Engineers and Inspecting officers.
 - i) Agreement copy along with price schedules.
 - ii) Volumen-1 and Volume-2 of the Specification.
 - iii) Approved copies of Guaranteed Technical particulars of materials / equipment, BOMs, approved drawings for all structures, foundations, equipment and materials.
 - iv) Applicable Technical Standards like IS and ISS, which are mentioned in the Volume-2 of the Specification.
- b. In cases where 'New works' are taken up as 'supplemental items' under the 'Original Agreement' all the above documents related to the extent of these new works also shall be made available at Site / locations.

30. AGREEMENT:

30.1 The Superintending Engineer / OMC/Metro-East shall be the "Agreement" authority and the Contractor shall attend the office of the SE/OMC within 15 days of the detailed order to enter in to an agreement. The Superintending Engineer/OMC/ Metro-East shall enter an agreement with the Contractor duly verifying the following.

- i. The PAN card, GST registration, Labor license, valid A-grade electrical license to execute EHT works in TS.
- ii. Valid Performance Bank Guarantee.
- iii. Authorization/power of attorney of the Contractor representative to sign the agreement.

30.2 Following documents shall also be made part of the agreement.

- i. Copy of the Letter of Intent.
- ii. Copy of the Purchase Order.
- iii. Copy of the Volume-1 of the Specification.
- iv. Copy of the Performance Bank Guarantee and its approval.
- v. Authorization / power of attorney of the Contractor representative to sign the agreement.
- vi. Copies of the statutory registrations of the Contractor etc.,

You are requested to contact the concerned Superintending Engineer/OMC for concluding the agreement with you. Agreement should be entered into with the Superintending Engineer/OMC / Metro-East, after payment of Performance security as per clause (13).

31. SUB- CONTRACTOR AND SUB - ORDERS:

Contractor shall carry out all the works mentioned in the schedules, by their company only.

Sub-contracting or sub ordering is not allowed by TGTRANSCO.

32. MANAGEMENT /CO-ORDINATION MEETINGS:

Monthly / Fortnight review of works shall be conducted by the Superintending Engineer/ OMC or Chief Engineer/ Zone or Chief Engineer / Construction. The Contractor or his representative shall invariably attend the meetings whenever called. The representative of the Contractor, who attends the kick-off meetings and review meetings shall be qualified and shall be authorized by the Contractor with the details of qualification and responsibility and designation of the authorized person.

The Superintending Engineer/OMC shall conduct Monthly review meeting with the Contractor and record the reasons for delay and any other bottlenecks based on the weekly dairy of the work done jointly recorded by the Assistant Engineer/ Construction or Assistant Executive Engineer/ Construction and the Contractor.

The Superintending Engineer/OMC to submit copies of "Minutes of monthly review meeting" with the Contractors to headquarters

A weekly dairy of work done during the week on day to day basis, should be prepared on the last working day of the week and should be submitted to the Executive Engineer/ Construction jointly signed by concerned Assistant Engineer/Assistant Executive Engineer (Construction) and Contractor's authorized representative.

33. EARLY WARNING:

The Contractor has to intimate the TGTRANSCO at the earliest opportunity of specific likely future events or circumstances, which may adversely affect the Project Implementation Schedule. The Contractor shall co - operate with the officers of the TGTRANSCO, in making and considering proposals for how the effect of such an event or circumstance can be avoided or reduced.

34. ERECTION WASTAGES & LOSSES:

The Contractor will be allowed/ supplied with the following maximum additional quantities of transmission line materials to cover damages and losses during Erection.

- i) Disc insulators : Up to 1% of the quantity
- ii) Conductor and earth wire : Up to 1% of the route length of the line for each Conductor/Earth wire. (The 1% wastage includes the additional lengths required to account for Sag and Jumpers).
- iii) Hardware & accessories for Conductor, Earth wire and Bolts & Nuts and washers. : Up to 2% of the quantity (of hardware & accessories required for conductor & Earth wire and bolts & nuts and washers.)

35. MEASUREMENT OF WORK AND PROGRESS PAYMENTS:

The PURCHASER/ ENGINEER may from Time to Time, intimate the CONTRACTOR that he requires the works to be measured and the CONTRACTOR shall attend or send a qualified agent to assist the PURCHASER/ ENGINEER or his representative in taking such measurements and calculations and to furnish all particulars as may be required by him.

Where the Erection of equipment, vessels and structural steel is involved, the basis of such measurements and progress evaluation shall be weights specified in the bidding documents or invoices or drawings as decided by the PURCHASER/ ENGINEER.

Should the CONTRACTOR not attend or neglect or omit to send such agents, then the measurement taken by the PURCHASER/ ENGINEER or approved by him shall be taken to be the correct measurements of the work. The CONTRACTOR or his agent may, at the Time of measurement, take such notes of measurements, as he may require.

36. PHOTOGRAPHS AND PROGRESS REPORTS:

Contractor shall furnish three (3) prints to the PURCHASER/ ENGINEER of progress photographs of the work done at 'Site'. Photographs shall be taken when and where indicated by the PURCHASER/ ENGINEER or his representative. Photographs shall be adequate in size and number to indicate various stages of Erection. Each photograph shall contain the Date, the name of the CONTRACTOR and the title of the photograph. Normally photographs may be taken once in every 15 days and for all special events.

The above photographs shall accompany the fortnight/ monthly progress report detailing out the progress achieved on all Erection activities as compared to the schedules. The report shall also indicate the reasons for the variance between the scheduled and actual progress and the action proposed for corrective measures, wherever necessary. The Contractor shall furnish progress reports as and when requested by the PURCHASER/ ENGINEER.

Photographs shall be taken by the Contractor for each Tower location of EHT lines in the following stages of

- a) After excavation is over, in normal soils.
- b) Before and after blasting, in Hard rock soils.
- c) During dewatering.
- d) During concreting.
- e) Shoring & strutting.

For Lines/Bays:

At all important stages like Leveling, Foundations, Laying of slab etc;

The photographs should be clear and hard or soft copy (2 Nos.) shall be submitted to the Engineer –in- charge immediately

The photographs should be clear. Bidder/Contractor shall submit both hard copy and soft copy (2 sets) to the Engineer in charge immediately.

37. WAY LEAVES & TREE CUTTING IN TRANSMISSION LINE CORRIDOR:

Payment of compensation for damaged crops or fruit bearing trees shall be initially made by the Contractor, which will be reimbursed by TGTRANSCO later on. The compensation so payable in respect of damaged crops shall be based on the assessment of MRO. In respect of the Trees, compensation shall be payable as per the guidelines issued in T.O.O. Dir (Transmission) Ms. No. 238, Dated 10.11.2006. The Contractor shall take up the payment of compensation amount only after written approval by the Executive Engineer. The Contractor shall pay 75% of the compensation in pursuance with the early completion of work. The payment through Account payee cheques shall be done in the presence of the Assistant Engineer.

However, after finalization of compensation of amounts by the department, the balance amount shall also be paid by the Contractor and can claim for the reimbursement of the actual, based on the estimates sanctioned by the department and on production of the copies of the cheques given to the Land owners/ farmers and on production of the receipts/ acknowledgments taken from the Land owners. The Superintending Engineer/ OMC shall finalize the compensation claims.

38. RESPONSIBILITY OF THE CONTRACTOR:

The Contractor is responsible for the safe delivery of the goods in good condition at destination and execution of the works ensuring quality. He should acquaint himself of the Conditions obtaining in regard to Supply of the materials. To mobilize and plan for the labour and TGTRANSCO shall not be responsible for any mismatch of work on account of whatever so the reasons and the successful Bidder has to bear the costs towards ideal labour on account of mismatch of work, if any. To submit the work/ material bills, (preferably monthly for work bills and for materials immediately after receipt of them at site) promptly and submit all the required enclosures without fail. TGTRANSCO shall not be responsible for any delayed payments, whatever so the reasons. The Bidders are requested to study all the existing Conditions and all the above aspects of the project while quoting itself and no extra claim will be entertained on the above reasons.

39. RISK:

Risk of TGTRANSCO's property is entirely on you till all the works are completed and handed over to TGTRANSCO. Any damage done to TGTRANSCO's property, public property and private property shall be made good by you, at your cost.

40. USAGE OF HARD ROCK:

If any hard rock is met during excavation, it may be used for work duly getting approval from the concerned Executive Engineer/Civil. The rate estimated by the Executive Engineer/Civil, will be deducted from your bills.

41. EXTENSION OF THE COMPLETION DATE:

When a work cannot be completed within the Completion Period, indicated for reasons beyond the control of the Contractor i.e. due to Force Majeure Conditions mentioned below or due to the reasons attributable to TGTRANSCO, the Contractor shall represent for the same and extension of Time, without levying penalty, shall be granted only on the issue of an Undertaking by the Contractor that they will not put forth at a later Date, any claims for extra payments towards increased overheads, material/ equipment/works costs etc. during the extended period. It is the sole discretion of the TGTRANSCO to grant extension of Completion Period. However, price variation is applicable as per the price variation clause.

42. FORCE MAJEURE:

- 42.1 The Contractor will not be liable for forfeiture of its Performance security & penalty for late delivery or Termination, for default if and to the extent that its delay in performance or other failure to perform its obligations under the contract is the result of an event of Force Majeure.

- 42.2 For purposes of this clause, "Force Majeure" means an event beyond the control of the Supplier and not involving the Supplier's fault or negligence and not foreseeable. Such events may include, but are not restricted to Wars or Revolutions, Fires, Floods, Epidemics, Quarantine restrictions and freight embargoes.
- 42.3. If a Force Majeure situation arises, within 15 days from the Date of eventuality, the Contractor shall notify the Purchaser in writing of such condition and the cause thereof. Unless otherwise directed by the Purchaser in writing, the Contractor shall continue to perform their obligations under the Contract, as far as, it is reasonably practice, and will seek all reasonable alternative means for performance, not prevented by the Force Majeure event.

43. DELAYS ORDERED BY THE PURCHASER

TGTRANSCO reserves the right to suspend and reinstate execution of whole or any part of the Works, without invalidating the provisions of the contract. Orders for suspension or reinstatement of the Works will be issued by the Engineer to the Contractor in writing. The Time for completion of the works will be extended suitably, to account for duration of the suspension. Any costs incurred by the Contractor due to increased overheads, idling of labour etc., as a result of such suspension will not be reimbursed to the Contractor.

44. CLAIMS DUE TO DELAYS BEYOND CONTRACTOR'S CONTROL:

The Contractor shall not be entitled to claim compensation on account of delays or hindrances to the works for any cause whatsoever. Should the cause of delay or hindrance not be the responsibility of the Contractor, the Chief Engineer will consider whether it is possible or not to grant extension of Time to compensate for this delay or hindrance. The Contractor will not, however, be eligible for any compensation by way of increase in the rates for the works executed beyond the contract period.

45. RECOVERY OF MONEY FROM CONTRACTOR, IN CERTAIN CASES:

In every case, in which provision is made for recovery of money from the Contractor, the TGTRANSCO shall be entitled to retain or deduct the amount thereof from any moneys that may be due or may become due to the Contractor, under these present and/or under any other contract or contracts or any other account whatsoever, including Bank Guarantees, Bid Security/Performance Security etc., held up by the TGTRANSCO.

46. DESIGNS AND DRAWINGS:

Foundation drawings will be furnished by the department.

TGTRANSCO has provided scanned copies of approved drawings in TGTRANSCO website. The Contractor may download the approved drawings from the TGTRANSCO website and utilize for execution of subject work. Approval of drawings by TGTRANSCO shall not absolve you from your responsibility of correctness thereof or from the results arising out of error or omission therein or from any obligation or liability under the contract. Any supplementary drawings necessary to permit the complete design of the installation prior to receiving the equipment shall also be supplied. Six sets of all approved drawings and one set of reproducible drawings shall be furnished by you. One set of drawings and instruction manuals shall be sent along with the equipment at the Time of dispatch. Copies of the drawings and manuals shall also be sent to other offices as indicated below in soft & Hard copies.

Consignee	: One set of approved drawings for each consignment.
Paying officer	: Two sets of drawings and instruction manuals.
Concerned EE/Construction	: Two sets of drawings and instruction manuals
To this office	: Four sets

Erection, Operation and Maintenance manuals shall be supplied as follows, with the equipment:

Consignee	: One set for each consignment.
Paying officer	: Two sets
Concerned EE/ Construction	: Two sets
To this office	: Six sets

47. ACCOUNTING OF SURPLUS MATERIALS/ SETTLEMENT OF MATERIAL ACCOUNT:

- 47.1(a) On completion of works, all the surplus material, which has been already billed by Contractor to TGTRANSCO, but, not used by Contractor in the project, shall be handed over at designated TGTRANSCO stores at the cost of the Contractor within the Time limit of 2 months of commissioning of the project. However, if the material is not handed over, within such Time limit or in the opinion of designate officer of TGTRANSCO who is in-charge of the works, such material, is not in fit condition for use, such material shall be retained by the Contractor and recovery shall be made from Contractor, at the rate, as per the contract rate
- (b) In exceptional cases, in order to expedite work progress, whenever TGTRANSCO issues the material from its stores on returnable basis, to the Contractor, the Contractor shall return such material within 30 days from the Date of issue of such material, along with the interest on the value of such material, at the rate of 2% per month or part thereof. However, if Contractor fails to return material within 30 days of issue of such material, the material shall be deemed to have been sold to Contractor on the Date of its issue to Contractor, at a price which shall be 150% of the procurement cost and such cost shall be recovered from Contractor along with the interest at 2% per month or part thereof from the Date of issue of material till amount is recovered.
- 47.2 All the balance works, if any, shall have to be executed by the Contractor, within two months of charging of Substation / line. If the Contractor fails to complete the balance works, within the above Time schedule, the works will be executed by the other agencies and will back charge to the Contractor. However, the completed works shall be handed over to O&M wing by construction wing, within 3 months after commissioning.

48. FINAL ACCOUNT:

- a) Not later than one (1) month after handing over of the works complete, in all respects i.e., after successful Testing and Commissioning, the Contractor shall submit a draft statement of 'final account' and supporting document to the Engineer/Engineer's representative, showing in detail the value of the work done, in accordance with the contract.
- b) Within one (1) month after receipt of the Draft Final Account and all information reasonably required for its verification, the Engineer/Engineer's representative shall determine the value of all matters, to which the Contractor is entitled to under the contract. The Engineer/Engineer's representative shall then issue to the Contractor a statement showing the final amount to which the Contractor is entitled to under the contract.
- c) The Contractor shall sign the Final Account as an acknowledgement of the full and final value of the work performed under the contract and shall promptly submit a signed copy to the Engineer/Engineer's representative.
- d) On receipt of Final Account, the Engineer/Engineer's representative shall promptly prepare and issue to the Contractor a "Final Payment Certificate" certifying any further amounts due to the Contractor in respect of the contract.
- e) If the Contractor does not finalize the material account within 2 months from the Date of completion of works/ handing over of works, the field Executive Engineer will prepare the final bill duly deducting the cost of all the un-accounted / un - handed over material and will issue a notice to the Contractor for signing on the bill. If the Contractor do not turn-up within 15 days of that notice, the bill will be processed without signatures of the Contractor. The cost of the un-accounted material will be taken as per Clause 47 above.

49. TECHNICAL AUDIT:

- i) All the completed works shall be Technically audited by Quality Assurance wing within two months of the completion/ commissioning of the project for the correctness of project in Terms of Agreements, Specifications, Detailed project report/ Technical sanction, Deviation in Quantities & Rates.

- ii) All the remarks, which are pointed out by Quality wing in the above "Technical audit shall invariably attend by CONSTRUCTION wing within one month and in case the remarks are pertaining to the execution of work, which is in the scope of the agreement, the Contractor has to attend the remarks, without insisting of any additional payment.
- iii) *Contractor must be held responsible for rectification/completion of works as on Date of commissioning and for defects within the warranty period.*
- iv) *However, all the liabilities of the Contractor covered under performance guarantee period shall hold good.*

50. TAKING OVER:

Upon successful completion of all the commissioning Tests to be performed, at site, on equipment furnished and erected by the Bidder and on successful commissioning of the Project, the Purchaser shall issue to the Contractor 'a taking over Certificate' as a proof of the final acceptance of the project. However such taking over certificate will be issued only after handing over of all the Manuals, Drawings, Tower schedules with GPS co-ordinates, as per Clause 46 above and after settlement of materials account and final bill.

51. CORRESPONDENCE:

The officers mentioned under Paragraphs (15) &(30) of this contract award letter will be in charge of the works covered by this contract. All matters relating to field work, completion, handing over and payments shall be referred to them, with copies marked to this office and the Chief Engineer/Metro Zone/Hyderabad.

52. APPROVAL OF SUB-VENDORS FOR EQUIPMENT/MATERIALS:

The materials / equipment required for this project shall be invariably purchased from the manufacturers listed in the Specification, who have already supplied similar materials to TGTRANSCO and have proven performance.

53. TERMINATION OF CONTRACT:

If it is found that Progress of works are not commensurate with the program of completion or if the Contractor does not fulfill his obligations, as per the Terms of the Specification, TGTRANSCO will be entitled to Terminate the contract in part or full by giving 15 days' notice and get the balance works completed through other agencies at the Contractor's cost and risk. Warning letters will be issued by the Superintending Engineer/ OMC or/and the Chief Engineer / Zone or/and the Chief Engineer / Construction, if the progress is not satisfactory. If the progress continues to be poor even after the second warning letter, show cause notice / final notice will be issued by the Superintending Engineer/ OMC. If no satisfactory reply is received or the progress of the works are not improved within 15 days of issue of the final notice / show cause notice, the Superintending Engineer / OMC or/and the Chief Engineer / Construction shall Terminate the agreement, which will be followed by stoppage of all payments to the Contractor, encashment of the BGs and after Termination of contract the balance works / supplies shall be completed through alternate agencies at Contractor's risk and cost. **The Contractor so penalized shall be blacklisted for 3 years from the Date of Termination of contract.**

In the event of Termination of contract, due to delay attributable to the Contractor, TGTRANSCO is entitled to get back equipment/ material from the Contractor for the payment already made, but, the material is not put to use and then get the works done by other agency/ agencies for completion of contract by using the said recovered material. The Contractor shall have no objection, in this regard.

54. **ARBITRATION**

All and any disputes or differences arising out of or touching the order based on this Specification shall be decided by a panel of arbitrators, as detailed below:

Sl. No.	Value of Claim	Panel of Arbitrators
a)	Disputes involving amounts up to Rs.10,000/- and below.	Superintending Engineer of the TGTRANSCO other than the circle to which the disputes relate.
b)	Disputes involving amounts ranging from Rs.10,001 to Rs.50,000/-	Any Chief Engineer of the TGTRANSCO.

There shall not be any reference of disputes, the value of which is above Rs.50,000/- to arbitration. The parties shall approach the competent Civil Courts situated in **Hyderabad/ Secunderabad twin cities only**, if any such disputes shall arise involving more than Rs.50,000/-.

A reference for adjudication under this clause shall be made by either party to the contract, within one year from the Date of intimating the contractor of preparation of final bill or his having accepted the payment.

55. **ACKNOWLEDGEMENT:**

Please acknowledge the receipt of this Order with a confirmation of the acceptance of its contents by you and the extra copy of the order enclosed may please be returned with your signature with Date in token of your acceptance, within 15 days from the Date of issue of this letter.

Encl.: schedules.

Yours Sincerely,

Sd/-
CHIEF ENGINEER
CONSTRUCTION-I
(ACTING FOR AND ON BEHALF OF THE
TRANSMISSION CORPORATION OF
TELANGANA LTD.)

WE ACCEPT THE TERMS AND CONDITIONS OF THIS ORDER.

SIGNATURE OF THE CONTRACTOR
WITH SEAL AND DATE

Copies to: The FA & CCA (Accounts) & CFO /TGTRANSCO/Vidyut Soudha/Hyderabad.
The Chief Engineer/Metro Zone /TGTRANSCO/Erragadda/Hyderabad.
The Chief Engineer/Civil /TGTRANSCO/Vidyut Soudha/Hyderabad.
The Superintending Engineer/OMC/Metro-East/Hyderabad.(*) – 2 copies
The Superintending Engineer/Civil/Metro/Erragadda/Hyderabad.
The Executive Engineer/ Construction /Metro-East/Hyderabad.
The Executive Engineer/Civil/OMC/Metro-East/Hyderabad.
The SAO/Pay & Accounts/TGTRANSCO/Vidyut Soudha/Hyderabad.

(*) It is requested to hand over the approved profiles immediately to the Contractor and arrange to enter into an agreement immediately, to enable speedy execution of works.