## TRANSMISSION CORPORATION OF TELANGANA LIMITED

Sub: Revised administrative approval for erection of 132/33 kV Gas Insulated Sub-Station (GIS) at Seetharambagh in Hyderabad District – Accorded.

T.O.O. (CE-Construction-1) Ms. No.2537

Dated:13.10.2025.

Read the following.

## ORDER

- Administrative approval was accorded for erection of 132/33 kV Gas Insulated Sub-Station (GIS) at Seetharambagh in Hyderabad District vide T.O.O. (CE-Transmission) Ms. No.28, Dt:27.02.2017 for an amount of Rs.6363.00 Lakhs.
- 2) The Hon'ble Commission (TGERC) accorded investment approval with Commission Reference Number CRN TS/TST/132/33 kV, GIS, Seetharambagh / Investment Approval No 6/17--2017-18. The funding for the scheme was tied up with M/s REC Ltd, New Delhi vide term loan No. 12799.
- 3) The Superintending Engineer/Construction-I has furnished the approved note for revision of administrative approval with revised scheme cost due to increase in substation, cable & bay cost and requested for issuing revised administrative approval for erection of 132/33 kV Gas Insulated Sub-Station (GIS) at Seetharambagh.
- 4) After careful consideration, TGTRANSCO accords revised administrative approval for erection of 132/33 kV Gas Insulated Sub-Station (GIS) at Seetharambagh in Hyderabad District works out to Rs.10812.44 Lakhs and Rs.405.47 Lakhs towards Interest During Construction (I.D.C). The total cost of the scheme is Rs.11217.91 Lakhs (Rupees Eleven Thousand Two Hundred Seventeen Lakhs Ninety One Thousand Only) including IDC as per the abstract given below.

ABSTRACT					
S.No	DESCRIPTION	UNIT	QTY	RATE (Rs. In Lakhs)	AMOUNT (Rs. In Lakhs)
1	Erection of 132/33KV GIS SS at Seetharambagh with 2X80MVA PTR	No's	1	5285.00	5285.00
2	Erection of 132KV DC line with 630sqmm 132KV UG cable from Asifnagar substation to the proposed 132/33KV GIS substation at Seetharambagh (4KM).	Est.		4988.30	4988.30
3	132KV Bay extension at Asifnagar substation (2Nos)	Est.		461.94	461.94
4	Providing of Optical Fiber Communication facility	LS		77.20	77.20
TOTAL					10812.44
Interest During Construction (IDC)					405.47
Grand Total Including IDC					11217.91

- 5) This is in supersession to the administrative approval issued earlier for erection of 132/33 kV Gas Insulated Sub-Station (GIS) at Seetharambagh in Hyderabad District vide T.O.O. (CE-Transmission) Ms. No.28, Dt:27.02.2017 for an amount of Rs.6363.00 Lakhs which stands cancelled.
- 6) The scheme will be executed with financial assistance from M/s REC Ltd vide term loan No. 12799 and with TGTRANSCO funds in case of the requirement for execution of work.
- 7) The Chief Engineer/ Construction-1 is hereby authorized to take up the above works after investment approval from Hon'ble TGERC This authorization is issued with the concurrence of Director (Finance) vide Regd.No.707, Dated. 22.08.2025.

## BY ORDER AND IN THE NAME OF TRANSMISSION CORPORATION OF TELANGANA LIMITED

Sd/-D.KRISHNA BHASKAR, IAS CHAIRMAN & MANAGING DIRECTOR To.

The Chief Engineer, Construction-1, TGTRANSCO, Vidyut Soudha, Hyderabad.

## Copy to:

The Chairman & Managing Director, TGSPDCL, Mint Compound, Hyderabad. The Chief Engineer, Comml & RAC, TGTRANSCO, Vidyut Soudha, Hyderabad The Chief Engineer, Power Systems, TGTRANSCO, Vidyut Soudha, Hyderabad. The Chief Engineer, Metro Zone, TGTRANSCO, Erragadda, Hyderabad. The Chief Engineer, Transmission, TGTRANSCO, Vidyut Soudha, Hyderabad The Chief Engineer, Telecom, TGTRANSCO, Vidyut Soudha, Hyderabad. The Chief Engineer, P & MM, TGTRANSCO, Vidyut Soudha, Hyderabad. The SE (Technical) to CMD/TGTRANSCO/Vidyut Soudha / Hyderabad. The DE (Technical) to Director / Projects, TGTRANSCO, Vidyut Soudha, Hyderabad The ADE (Technical) to Director (Grid & Transmission Management), TGTRANSCO, Vidyut Soudha, Hyderabad

The PS to the Director (Fin, Comml & HRD),TGTRANSCO, Vidyut Soudha, Hyderabad. The Superintending Engineer, OMC, Metro-Central, TGTRANSCO, Hyderabad. The Superintending Engineer/Construction-I, TGTRANSCO,Vidyut Soudha, Hyderabad Central Record Section – 2 copies.