
TRANSMISSION CORPORATION OF TELANGANA LIMITED 
NOTICE INVITING TENDER 

 
Tender Notice No.e-se/omc/kmm-43/2025-26 of SE/OMC/KMM/DE(T)/ADE(T)AE(T)/F.No.RF-25/        

D.No 2074/25-26, Dt: 25.03.2026 
 

ON e-PROCUREMENT PLATFORM 

 
1. Department name : TGTRANSCO, Superintending Engineer/OMC 

Circle/Khammam. 

2. 

 

Tender subject  : “Erection of 1No 33KV Bay for 33KV Gangaram  

feeder TGNPDCL from 220KV SS Aswaraopeta”. 

3. Estimated contract value  : Rs.9,17,659/- 

4. Period of contract : 4 Months  

5. Form of contract  : LS 

6. Tender type : Open  

7. Tender category  : Works  

8. Bid Validity : 90 Days. 

9. EMD / Bid Security : 2% of estimated contract value i.e., Rs.18,353/- 

10. EMD / Bid Security payable to … : EMD shall be payable Online through Debit/Credit cards (or) 

Challan in e-procurement website (or) In the shape of Demand 

Draft in favour of the Superintending Engineer/OMC Circle/ 

Khammam (or) Bank Guarantee issued by a National Bank/ 

Scheduled Bank (as per the list enclosed) in favour of the 

Superintending Engineer/OMC Circle/ Khammam and shall 

cover a period of 45 days over and above the period of bid 

validity. 

11. Transaction fee : Rs.325/- which includes GST 

12. Transaction fee payable to … : Payable on line to MD, TGTS, Hyderabad. 

13. Bid Submission Start Date and Time. : 25/03/2026 at 01:00 PM. 

14. Bid submission closing date & time. : 08/04/2026 at 04:00 PM. 

15. Place of bid opening  : At the office of Superintending Engineer/OMC 

Circle/Khammam 

16. Officer inviting bids : Superintending Engineer/OMC Circle/Khammam, 

17. Bid opening date & time :  08/04/2026 at 5:00 PM. 

18. Address.  

 

: Superintending Engineer/OMC Circle/Khammam, 

TGTRANSCO, 132/33KV SS KHAMMAM, NEAR KOLLIPAKA 

FUNCTION HALL, KHANAPURAM, KHAMMAM – 507002. 

19. Contact details/ Telephone, Fax. : AE/Technical - 8712463409 

20. Others details available on  : www.tender.telangana.gov.in 

 

 Sd/-  
                                                                                                                   SUPERINTENDING ENGINEER 

        OMC CIRCLE, KHAMMAM.  
 
Copy submitted to Chief Engineer/Transmission/TGTRANSCO/VS/Hyderabad (*) 

Copy communicated to Chief Engineer/Warangal, Karimnagar, Hyderabad Metro and Hyderabad Rural Zones (*) 

Copy communicated to the Superintending Engineer/OMC Circle/Warangal/Jangam (*) 

Copy communicated to the Superintending Engineer/400KV Construction/Warangal (*)  

Copy communicated to the Superintending Engineer/Civil/Warangal (*) 

Copy to the Divisional Engineer/O&M/WGL -I&II, Budidampadu & Julurupadu (*) 

Copy to the Executive Engineer/Construction/Warangal and Khammam (*) 

Copy to the Executive Engineer/Civil/ Khammam & Warangal (*) 

Copy to the Senior Accounts Officer/Zone/Warangal (*) 

 
(*) Display on notice boards please.    

 
 

 
 
 

 
 
 
 
ELIGIBILITY CRETERIA:  
Physical experience:  

 The Bidder should have valid registration with TGTRANSCO. 

 The bidder should have valid ‘A’ grade Electrical License for executing the works exceeding   
  33KV and above voltages.  

 The bidder should have certificate of registration from labour department Govt of Telangana. 

http://www.tender.telangana.gov.in/


 The bidder should have Goods and Service Tax registration holder.  

 The Bidder should have achieved annual turnover equal to 100% of the value of the works    
  proposed in the bid specification in any financial year during the last five financial years   
  including current financial year duly certified by competent authority. 

 The bidder in his name should have successfully executed minimum 1 similar nature of work in  
  132KV and above voltage level Sub Stations in last 10 years as on the date of bid opening as   

   prime contractor and should possess a satisfactory completion certificate issued by competent    

  authority. 

 The bids will be treated as non-responsive in case of not uploading the above mentioned  
  mandatory documents. TGTRANSCO decision is final in this regard in qualifying the bidders or       
  rejecting any or all bidders. TGTRANSCO reserves the right to accept or reject any bid or all \ 
  bids. No requests will be considered in this matter.  

 
 
 
 
 

 
  
                                                                                                            SUPERINTENDING ENGINEER 
                                                                                                                OMC CIRCLE, KHAMMAM 
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TRANSMISSION CORPORATION OF TELANGANA LIMITED 

 

 

 

 

 

SPECIFICATION No.43/2025-26 

 

 

Erection of 1No 33KV Bay for 33KV Gangaram feeder TGNPDCL from   

220KV SS Aswaraopeta 

 
 

SUPERINTENDING ENGINEER 

OMC CIRCLE, KKHAMMAM 

TGTRANSCO,132KV Substation Premises,  

Opp Kolipaka function hall, Khanapuram, 

Khammam-507 002 

Contact: 8712463409 

Web site:www.tender.telangana.gov.in 

http://www.tender.telangana.gov.in/
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TENDER SPEC NO:43/2025-26 

OMC CIRCLE, KHAMMAM  

 

1. Department Name Transmission Corporation of Telangana State Limited 

2. Tender Subject 
Erection of 1No 33KV Bay for 33KV Gangaram feeder TGNPDCL from 

220KV SS Aswaraopeta  

3. Estimated Contract value. Rs.9,17,659/- 

4. Period of Contract 4 Months 

5. Form of Contract LS 

6. Tender Type Open 

7. Tender Category Works  

8. EMD/BID SECURITY 2% of Estimated Contract Value i.e. Rs.18,353/- 

9. Bid Security Payable to 

In the shape of online payment in favour of Superintending Engineer/        

OMC Circle/Khammam (or) Bank Guarantee issued by a Nationalized Bank in 

favour of Superintending Engineer/ OMC circle/Khammam and shall cover a 

period of 60 days over and above the period of bid validity. 

10 Bid Validity 90 days 

11. Transaction fee Rs.325/- (0.03% + GST tax) 

12. 
Transaction fee payable 

along with tender to 
Payable on line to MD, TSTS, Hyderabad. 

13. Schedule Available Date AS PER NIT 

14. Schedule Closing Date AS PER NIT 

15. 
Bid Submission closing 

Date & time 
AS PER NIT 

16. Bid Submission Online 

17. Bid Opening Date & Time  AS PER NIT 

18. Place of bid opening At the office of Superintending Engineer/ OMC Circle/Khammam 

19. Officer Inviting Bids Superintending Engineer/ OMC Circle/Khammam 

20. Address: 

Superintending Engineer/OMC Circle/Khammam TGTRANSCO, at 132 KV 

SS Substation Premises, Opp – Kolipaka function hall, Khanapuram, 

Khammam-507 002, Mobile: 8712463409 

21. 
Contact details / 

Telephone, Fax 

 AE/Technical, Mobile:8712463409 

 

 
 
                                                                                                                               Sd/- 

Superintending Engineer 
  OMC Circle, Khammam 
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TRANSMISSION CORPORATION OF TELANGANA LIMITED 
Tender Notice Spec.No. 43/2025-26 of SE/OMC Circle/Khammam 

 

NAME OF WORK: - Erection of 1No 33KV Bay for 33KV Gangaram feeder TGNPDCL from 220KV 

SS Aswaraopeta. 

Bids are invited on the e-procurement platform for the above-mentioned work from the Contractors 

/ Contracting firms/Company. The details of Tender conditions and terms can be downloaded from the 

electronic procurement platform of Government of TELANGANA STATE i.e., 

www.tender.telangana.gov.in 

 

1. Approximate Estimate Contract value of work Rs.9,17,659/- Contractors would be required to 

register on the e-Procurement Market place www.tender.telangana.gov.in and submit their bids 

online. The department will not accept any bid submitted in the paper form. 

2. E.M.D. to be paid by way of online payment for Rs.18,353/- (Rupees Eighteen thousand three 

hundred and fifty three only) (i.e., 2% of ECV) online payment in favour of                    

Superintending Engineer/OMC Circle/Khammam or BG issued by a Nationalized Banks in 

favour of the Superintending Engineer/OMC Circle/Khammam and shall cover a period of 90 

days over and above the period of bid validity along with bids. This will be refunded on 

submission of security deposit @ 5% to be paid at the time of concluding agreement in the case 

of successful tenderer, in case EMD is submitted in the form of BG, fresh BG shall be submitted 

towards security deposit @5% of Contract Value covering the entire period of agreement period 

and guarantee period, with a further claim period of 2 months. All the bidders shall invariably 

upload the scanned copies of online payment/BGs in the e-procurement system and this will be 

the primary requirement to consider the bid as responsive. The successful bidder shall invariably 

furnish the all-original Certificates/Documents of the uploaded scanned copies to the tender 

inviting authority Superintending Engineer/OMC Circle/Khammam before entering into the 

agreement or whenever required either personally or through courier or post and the receipt of 

the same within the stipulated date shall be the responsibility of the successful bidder. 

 

Period of completion of work  :  4 Months 

The bidders can view/ down load the tender documents from the 'e’ market place. 

3. Form of contract – Lump sum contract. 

4. Class of Contractors eligible is as below: 

 

a)  Physical Experience:  

1) The bidder should have license from electrical inspector of A-Class 132KV and above 
voltages from Government along with registration from Electrical Utilities of TGTRANSCO. 

2) The bidder in his name should have executed similar 132KV and above voltage Bay works 
/augmentation works in TGTRANSCO. The Bidders should submit the performance 
certificate issued from the Divisional Engineer/Executive Engineer cadre and above. 

3) The Bidder should furnish the GST Registration, PAN, EMD Particulars, Filled Schedules, 
Recent 5 years Turnover Documents certified by CA, Works on hand, all filled Schedules of 
Tender Specification.  

4) EMD shall be paid through online/BG. The EMD is exempted for SC/ST individuals and Co-
operative Societies as per the T.O.O. (CE/Civil) Ms.No.511, Date: 03.01.2020 only. (MSME 
exemption is not accepted). The individual community/Co-operative Certificate must be 
produced along with the bid to claim the exemption. 

5) The Superintending Engineer/OMC Circle/Khammam has right to accept/reject tenders 

without any notice/intimation. 
 
 
 

http://www.eprocurement.gov.in/
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(b) FINANCIAL TURNOVER: 

The Bidder should have the bid capacity not less than the estimated contract value or value 

of work put to tender. The bid capacity will be calculated as per formula (2AN-B)> ECV. The 

bidder/Firm/ Company shall be a profit-making Company.  

Where A = Max. Value of Works executed in any one financial year during the preceding 5 

financial years (updated to the current price level with a simple weightage of 10% per each financial 

year) taking into account the completed as well as works in progress. With regard to execution of the 

works during the last 5 years, the bidder shall produce the copies of experience certificates issued 

by the an officer not below the rank of Executive Engineer or equivalent cadre of state power utility/ 

Government organizations/ PSU only indicating a) Description of work, b) Date of agreement, c) 

Agreement value / revised agreement value, d) Date of commencement, e) Agreed date of 

completion, f) Actual date of completion, g) total value of work done, h) Reasons for delay, if any, 

and i) the physical quantities executed during each financial year etc. (or) Chartered Accountants 

certificate with audited and approved profit and loss statement shall be produced. 

N = Number of years prescribed for completion of the works for which tenders are invited.                       

If N is less than 6 months it will be taken as 6 months. 

B = Value of existing commitments and ongoing works to be completed during the period of 

completion of work for which tenders are invited. 

ECV = Estimated Contract Value (or) The Value of work put to tender. 

The bidder shall produce the statement showing the value of existing commitment and ongoing 

works as well as the stipulated period of completion remaining for each of the works. The statement 

must be supported by certificates issued by officers of the State/Central Government Department / 

Under takings not below the rank of Executive Engineer or the officer of equivalent rank and counter 

signed by the Superintending Engineer or the officer of equivalent rank (or) The bidder shall produce 

a declaration as mentioned below on a non-judicial stamp paper of Rs.100/- duly notarized. 

I, Sri/ Smt. /M/s do hereby solemnly affirm and declare that the balance works on hand as per the 

details furnished in tender schedule are true and also declare that in case it is found to be false 

fake/incorrect at a later date, I/We will abide by any action such as disqualification or termination of 

contract under clause 60(a) PS to APSS or black listing or any other action deemed fit by 

TGTRANSCO. 

 

Signature of the Bidder 

 

13. Procedure for submission of Bids: 

(a) Bidders need to contact Superintending Engineer/OMC Circle/Khammam for information on   

e-Procurement. 

(b) Bidders need to register on the electronic procurement market place of Government of 

TELANGANA STATE i.e., www.tender.telangana.gov.in.  On registration on the e-

Procurement market place, they will be provided with a user Id and password by the system 

using which they can submit their bids online. 

(c) While registering on the e-procurement market Place, Bidders need to sign, scan and upload 

the required documents as per the Tender requirements onto their profile. 

As per GO Ms No: 6, I&CAD (PW-Reforms) Dept. dated: 11-01-2005, the following changes 

are made. (i) Furnishing of hard copies by the tenderers before opening the bid is dispensed 

with.  (ii) All the bidders shall invariably upload the scanned copies of BG in e-procurement 

system and this will be the primary requirement to consider the bid as responsive. 

         iii) The Department shall carry out the technical bid evaluation solely based on the uploaded 

certificates / BG towards EMD in the e-procurement system and open the price bids of the 

responsive bidders. 

         iv) The Department will notify the successful bidder for submission of original hard copies of all 

uploaded documents, towards prior to entering into agreement. 

         v) The successful bidder shall invariably furnish shall furnish the original /BG towards EMD 

certificates / documents of the uploaded scanned copied to the tender inviting authority 

http://www.eprocurement.gov.in/
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before awarding the work either personally or through courier or post and the receipt of the 

same within the stipulated date shall be the responsibility of the successful bidder. The 

Department will not take any responsibility of the successful bidder. The department will not 

take any responsibility for any delay in receipt/non –receipt of original /BG towards EMD 

certificates/ documents from the successful bidder before the stipulated time. On receipt of 

documents, the Department shall ensure the genuinely of the /BG towards EMD and all other 

certificates / documents uploaded by the bidder in e- Procurement system in support of the 

qualification criteria before concluding the agreement. 

         vi) If any successful bidder fails to submit the original Hard copies of uploaded certificates 

/Documents. /BG towards EMD within the stipulated time or if any variation is noticed 

between the upload ed documents and the hard copies submitted by the bidder, the 

successful bidder will be suspended from participating in the tenders on e-procurements 

system would deactivates the user ID of such defaulting successful bidder based on the 

trigger / recommendation by the Tender inviting Authority in the system. Besides this, the 

Department shall invoke all process of law including criminal prosecution of such defaulting 

bidder as an act of extreme deterrence to avoid delays in the tender process for execution of 

the development schemes taken up by the Government.  

Every bidder needs to submit the offline documents along with the following hard Copies. 

(i)  Online payment of Rs.18,353/- (Rupees Eighteen thousand three hundred and fifty three 

only) (in favour of Superintending Engineer/OMC Circle/Khammam or BG issued by a 

Nationalized Banks in favour of the Superintending Engineer/OMC Circle /Khammam and 

shall cover a period of 90 days over and above the period of bid validity as per para 4 above. 

(ii) Online payment receipt towards Non-refundable transaction fee to MD, TSTS, 

Hyderabad.  EMD in the shape of online payment or BG Rs.18,353/- (Rupees Eighteen 

thousand three hundred and fifty three only) issued by any Nationalized Bank shall be valid 

for 60 days over and above the period of bid validity as per para 4 above. 

(g) The tenderer is subjected to be black listed and the EMD forfeited if he is found to have 

misled or furnished false information.  

(h) Even while execution of the work, if found that the contractor had produced false/fake 

certificates of experience he will be black listed and the contract will be terminated. 
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INSTRUCTIONS TOTENDERERS 

A – GENERAL 

Name of work: Erection of 1No 33KV Bay for 33KV Gangaram feeder TGNPDCL from 220KV SS 
Aswaraopeta. 

The Superintending Engineer/OMC Circle/Khammam invites bids for the above work during the 

period, for which dates and time specified in the NIT and will be opened by him at his office on the 
date and time mentioned in the NIT. 

 

1.1 The intending Tenderers would be required to enroll themselves on the ‘e’-procurement 
market place at www.tender.telangana.gov.inThe Tenders should be in the prescribed form 
invited on e-procurement by the Superintending Engineer/OMC Circle/Khammam (As 
specified in NIT) that can be downloaded free of cost from the website 
www.tender.telangana.gov.in 

1.2 The dates stipulated in the tender notice are firm and under any circumstances they will not 
be relaxed unless officially extended. 

1.3 The Tenderer should upload scanned copies as specified in checklist and all enclosures 
required for the schedules and Appendices and produce copies (Bid security, & Transaction 
Fee) before the date of opening of bid. Contractor should produce the originals of all 
documents for verification if asked for by the Competent Authority within 3 (Three) days. 

1.4 The Tender opening Authority will not consider any tender received after expiry of date and 
time fixed (As specified in NIT) for receipt of tenders. 

1.5 Transaction fee: The Transaction fee at 0.03% on ECV (Estimate Contract value) of work 
and GST @18% on transaction fees shall be payable by electronic Payment on e-
procurement platform, which provides a facility to participating suppliers / contractors to 
electronically pay the transaction fee from the platform, is using their credit cards. 

The Payment Gateway accepts all Master and VISA credit cards issued by any bank to 
conduct the transaction. The payment of transaction fee online is mandatory for participating 
in the bidding. 

1.6 Successful Tenderer shall pay the Corpus fund TSTS @ 0.04% on ECV in the form of DD 
payable at Hyderabad and drawn in favour of MD, TSTS, Hyderabad to sustain ‘e’ 
procurement initiatives, research and development of software application for automation for 
process in user departments. 

2. The successful Tenderer is expected to complete the work within the time period specified in 
the NIT. 

3. Tenderers / Firms eligible to Tender: 

2.0 The Tenderers / Firms who  

i) Possess the valid registration in the class and category mentioned in the NIT and 

satisfies all the conditions therein. 

ii) Are not blacklisted or debarred or suspended by the Government for whatever the 

reason, prohibiting them not to continue in the contracting business  

iii) Have complied with the eligibility criteria specified in the NIT. 

  are the eligible Tenderers /Firms. 

 

2.1 Tenderers / Firms ineligible to Tender: 

A retired officer of the Govt. of TS/AP or Govt. of India executing works is disqualified from 

tendering for a period of two years from the date of retirement without the prior permission of 

the Government. 

 

http://www.eprocurement.gov.in/
http://www.eprocurement.gov.in/
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The Tenderer who has employed any retired officer as mentioned above shall be considered 

as an ineligible tenderer. 

 

The contractor himself or any of his employee is found to be Gazetted Officer who retired 

from Government Service and had not obtained permission from the Government for 

accepting the contractor’s employment within a period of 2 years from the date of his 

retirement. 

 

The Contractor or any of his employees is found at any time after award of contract, to be 

such a person who had not obtained the permission of the Government as aforesaid before 

submission of the tender or engagement in the Contractor’s service. 

 

i) Contractor shall not be eligible to tender for works in TS Transco where any of his 

near relatives are employed in the rank of Assistant Engineer or Assistant Executive 

Engineers and above on the Engineering side and Assistant Accounts Officer and 

above on the accounts side.   

ii) The Contractor shall intimate the names of persons who are working with him in any 

capacity or are subsequently employed.  He shall also furnish a list of Gazetted /Non-

Gazetted State Government Employees related to him.   

iii) Failure to furnish such information tenderer is liable to be removed from the list of 

approved contractors and his contract is liable for cancellation. 

 

Note:  Near relatives include 

1. Sons, step sons, daughters, and step-daughters. 

2. Son-in-law, and daughter-in-law. 

3. Brother-in-law, and sister-in-law. 

4. Brothers and Sisters. 

5. Father and Mother. 

6. Wife / Husband. 

7. Father-in-law and Mother-in-law 

8. Nephews, nieces, uncles and aunts 

9. Cousins and 

10. Any person residing with or dependent on the contractor. 

 

3.0 Qualification requirements of the Tenderers: 

3.1 The tenderer shall furnish the following particulars in the formats provided online and 

supported documentary evidence shall be uploaded. 

 

Attested copies of documents relating to the Registration of the firm, Registration as Civil 

Contractor, Partnership deed, Articles of Association, GST registration certificate, 

Commercial Tax Registration, Latest Income Tax Clearance certificate /latest IT return and 

PAN number from IT Department. 

 

Note:The Partnership firms, which are registered as Contractors shall intimate the change in 

partnership deed, if any, as per GO Ms No.58, I& CAD, dt.23.4.2002 within one month of 

such change. Failure to notify the change to the registration authority in time will entail the 

firms to forfeit their registration and their tender will be rejected.  The intimation of change of 

partners if any and the acceptance by the Registration authority may be enclosed. 

Availability of key personnel for administration /site management and execution viz., 

technical personnel required for the work (Statement I); 
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3.2 Tenders from Joint Ventures are not acceptable unless specifically stated otherwise. 

3.3 Qualification criteria for opening of the price bid: Deleted 

3.4 Even though the tenderers meet the above qualification requirements, they are liable 

to be disqualified / debarred / suspended / blacklisted if they have Furnished false / 

fabricated particulars in the forms, statements and /annexures submitted in proof of 

the qualification requirements and/or not turned up for entering into agreement, when 

called upon within the time specified in the letter of acceptance  

 

Record of poor progress such as abandoning the work, not properly completing the contract, 

inordinate delays in completion, litigation history or financial failures etc. and/or participated 

in the previous bidding for the same work and had quoted unreasonably high tender 

percentage and A history of criminal record in which the tenderer is involved if any. 

 

Even while execution of the work, if found that the work was awarded to the Contractor 

based on false /fake certificates of experience, the Contractor will be blacklisted and work 

will be taken over invoking clause 61 of PS to APSS. 

 

History of litigation with Govt. during the last 5 years in which the tenderer is involved.  

 

3.5 The competent authority will finalize tenders with an excess of up to 5% of the ECV. 

Tenders with an excess of above 5% of the estimated contract value shall summarily 

be rejected. 

 

3.6 For tenders up to 10% less than the estimated contract value of work, no additional 

security deposit is required.  But for tenders less by more than 10% of the estimated 

Contract Value of work, additional security deposit has to be collected for the less 

percentage below 10% on the estimated contract value, shall be deposited by the 

successful tenderer at the time of concluding agreement as an additional security to 

fulfill the contract, through a Demand Draft or a Bank Guarantee in the prescribed 

format from a Nationalized Bank which is valid till the completion of the work in all 

respects and till the completion of the defects liability period with a claim period of 2 

months thereafter. 

 

3.7 If the percentage quoted by a tenderer is found to be either abnormally high or within 

the permissible ceiling limits prescribed but under collusion or due to unethical 

practices adopted at the time of tendering process, such tenders shall be rejected. 

 

3.8 A tenderer submitting a Tender which the tender accepting authority considers 

excessive and or indicative of insufficient knowledge of current prices or definite 

attempt of profiteering will render him liable to be debarred permanently from 

tendering or for such period as the tender accepting authority may decide.  The 

tenderer overall percentage should be based on the controlled prices for the 

materials, if any, fixed by the Government or the reasonable prices permissible for 

the tenderer to charge a private purchaser under the provisions of clause-6 of the 

hoarding and profiteering prevention ordinance of 1943 as amended from time to 

time and on similar principle in regard to labour supervision on the construction. 

 

4.0 One Tender per Tenderer: 

4.1 Each Tenderer shall submit only one Tender for the work. A Tenderer who submits more 

than one Tender will cause dis-qualification of all the Tenders submitted by the Tenderer. 
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5.0 Cost of Tendering 

5.1 The Tenderer shall bear all costs associated with the preparation and submission of 

his Tender and the tender inviting authority will in no case be responsible and liable 

for those costs. 

 

6.0 Site Visit. 

6.1 The Tenderer, at the Tenderer’s own responsibility and risk is advised to visit and 

examine the Site of Work and its surroundings and obtain all information that may be 

necessary for preparing the Tender for entering into a contract, for construction of the 

work.  The costs of visiting the site shall be at the Tenderer’s own expense. 

 

B. TENDER DOCUMENT 

 

7.0 Contents of Tender document. 

7.1 One set of Tender document, comprises of the following: 

  1) Notice Inviting Tenders (NIT) 

2) Instruction to Tenderers 

  3)      Forms of Tender and qualification information  

4)  Conditions of Contract. 

5) Specifications. 

6) Forms of Securities. i.e., EMD, Additional Security etc. 

7)     Bill of Quantities and Price bid ( as per schedule) 

 

8.0 Clarification on Tender Documents 

8.1 A prospective Tenderer requiring any clarification on Tender documents may contact 

the Tender Inviting Officer at the address indicated in the NIT. The Tender Inviting 

Officer will also respond to any request for clarification, received through post. 

9.0 Amendment to Tender Documents 

9.1 Before the last date for submission of Tenders, the Tender Inviting Officer may 

modify any of the Contents of the Tender Notice, Tender documents by issuing 

amendment / Addendum. 

9.2 Any addendum/amendments issued by the Tender Inviting Officer shall be part of the 

Tender Document and it shall either be communicated in writing to all the prospective 

tenderers or notified in the News Papers in which NIT was published. 

9.3 To give prospective Tenderers reasonable time to take an addendum / amendment 

into account in preparing their bids, the Tender Inviting Officer may extend if 

necessary, the last date for submission of tenders. 

 

C.  PREPARATION OF TENDERS 

 

10.0 Language of the Tender. 

10.1 All documents relating to the tender shall be in the English Language only. 

11.0 Documents comprising of the Tender. 

11.1 The tender comprise the following. 

(a) Bid Documents, drawings and price bid (Schedule). (Available online at 

www.tender.telangana.gov.in)  

(b) Qualification information and supporting documents (to be uploaded by the 

tenderer) 

12.0 Bid Offer: 

12.1 Bill of Quantities called “Schedule” and the bid offer accompanies the tender document.  It 

shall be explicitly understood that the Tender Inviting Officer does not accept any 

responsibility for the correctness or completeness of this Schedule ‘A’ and this Schedule ‘A’ 

is liable to alterations by omissions, deductions or additions at the discretion of the tender 

http://www.eprocurement.gov.in/
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inviting authority or as set forth in the conditions of the contract. The Schedule “A” shall 

contain the description of items of work and the approximate quantities and unit rates for all 

items. The percentage quoted by the contractor shall be applicable to all items of work 

mentioned in the Schedule. The tenderers will have to state clearly their willingness to 

execute the work at certain specific percentage of excess or less or at par of the ECV 

indicated at the space provided therein in Schedule ‘A’. The tenderer should quote his 

lumpsum tender based on the schedule of quantities.  He should quote his offer as a overall 

tender percentage.  

12.2. The Schedule (or Price-bid) contains not only the quantities but also the rates worked out by 

the Department and the amount for each item and total value of the estimated contract.  The 

tenderer should workout his own rates keeping in view the work, site conditions and quote 

his overall tender percentage with which he intends to execute the work. The rates shall be 

inclusive of maintenance till the completion of Defects liability period. 

12.3 The bid offer shall be for the whole work and not for individual items / part of the work. 

12.4 All duties, taxes, and other levies payable by the contractor as per State / Central 

Government rules shall be included in the tender percentage quoted by the tenderer. 

12.5 The tendered contract amount as computed based on overall tender percentage is subject to 

variation during the performance of the Contract in accordance with variation in quantities 

etc. 

 

13 Validity of Tenders: 

13.1 Tenders shall remain valid for a period of not less than 90 days from the date of opening 

of Tender specified in NIT.   

13.2 During the above-mentioned period no plea by the tenderer for any sort of modification of the 

tender based upon or arising out of any alleged misunderstanding of misconceptions or 

mistake or for any reason will be entertained. 

13.3 In exceptional circumstances, prior to expiry of the original time limit, the Tender Inviting 

Officer may request the bidders to extend the period of validity for a specified additional 

period.  Such request to the Tenderers shall be made in writing. A Tenderer may refuse the 

request without forfeiting his EMD. A Tenderer agreeing to the request will not be permitted 

to modify his Tender, but will be required to extend the validity of his E.M.D. for a period of 

the extension. 

 

13.4 Earnest Money Deposit:  

13.5 The Tenderer shall furnish, Earnest Money Deposit equivalent to 2% of ECV along with the 

tender (As specified in NIT). This EMD shall be in the form of online payment/BG from any 

Nationalized Bank. 

(This EMD of the successful tenderer will be refunded on submission of Security deposit @ 

5% of the tender Contract value to be paid at the time of concluding agreement in case of 

DD and in case if EMD is submitted in the form of BG, fresh BG shall be submitted towards 

security deposit @5% of tender Contract Value covering the entire period of agreement and 

guarantee period with a further claim period of 2 months.). Guaranty period is one year 

reckoned from the actual date of completion of the work. 

BGs towards EMD shall be valid for a period of 60 days over and above the tender validity 

period of 90 days. 

13.6 Scanned copies of BG is to be scanned and uploaded along with the Bid, and the successful 

bidder shall invariably furnish the originals must be submitted to the Superintending 

Engineer/OMC Circle/Khammam before entering into agreement either personally or 

through Registered post /Courier and the receipt of the same within stipulated date shall be 

the responsibility of the successful bidder. Failure to furnish the original BG on or before 

above stipulated date and time the successful will be suspended from participating in tenders 

on e- Procurement platform for a period of three years and blacklisting. 
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13.7 The earnest money deposited by the successful tenderer will not carry any interest and it will 

be dealt with as provided in the conditions stipulated in the tender. The Bank Guarantee on 

Nationalized Bank furnished by the tenderer towards additional security amount shall be 

valid till the work is completed in all respects and to the end of guarantee period. 

13.8 No alteration which is made by the tenderer in the contract form, the conditions of the 

contract, the drawings, specifications or statements / formats or quantities  

13.9 Accompanying the same will be recognized; and, if any such alterations are made the tender 

will not be considered. 

13.10 The E.M.D. shall be forfeited 

(a) If the Tenderer withdraws the Tender during the validity period of Tender. 

(b) In the case of a successful tenderer, if he fails to sign the Agreement for whatever 

the reason. 

(c) If fails to furnish the required security deposit. 

14  In consideration of the Superintending Engineer/OMC Circle/Khammam undertaking to 

investigate and to take into account each tender and in consideration of the work thereby 

involved, all earnest money deposited by the tenderer will be forfeited to the Corporation in 

the event of such tenderer either modifying or with-drawing his tender at his instance within 

the said validity period of 90 days. 

 

No alteration which is made by the tenderer in the contract form, the conditions of the 

contract, the drawings, specifications or statements / formats or quantities accompanying the 

same will be recognized; and, if any such alterations are made the tender will not be 

considered. 

D. SUBMISSION OF TENDERS 

 

15 Submission of Tenders: 

16.1 The Tenderers who are desirous of participating in ‘e’- procurement shall submit their 

Technical bids, price bids etc., in the Standard formats prescribed in the Tender documents, 

displayed at ‘e’- market place.  The tenderers should upload the scanned copies in support 

of their bids.  The bidders shall sign on all the statements, documents, certificates, uploaded 

by him, owning responsibility for their correctness / authenticity.  Failure to furnish any of the 

uploaded documents, certificates, before the mentioned date and time will entail rejection of 

the bid and forfeiture of EMD. If any tenderer upload the tender without paying EMD he will 

be blacklisted. Similarly, if any of the certificates, documents, etc., furnished by the tenderer 

is/are found to be false / fabricated / bogus, the bidder will be blacklisted and the EMD 

forfeited. 

16.2 The Department will not hold any risk and responsibility for the loss in transit during 

uploading of the scanned document, for the invisibility of the scanned document online, and 

any other problem(s) encountered by the Tenderers while submitting his bids online.  

16.3    The following certificates, documents etc., are to be scanned and uploaded on to the ‘e’- 
procurement platform atwww.tender.telangana.gov.in 

a) The bidder should have license from electrical inspector of A-Class 132 KV and 
above voltages from Government along with registration from Electrical Utilities of 
TGTRANSCO /APTRANSCO/POWERGRID.   

b) Copy of  PAN Card  

c) Copy of GST Registration certificate 

d) All the filled schedules/Annexures with Signature and seal with relevant certificates 
/ enclosures required for schedules given in the Tender Specification. 

e) Works on hand statement must be furnished 

f) Copy of Turnover document during the last five financial years including current  

Financial year duly certified by CA.  

g) EMD Particulars (DD,MSME etc., will be not accepted) 

http://www.tender.telangana.gov.in/
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h) The bidder in his name should have executed similar 132 KV and above voltage 
Bay works /Augmentation works in any of Zone/ Circle in TGTRANSCO 
/APTRANSCO/ POWERGRID.    The performance report from not below the rank of 
EE/DE should be submitted. 

16.4  Any other condition regarding receipt of tenders in conventional method appearing in Tender 

document may be treated as Non-applicable. 

 

17 Last date / time for Submission of the Tenders. 

Tenders must be submitted online not later than the date and time specified in NIT. 

The tender inviting authority may extend the dates for issue and receipt of Tenders by 

issuing an amendment in which case all rights and obligations of the tender inviting 

authority and the Tenderers will remain same as previously. 

18 Late Tenders: 

Tenders will not be received after the last date / time prescribed in NIT. 

 

19 Modification to the Tender. 

Tenderers can modify their Tender percentage online before the last date/time 

prescribed in NIT. 

 

19.4 No Tender shall be modified after the last date /time of submission of Tenders. 

 

E.TENDER OPENING AND EVALUATION 

 

20  Tender opening: 

20.4 The bids will be opened online by the Chief Engineer/Warangal Zone or his assignee at 

the time and date as specified in the tender documents.  All the Statements, Documents, 

Certificates, Demand Draft/BG etc., uploaded by the Tenders will be verified and 

downloaded, for technical evaluation.  The clarifications, particulars, if any, required from 

the bidders, will be obtained either online or in the  conventional method by 

addressing the bidders.   

21  Clarification on the Bid: 

21.4 The tender opening authority may call upon any tenderer for clarification on the 

statements, documentary proof relating to the bid.  The request for clarification and 

response thereto shall be in writing and it shall be only on the qualification information 

uploaded online by the tenderer.  The clarification called for from the tenderers shall be 

furnished within the stipulated time, which shall not be more than a week. 

21.5 The tenderer if so desirous, shall agree in writing to furnish the clarification called for 

within the stipulated time and, for disqualification and rejection of his tender in the event 

of failure to do so. 

 

22 Examination of technical Bids and Determination of Responsiveness: 

22.4 The Tender opening authority and/or his assignee will evaluate whether each Tenderer 

is satisfying the eligibility criteria prescribed in the tender document and declares them 

as an eligible Tenderer. 

 

22.5 If any alteration is made by the tenderer in the tender documents, the conditions of the 

contract, the drawings, specifications or statements / formats or quantities the tender will 

be rejected. 

 

23 Bid Opening: 

23.4 At the specified date and time, the bids of all the bidders will be opened online by the 

Tender Opening authority and the result will be displayed on the ‘e’- market place which 

can be seen by all the bidders who participated in the Tenders. 
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23.5 Tenders shall be scrutinized in accordance with the conditions stipulated in the Tender 

document. In case of any discrepancy or non-adherence to the Conditions, the Tender 

accepting authority shall communicate the same to the tenderer, which will be binding on 

the Tenderer.  In case of any ambiguity, the decision taken by the Competent 

Technically Authority on the tenders shall be final. 

 

24 Evaluation and Comparison of Bids 

24.4 .The Tender Opening authority and/or his assignee will evaluate and compare the price 

bids of all the qualified Tenderers. 

24.5 .Negotiations at any level is strictly prohibited.  However, good gesture rebate, if offered 

by the lowest tenderer prior to finalization of bids may be accepted by the tender 

accepting authority. 

24.6 .Selection of Tenderer among the lowest & equally quoted tenderers will be in the 

following order: 

 

a) The tenderer whose bid capacity is higher will be selected. 

b) In case the bid capacity is also same the tenderer whose annual turnover is more will 

be preferred. 

c)     Even if the criteria incidentally become the same, the turnover on similar works and 

thereafter machinery available for the work and then the clean track record will be 

considered for selection. 

 

25 Process to be Confidential: 

25.4 Information relating to the examination, clarification, evaluation and comparison of 

Tenders and recommendations for the award of a contract shall not be disclosed to 

Tenderers or any other persons not officially concerned with such process until the 

award to the successful Tenderer has been announced by the tender accepting 

authority.  Any effort by a Tenderer to influence the processing of Tenders or award 

decisions may result in the rejection of his Tender. 

25.5 No Tenderer shall contact the officer inviting tenders or any authority concerned with 

finalization of tenders on any matter relating to this Tender from the time of the Tender 

opening to the time the Contract is awarded. If the Tenderer wishes to bring additional 

information to the notice of tender inviting authority, should do so in writing. 

25.6  Before recommending / accepting the tender, the tender recommending / accepting 

authority shall verify the correctness of certificates submitted to meet the eligibility 

criteria. 

25.7  Tenders will be finalized by the authority inviting tenders on the recommendation of the 

competent technical authority. The authority will scrutinize the tenders in accordance 

with the conditions stipulated in the tender document. In case of any discrepancy or non-

adherence to the conditions, the same shall be communicated to the tenderer, which will 

be binding on the Tenderer.  The decision taken by the concerned authority on the 

tender shall be final. 

 

F.  AWARD OF CONTRACT 

 

26 Award Criteria: 

26.4  The Superintending Engineer/OMC Circle/Khammam will award or recommend to 

the competent tender accepting authority for award of the contract to the Tenderer who 

is found technically qualified as per the Tender conditions and whose bid is lowest.  

26.5  The tender accepting authority reserves the right to accept or reject any Tender or all  

tenders and to cancel the Tendering process, at any time prior to the award of Contract, 

without thereby incurring any liability to the affected Tenderer or Tenderers or any 

obligation to inform the affected Tenderer or Tenderers of the reasons for such action. 
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27 Notification of Award and Signing of Agreement: 

 

27.4 The Tenderer whose Tender has been accepted will be notified of the award of the work 

by the Superintending Engineer/OMC Circle/Khammam prior to expiration of the 

Tender validity period by registered letter. This letter (hereinafter and in the Conditions 

of Contract called “Letter of Acceptance”) will indicate the sum that the Corporation 

(TGTRANSCO) will pay the Contractor in consideration of the execution, completion, 

and maintenance of the Works by the Contractor as prescribed by the Contract 

(hereinafter and in the Contract called the “Contract Amount”). 

 

27.5 When a tender is to be accepted, the concerned tenderer shall attend the office of the 

Superintending Engineer/OMC Circle/Khammam on the date fixed in the Letter of 

acceptance. Upon intimation being given by the Superintending Engineer/OMC 

Circle/Khammam of acceptance of his tender, the tenderers shall make payment of the 

balance Security Deposit and additional security deposit wherever needed by way of 

Demand Draft or unconditional and irrevocable Bank Guarantee obtained from a 

Nationalized Bank/ with required validity period and sign an agreement in the form 

prescribed by the department for the due fulfillment of the contract. Failure to attend the 

office of the Superintending Engineer/OMC Circle/Khammam on the date fixed, in the 

written intimation, to enter into the required agreement shall entail forfeiture of the 

Earnest Money deposited.   The written agreement to be entered into between the 

Contractor and the Superintending Engineer/OMC Circle/Khammam as may be 

authorized, shall be the foundation of the rights and obligations of both the parties and 

the contract shall not be deemed to be complete until the agreement has first been 

signed by the contractor and then by the proper officer authorized to enter into contract 

on behalf of the Transmission Corporation of TELANGANA STATE Limited (or 

‘TGTRANSCO’ or ‘Corporation’). 

27.6 The successful tenderer has to sign an agreement within a period of 30 days from the 

date of receipt of communication of acceptance of his tender.  On failure to do so his 

tender will be cancelled duly forfeiting the E.M.D., paid by him without issuing any further 

notice and action will be initiated for black listing the tenderer. 

 

28 Corrupt or Fraudulent Practices: 

 

28.4 The TGTRANSCO requires that the bidders / suppliers / contractors under Government 

financed contracts; observe the highest standard of ethics during the procurement and 

execution of such contracts.  In pursuance of this policy, the Government. 

(a) Define for the purposes of the provision, the terms set forth below as follows: 

(i) “Corrupt practices” means the offering, giving, receiving or soliciting of anything of 

value to influence the action of a Government official in procurement process or in 

contract execution: and 

 

(ii) “Fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the 

Government and includes collusive practice among Tenderers (prior to or after 

Tender submission) designed to establish in Tender prices at artificial non-

competitive levels and to deprive the Government of the benefits of free and open 

competition. 

(b) Will reject a proposal for award if it determines that the Tenderer recommended for 

award has engaged in corrupt or fraudulent practices in competing for the contract in 

question. 
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(c) Will blacklist / or debar a firm, either indefinitely or for a stated period of time, if at any 

time determines that the firm has engaged in corrupt or fraudulent practices in 

competing for, or in executing a Government Contract. 

(d) Furthermore, Tenderers shall be aware of the provisions stated in the General 

Conditions of Contract. 

28.5 The decision of Superintending Engineer/OMC Circle/Khammam to accept any 

tender and to reject any or all tenders is final: 

28.6 Notwithstanding that contained in clause 28, the Superintending Engineer/OMC Circle 

/Khammam reserves the right to accept or reject any tender and to annul tendering 

process and reject any or all tenders at any time prior to the award of contract without 

thereby incurring any liability to the affected tenderer or tenderers on the grounds of its 

action.  

 

G. FINANCIAL 

 

30.0 PRICES:  

 

30.1 The rates duly loaded with quoted tender percentage for all the items of work covered in 

Schedule-A shall be firm on all accounts such as increase in quantum of work over that provided in 

the contract, execution of contract beyond the scheduled completion period for whatever reasons. 

The prices shall include all the taxes and duties like GST& any other Taxes wherever applicable. 

Price variation is applicable only for the cement; reinforcement steel, Structural steel, GI Structures and 

earth flat items, and for the remaining items the prices are firm. 

 

30.2 PRICE VARIATION (PV) Clause: 

 

30.2.1 PRICE VARAION CLAUSE for Reinforcement Steel, Structural steel & Cement: 

 

Price Variation is applicable in respect of the items Cement, Reinforcement steel& Structural 

steel as per the T.O.O.CE(Civil) Ms.No.24 Dt: 25.04.2008, T.O.O (CE-Civil) MS 

No.84,Dt:12.06.2012 and T.O.O (CE-Civil) MS No.260,Dt:28.11.2012. 

 The price adjustment shall be applicable with in original contract period or   period 

extended on grounds of the departmental delays and valid reasons and shall not be 

applicable to the extension granted on account of the contractor’s fault.  

 Price adjustment shall be applicable for actual components of items of works actually 

carried out during the period of the bill. The price variation formulae is PV= (Final 

Rate – Basic Rate) x Quantity. 

 The adjustment scheme will be applied in all cases where the variation between the 

estimated rates and board of Chief Engineers approved rates (increase or decrease) 

is more than 5% for the month. 

 For the time extension due to departmental fault, both +ve and –ve price variations 

are applicable. For the time extension due to Contractor’s fault, only –ve variation is 

applicable. 

 

 After approval of monthly steel & cement price adjustments by the concerned 

agreement concluded authority after scrutiny by SAO/A.O of the zone, the 

consolidated monthly or bimonthly or quarterly supplemental slip (as supplemental 

slip to original agreement) has to be submitted to the LOI issuing authority along with 

all relevant approved price adjustments for authorization for payment. 

 The basic rate of reinforcement steel and Cement taken in the estimate are of 

SEPTEMBER-2025 with Cement rate of Rs.5200/ MT, Reinforcement steel 

Rs.55000/MT, and structural steel Rs.55000/MT. 
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PRICE VARAION CLAUSE for Earth Flats& GI sub-station structure parts: 

 

Price Variation is applicable in respect of the Earth flats as per the T.O.O.CE (Construction-2) 

Ms.No.242, Dt:08.11.2012. 

 

 The price adjustment shall be applicable with in original contract period or   period 

extended on grounds of the departmental delays and valid reasons and shall not be 

applicable to the extension granted on account of the contractor’s fault.  

 Price adjustment shall be applicable for actual components of items of works actually 

carried out during the period of the bill. The price variation formulae is PV= (Final Rate – 

Basic Rate) x Quantity. 

 The adjustment scheme will be applied in all cases where the variation between the 

estimated rates and board of Chief Engineers approved rates (increase or decrease) is 

more than 5% for the month. 

 In case variation is positive, the department will operate variation in rates only to the 

extent where it is above 5% over the estimated rates. Thus if the price excess is 10% 

payment will be made only to the extent of 5% (10%-5%) since the contractor factors 

into his original bid his risk of absorbing the first 5% increase. The same shall be 

followed for –ve price variation. 

 For the time extension due to departmental fault, both +ve and –ve price variations are 

applicable. For the time extension due to Contractor’s fault, only –ve variation is 

applicable. 

 The basic rates of earth flats taken in the estimate are of JUNE-2025 with MS Flat rate 

59,000/- per  MT, GI Flat rate Rs.78,607/- per MT 

 The final rate of earth flat for the purpose of price variation shall be the rate 

communicated by the chief Engineer/Transmission for every month as on 1 Month prior 

to the date of dispatch. 

 The basic rates considered in the estimate for GI Substation structures is Rs.92,666/- 

per MT  (for the month of JUNE-2025). 

 The final rate of Substation Structures for the purpose of price variation shall be, the 

rate communicated by the Chief Engineer/Construction for every month as on 2 months 

prior to the date of Dispatch. 

 The rate communicated by TGTRANSCO Substation Structures is exclusive of all 

taxes. Hence, additional taxes and duties as applicable will be given on price variation 

amount. 

 The concerned Executive Engineer/Construction will calculate the price variation. 

 

TS revised standard data Special Condition 

Photographs shall be taken by the contractor at all important stages of work like 

excavation, leveling, foundations, laying of columns, beams, slab etc., 

The photographs should be clear and hard copy or soft copy (2Nos) shall be submitted to 

the Engineer in charge immediately. 

 

30.3   SIGNING OF THE CONTRACT: 

 

Within 15 days of award of the contract the duplicate copy of the award letter shall be 

returned by the contractor duly signed and dated.  

A formal agreement will be entered into with the contractor within 30 days of acceptance of 

the performance security. If the contractor does not sign the agreement within 30 days of 

acceptance, the contract awarded may be cancelled and the next lowest responsive bidder 

will be called for negotiations. 
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FORMS OF TENDER QUALIFICATION INFORMATION  

Annexure –I 

CHECKLIST TO ACOMPANY THE TENDER 

 

Sl. 

No 
Description Submitted  

Page No. 

(see Note 

below) 

1 2 3 4 

1 The bidder should have license from electrical inspector of A-
Class  132KV  and above voltages issued by the Government 
along with registration from Electrical Utilities of TG/ 
AP,POWERGRID  

Yes / No  

2 Copy of contractor’s registration certificate with the above A 
Grade License from any Circle/Zone of TGTRANSCO 

Yes / No  

3 Copy of Income Tax PAN Card. Yes / No  

4 Copy of GST Registration certificate.  Yes / No  

5 Copy of Firm Registration & Partnership deed in case of 
firms. 

Yes / No  

6 Copy of Turnover document during the last five financial 
years including current financial year duly certified by CA. 

Yes / No  

7 Transaction fee as prescribed paid online to 
M/s Vupadhi Techno Services Pvt. Ltd. 
Hyderabad - 500032.Telangana State. 

Yes / No  

8 EMD (2% of ECV) as prescribed in the shape of online 
payment/BG in favour of Superintending Engineer/OMC/ 
Khammam 

Yes / No  

9 A self-declaration by the tenderer in proof of going through 
carefully all the tender conditions mentioned in the bid 
document. 

Yes / No  

10 Technical staff details and certificates Yes / No  

11 All the relevant certificates / enclosures required for 
schedules I to VIII and their Appendices. & All the Annexures.  

Yes / No  

12 Work on hand statement  Yes / No  

13 Turnover document certified by CA. Yes / No  

 
 

14 

The bidder in his name should have executed similar 132 KV 
bay/Augmentation works in TGTRANSCO/ APTRANSCO/ 
POWERGRID 

Yes / No  

15 The Bidder has to submit executed similar 132 KV 
bay/Augmentation works experience/performance report of the 
concerned Executive Engineer/Divisional Engineer.  

 
 

Yes / No 

 

The Superintending Engineer/OMC Circle/Khammam has right to accept/reject tenders, without 
any notice/intimation. 
Notes:- 
1. All the statements, copies of the certificates, documents etc., enclosed to the Technical bid shall 

be given page numbers on the right corner of each certificate, which will be indicated in column 
(4) against each item.  The statements furnished shall be in the formats appended to the tender 
document. 

2. The information shall be filled-in by the Tenderer in the checklist and shall be enclosed to the bid 
for the purposes of verification as well as evaluation of the tenderer’s Compliance to the 
qualification criteria as provided in the Tender document. All the Certificates, documents, 
statements as per check-list shall be submitted by the tenderer. 
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DECLARATION 

 
 

I / WE ………………………………………………………………. have gone through carefully 

all the Tender conditions and solemnly declare that I / we will abide by any penal action such as 

disqualification or black listing or determination of contract or any other action deemed fit, taken by, 

the Department against me / us, if it is found that the statements, documents, certificates produced 

by me / us are false / fabricated. 

 

I / WE hereby declare that, I / WE have not been blacklisted / debarred / Suspended / 

demoted in any department in TELANGANA STATE or in any State due to any reasons.  

 

 

             

                                       Signature of the Tenderer 

 

 

 



  

 19 

STATEMENT – I 

 

Availability of Key Personnel: 

  

 Qualification and experience of Key Personnel proposed to be deployed for execution of the 

Contract. 

 

Sl. 

No. 
Name Designation Qualification 

Total 

Experience 

Working with the 

Tenderer since 

(1) (2) (3) (4) (5) (6) 

      

 

Signature of the Tenderer 

 

STATEMENT – II 

 

Details of works of similar type and magnitude carried out and are under execution by the 

tenderer: 

Name of the Tenderer: 

 

Sl. 

No. 

 

Name of the work 

 

Date of 

Award 

 

Value of 

work 

 

Contract 

period 

Whether 

completed in 

time? Date of 

completion 

 

Principal        

features 

(1) (2)    (3)         (4)      (5)             (6)        (7) 

       

 

 

Signature of the Tenderer 

 

STATEMENT – III 

 

Details regarding Financial Standing of the Tenderer: 

 

(Here the balance sheet for the last financial year, annual turnover, debt equity ratio and 

other relevant financial parameters and the proof of their credits standing may be furnished) 

 

 The following particulars may be filled in: 

Sl. 

No. 

Name of the Bank Actual Balance at 

the credit of the 

Contractor 

Permissible 

over draft 

Total        Remarks 

(1) (2) (3) (4) (5) (6) 

 

 

     

 

 

 

                       Signature of the Tenderer 
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CONDITIONS OF CONTRACT 

         TENDER FORM 

 

[To be submitted along with the Hard copies of work done certificates] 

 

To 

The Superintending Engineer, 

OMC Circle, TGTRANSCO, 

Khammam. 

 

Sir, 

I / We hereby tender, it this tender be accepted to undertake to execute the work Erection of 
1No 33KV Bay for 33KV Gangaram feeder TGNPDCL from 220KV SS Aswaraopeta under works in 
OMC Circle, Khammam.as shown in the drawings and as described in the specifications deposited in 
the office of the Superintending Engineer/OMC Circle/Khammam with such variations by way of 
alterations or additions to and omissions from the said works and method of payment as provided for 
in the conditions of contract for the sum of Rs. . . . . . . . . . .. /- (Rupees  . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ..     Only) or such 
other sum as may be arrived at under the clause of the standard preliminary specification relating to 
Payment on lump sum basis or final measurement at unit prices. 
 

I / We have quoted percentage excess/at par with/less on E.C.V., in Schedule  annexed (in 

words and figures) for which I / We agree to execute the work when the lump sum payment under 

the terms of agreement is varied by payment on measured quantities. 

 

I/WE have quoted Percentage excess or less on E.C.V., in Schedule both in words & figures. 

 

I / We agree to keep the offer in this tender valid for a period of 90 days from the date of 

opening of tender and not to modify the whole or any part of it for any reason within the above 

period.  If the tender is withdrawn by me / us for any reason whatsoever within the validity period, the 

Earnest money deposited by me / us will be forfeited to TS Transco. 

 

I / We hereby distinctly and expressly declare and acknowledge that before the submission 

of my / our tender, I / We have carefully followed the instructions in the tender notice and have read 

the APSS and the Preliminary specifications and quantities and of the location wherever they said 

work is to be done and such investigation of the work required to be done and in regard to the 

materials required to be furnished and inspected the quarries so as to enable me / us to thoroughly 

understand the intention of the same and the requirements covenants, agreements stipulations and 

restrictions contained in the  contract and in the said plans and specifications and distinctly agree 

that  

I / We will  not hereafter make any claim or demand upon the TS.TRANSCO based upon or 

arising out of any alleged misunderstanding or misconception or mistake on my / our part of the said 

requirements covenants, agreements, stipulations restrictions and conditions. 

 

 I / We enclose herewith scanned copy of online payment/BG paid in favour of The 

Superintending Engineer/OMC Circle/Khammam on the Nationalized bank payable at Hyderabad 

for an amount of Rs. . . . . . . . . . . /- (Rupees  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . only) towards Earnest Money which does not bear interest.  

If my / our tender is not accepted, this sum shall be returned to me / us on my / our application when 

intimation is sent to me / us of rejection or at the expiration of 90 days or extended period from the 

date of this tender whichever is earlier. 
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 I / We fully understand that on acceptance of my / our tender, the EMD paid by me / we at 

the time of tendering shall be retained by the TGTRANSCO as part of security deposit for the due 

fulfillment of this contract.  If upon written intimation to me / us by the Superintending Engineer/             

OMC Circle/Khammam I / We fail to attend the office before the end of the period specified on such 

intimation the tender will not be considered and if, upon intimation being given to me / us by the 

Superintending Engineer/OMC Circle/Khammam of acceptance of my/our tender and if I / we fail 

to make the performance security deposit or to enter into the required agreement, then I / We agree 

to the forfeiture of the Earnest money.  Any notice required to be served on me / us hereunder shall 

be sufficiently served on me / us personally or forwarded to me / us by post (registered or ordinary) 

or left at my / our address given herein.  Such notice shall if sent by post be deemed to have been 

served on me / us at the time when in due course of post, it would be delivered at the address to 

which it is sent. 

 I / We fully understand that the written agreement to be entered into between me / us and the 

TS. TRANSCO shall be the foundation of the rights of both of the parties and the contract shall not 

be deemed to be complete until the agreement has first been signed by me / us and then by proper 

office authorized to enter into contract on behalf of TGTRANSCO. 

I /We are / are professionally qualified and my / our qualifications are given below:  

Name & Address Qualification 

 

 

 

 

 

 

 

 I / We will employ at my / our own cost at least two Diploma Engineers and two Graduate 

Engineers on the work on full time basis and see that he is available at work site during working 

hours and also whenever required by the Engineer-in-Charge to take instructions and for arranging 

efficient and expeditious execution of work to the satisfaction of the Engineer-in-Charge. In case, I / 

We fail to employ to above mentioned technical staff, I am / we are agreeable for the recovery 

towards such default to be made from my / our bills as detailed below. 

 

     The TGTRANSCO. Direct that in the case of both Lump sum and K2 contract of Rs.50,000/- and 

above in value, the contractor irrespective of his clause shall be required to employ the personnel as 

follows on the concerned works at his own cost whether technical skill is required or not. 

             Cost of Work                    Scale of Technical Staff 

From Rs. 50,000/- to Rs. 1.00 lakh One I.T.I. Candidate 

Between Rs.  1.00 lakh & Rs. 5.00 lakh One Diploma holder 

Between Rs. 5.00 lakh & Rs. 15.00 lakh One Graduate Engineer (or) Two Diploma holders 

Between Rs. 15.00 lakh to Rs. 25.00 lakh One Graduate Engineer and one Diploma holder 

Above 25.00 lakh 
Two Graduate Engineers and two Diploma holders 

The appointment of staff shall be on full time basis and they shall be available at the work site 

whenever required by the Engineer-in-Charge to take instructions. 

In case of failure of the contractor to employ Technical Staff as above the recovery shall be made 

from his bill at Rs. 10,000/- per month. 

   I / We have accepted the rate of progress (i.e.) the construction Programme for the work as 

envisaged in this tender specification. 

 I / We have filled up the percentage excess/at par/less over the ECV given in Schedule as 

envisaged in the tender specification. 
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TENDERER’S /CONTRACTOR’S CERTIFICATE 

 

I/WE hereby declare that I/We have perused in detail and examined closely the 

TELANGANA STATE Standard Specifications, all clauses of the preliminary specifications with all 

amendments and have either examined all the standards specifications or will examine all the 

standard specifications for items for which I/We tender, before I/We submit such tender and agree to 

be bound and comply with all such specifications for this agreement which I/We execute in the 

Transmission Corporation of TELANGANA (TGTRANSCO). 

 

 I/WE certify that I/We have inspected the site of the work before quoting my Percentage 

excess, at par or less on ECV. I/We have also inspected the quarries and network of roads and 

satisfied myself/ourselves about the quality, adequate availability and transport facilities for stone, 

metal, bricks, sand, cement and reinforcement steel etc., through the network of available roads and 

pathways, required for the work and verified the correctness of the leads statement. 

 

 I/WE am/are prepared to furnish detailed data in support of all my quoted rates, if and when 

called upon to do so without any reservations. 

 

 I/WE hereby declare that I/We will pay an additional security deposit in terms of conditions, 

for less percentage below 10%, in case if my / our offer is less by more than 10%. 

 

 I/WE hereby declare that I am/we are accepting to reject my tender in terms of condition, if 

my /our offer is more than 5% of ECV. 

 

 I/WE hereby declare that I/We will not claim any price escalation. 

 

 I/WE hereby declare that I am/We are accepting for the defect liability period as 12 months 

instead of 6 months under clause 28 of APSS. 

 

 I/WEdeclare that I/WE will procure the required construction materials including earth and 

use for the work after approval of the Engineer-in-Charge.  The responsibility for arranging and 

obtaining the land for borrowing or exploitation in any other way shall rest with me/us for the 

materials for construction; I/WE shall ensure smooth and un-interrupted supply of materials. 

 

 I/WE declare that the responsibility for arranging and obtaining the land for disposal of 

spoil/soil not useful for construction purposes shall rest with me/us. 

 

 I/WE declare that I/WE shall not claim any compensation or any payment for the land so 

arranged for disposal of soil and the land for borrow area.  My/our quoted percentage excess, at par 

or less on ECV., are inclusive of the land so arranged and I/We will hand over the land so arranged 

for disposal of soil to the APTRANSCO after completion of work. 

 

 I/WE declare that I/WE will not claim any extra amount towards any material used for the 

work other than the quoted works for respective schedule ‘A’ items. 

 

 I/WE declare that I/WE will execute the work as per the ‘Rate of Progress’, and if I/WE fail to 

complete the work as per the above programme, I abide by the condition to recover liquidated 

damages as per the tender conditions. 

 

 I/WE declare that I/WE will abide for settlement of disputes as per the tender conditions. 
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DECLARATION OF THE TENDERER 

 

 I/WE have not been black listed in any department in TELANGANA due to any reasons. 

 

 I/WE have not been demoted to the next lower category for not filing the tenders after buying 

the tender schedules in a whole year and my/our registration has not been cancelled for a similar 

default in two consecutive years. 

 

 I/WE agree to disqualify me/us for any wrong declaration in respect of the above and to 

summarily reject my/our tender. 

 

 

Address of the Tenderer: 

 

 

 

Phone No.: Fax No.: 

 

TENDERER 
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CONDITIONS OF CONTRACT 

 

A. GENERAL 

1. Interpretation: 

1.1 In interpreting these Conditions of Contract, singular also means plural, male also means 

female, and vice-versa.  Headings have no significance. Works have their normal meaning 

under the language of the contract unless specifically defined. The Engineers-in-charge will 

provide instructions clarifying queries about the conditions of Contract. 

1.2 The documents forming the Contract shall be interpreted in the following order of priority: 

 

1) Agreement 

2) Letter of Acceptance, notice to proceed with the works 

3) Contractor’s Tender (Technical bid) 

4) Conditions of contract 

5) Specifications 

6) Drawings 

7) Bill of quantities (Price-bid) 

8) Any other document listed as forming part of the Contract. 

 

2. Engineer-in-Charge’s Decisions: 

2.1 Except where otherwise specifically stated, the Engineer-in-charge will decide the 

contractual matters between the Department and the Contractor in the role representing the 

Department. 

 

3. Delegation: 

3.1 The Engineer-in-charge may delegate any of his duties and responsibilities to other officers 

and may cancel any delegation by an official order issued. 

 

4. Communications: 

4.1 Communications between parties, which are referred to in the conditions, are effective only 

when in writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act) 

 

5. Sub-contracting: 

5.1 If the prime contractor desires to sub-let a part of the work, he should submit the same at the 

time of filing tenders itself or during execution, giving the name of the proposed Sub-contractor, 

along with details of his qualification and experience.   The Tender Accepting Authority should verify 

the experience of the Sub-contractor and if the Sub-contractor satisfies the qualification criteria in 

proportion to the value of work proposed to be sub-let, he may permit the same.  The total value of 

works to be awarded on sub-letting shall not exceed 50% of contract value.  The extent of subletting 

shall be added to the experience of the sub-contractor and to that extent deducted from that of the 

main contractor. 

 

6. Other Contractors: 

6.1.1.1 The Contractor shall cooperate and share the Site with other contractors, Public 

authorities, utilities, and the Department. The Contractor shall also provide facilities and services for 

them as directed by the Engineer-in-charge. 

 

7. Personnel: 

7.1 The Contractor shall employ the required Key Personnel named in the Schedule of Key 

Personnel to carry out the functions stated in the Schedule or other personnel approved by the 

Engineer-in-charge. The Engineer-in-charge will approve any proposed replacement of Key 

Personnel only if their qualifications, abilities, and relevant experience are substantially equal to or 

better than those of the personnel listed in the Schedule. 
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7.2 Failure to employ the required technical personnel by the contractor the following amounts 

will be recovered from the contractor over and above the provision made in part two of schedule 

from the contractors bills. 

7.3 The technical personnel should be on full time and available at site whenever required by 

Engineer in Charge to take instructions. 

7.4 The names of the technical personnel to be employed by the contractor should be furnished 

in the statement enclosed separately. 

7.5 In case the contractor is already having more than one work on hand and has undertaken 

more than one work at the same time, he should employ separate technical personnel on each work. 

 

7.6 If the contractor fails to employ technical personnel the work will be suspended or 

department will engage a technical personnel and recover the cost thereof from the contractor. 

 

7.7 If the Engineer-in-charge asks the Contractor to remove a person who is a member of 

Contractor’s staff or his work force stating the reasons the Contractor shall ensure that the person 

leaves the site forthwith and has no further connection with the work in the contract. 

 

8. Contractor’s Risks: 

8.1 Clause 50 of the PS to A.P.D.S.S. will be effective subject to the following modifications.  

The words “work-executed “, occurring in the 1 of above clause will also include “ work under 

execution “. 

8.2 All risks of loss of or damage to physical property and of personnel injury and death, which 

arise during and in consequence of the performance of the Contract, are the responsibility of the 

Contractor. 

8.3 The contractor will at all times duly observe the provisions of employment of Children Act, 

XXVI of 1938 and any re-enactment or modification of the same and will not employ or permit any 

persons to do any work for the purpose or  

8.4 Under the provisions of the said Act.  The contractor shall agree to indemnify the 

TGTRANSCO. From and against all claims penalties which may be suffered by the TGTRANSCO. 

Or any person employed by the Department by reason of any default on the part of the contractor in 

the observance and performance of the provisions of the Employment of Children Act XXVI, of 1938, 

or any re-enactment or modification of the same. 

8.5 The contractor shall indemnify TGTRANSCO, against all claims which may be made under 

the Workmen’s Compensation Act or any statutory modification thereof or rules there under or 

otherwise for in respect of any damage or compensation payable in consequence of any accident or 

injury sustained by any workmen engaged in the performance of the business relating to this 

contract. 

8.4 During the currency of the contract, the contractor also shall be liable for and shall indemnify 

the TGTRANSCO in respect of all damages for injuries, to any person or to any property of the 

TGTRANSCO occasioned contractors or due to any defective work or materials. 

8.5.1.1 The contractor shall indemnify the TGTRANSCO against all actions, suits, claims 

demands, costs and expenses arising in connection with accidents, damages or injuries suffered 

during by persons employed by the contractor or by his sub-contractors on the works, whether under 

general law or under the workmen’s compensation Act., 1923 as updated, or any other statutes or 

law in force dealing with question of the liability of the employers and shall take steps properly to 

insure against any claims there under. 

8.5.1.2 On the occurrence of an accident, which results in death of any such workmen employed 

by the contractor or which is so serious as to be likely to result in death of any such workmen, the 

contractor shall within 24 hours of happening of such an accident, intimate in writing to the 

TGTRANSCO, the fact of the accident.  The contractor shall indemnify the TGTRANSCO against all 

losses or damages resulting directly or indirectly from his failure to give notice under workmen’s 
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Compensation Act, or otherwise to confirm to the provisions of the said Act in regard to such 

accident. 

8.5.1.3 In the event of any claim being made, or action brought against the TGTRANSCO and 

arising out of matter referred to and in respect of which the contractor is liable under this clause, the 

contractor shall be immediately notified thereof, and he shall with the assistance of the 

TGTRANSCO if so required, but at the sole expenses, of the contractor, conduct all negotiations for 

the settlement of the same or any litigation that may arise there from. 

  

9. Insurance: 

The contractor shall have to provide insurance cover for labour employed by him and any other 

persons whether connected or not connected with the work against any accidents as required as per 

workmen compensation Act. The contractor shall produce documents to that effect to the Engineer-

in-charge. It may be noted that it is the contractor’s responsibility to cover all the emergencies as 

clarified under various clauses above, and the contractor shall perform and pay all the charges 

stipulated in such clauses.  

In case it is observed the contractor has not carried out any insurance, then the TGTRANSCO may 

recover like amounts, but not less than Rs.10,000/- as indicted by Insurance authorities, from the 

contractor’s billsand shall carry out the insurance requirements at the risk and cost of the contractor.  

No reimbursement of any amount of insurance premium will be made to the contractor, since this is 

a primary responsibility of the contractor and deemed to have been covered under the quoted cost of 

the contractor. 

9.1 In all cases of personal injury to workmen employed by a contractor on this work for which 

the contractor is liable to pay compensation under the Workmen’s Compensation Act, he shall pay 

the prescribed medical fee to the Medical Officer for issue of ‘C’ & ‘D’ forms as prescribed, failing 

which the said fee will be paid to the Medical Officer by the Department and recovery effected from 

the contractor’s bills. 

 

10. Site Inspections: 

10.1 The contractor should inspect the site and also proposed quarries of choice for materials 

source of water and quote his percentage including quarrying, conveyance and all other charges etc. 

10.2 The responsibility for arranging the land for borrow area rests with the Contractor and no 

separate payment will be made for procurement or otherwise.  The contractor’s quoted percentage 

will be inclusive of land cost. 

 

11. Contractor to Construct the Works: 

11.1 The Contractor shall construct and Commission the Work in accordance with the 

specifications and Drawings. 

12. Power Supply. 

12.1 The contractor shall make his own arrangements for obtaining power from the Electricity 

dept., at his own cost.  The contractor will pay the bills of Electricity Department for the cost of power 

consumed by him. 

12.2 The contractor shall satisfy all the conditions and rules required as per Indian Electricity Act 

1910 and under Rule-45 (I) of the Indian Electricity Rules, 1956 as amended from time to time and 

other pertinent rules. 

12.3 The power shall be used for bornafide Departmental work only. 

13. Ramps: 

13.1  Ramps required during execution may be formed wherever necessary and same are to be 

removed after completion of the work.  No separate payment will be made for this purpose. 

14. Monsoon Damages: 

14.1 Damages due to rain or flood either in cutting or in banks shall have to be made good by the 

contractor till the work is handed over to the Department. The responsibility of de-silting and making 

good the damages due to rain or flood rests with the contractor. No extra payment is payable for 
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such operations and the contractor shall therefore, had to take all necessary precautions to protect 

the work done during the construction period. 

15. The works to be Completed by the Intended Completion Date: 

15.1 The Contractor may commence execution of the Works on the Start Date and shall carry out 

the Works in accordance with the programme submitted by the Contractor, as updated with the 

approval of the Engineer-in-Charge, and complete the work by the Intended Completion Date. 

16. Safety: 

16.1 The Contractor shall be responsible for the safety of all activities on the Site. 

17. Discoveries: 

17.1 Anything of historical or other interest or of significant value unexpectedly discovered on the 

Site is the property of the Government.  The Contractor is to notify the Engineer-in-charge of such 

discoveries and carry out the Engineer-in-Charge’s instructions for dealing with them. 

18. Possession of the Site. 

18.1 The Department shall give possession of the site to the Contractor.  If possession of a part 

site is given, the Department will ensure that the part site so handed over is amenable to carry out 

the work at site by the Contractor. 

19. Access to the Site: 

19.1 The Contractor shall provide the Engineer-in-Charge and any person authorized by the 

Engineer-in-Charge, access to the site and to any place where work in connection with the Contract 

is being carried out or is intended to be carried out. 

20. Instructions: 

20.1 The Contractor shall carry out all instructions of the Engineer-in-charge and comply with all 

the applicable local laws where the Site is located. 

21. Settlement of disputes: 

21.1 If any dispute of difference of any kind whatsoever arises between the department and the 

Contractor in connection with, or arising out of the Contract, whether during the progress of the 

works or after their completion and whether before or after the termination, abandonment or breach 

of the Contract, it shall in the first place, be referred to and settled by the Engineer-in-charge who 

shall, within a period of thirty days after being requested by the Contractor to do so, give written 

notice of his decision to the Contractor. Upon receipt of the written notice of the decision of the 

Engineer-in-Charge the Contractor shall promptly proceed without delay to comply with such notice 

of decision. 

21.2 If the Engineer-in-Charge fails to give notice of his decision in writing within a period of thirty 

days after being requested or if the Contractor is dissatisfied with the notice of the decision of the 

Engineer-in-Charge, the Contractor may within thirty days after receiving the notice of decision 

appeal to the Department who shall offer an opportunity to the contractor to be heard and to offer 

evidence in support of his appeal, the Department shall give notice of his decision within a period of 

thirty days after the Contractor has given the said evidence in support of his appeal, subject to 

arbitration, as hereinafter provided.   

21.3 Such decision of the Department in respect of every matter so referred shall be final and 

binding upon the Contractor and shall forthwith be given effect to by the Contractor, who shall 

proceed with the execution of the works with all due diligence whether he requires arbitration as 

hereinafter provided, or not.  If the Department has given written notice of his decision to the 

Contractor and no claim to arbitration, has been communicated to him by the Contractor within a 

period of thirty days from receipt of such notice the said decision shall remain final and binding upon 

the Contractor.  If the Department fail to give notice of his decision, as aforesaid within a period of 

thirty days after being requested as aforesaid, or if the Contractor be dissatisfied with any such 

decision, then and in any such case the contractor within thirty days after the expiration of the first 

named period of thirty days as the case may be, require that the matter or matters in dispute be 

referred to arbitration as detailed below: 
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All and any disputes or differences arising out of or touching the order based on this specification 

shall be decided by a panel of arbitrators as detailed below in the case of Indian Nationals tendered 

for the work. 

 

  Value of claim                            Panel of arbitrators 

i)Disputes involving amounts                                     Superintending Engineer of the  

up to Rs. 10,000/- and below.                                     TGTRANSCO., other than the circle to  

          which the disputes relate. 

ii)Disputes involving amount from                              Any Chief Engineer of the  

Rs. 10,000/- to Rs. 50,000/-              TGTRANSCO.  

 

 There shall not be any reference of disputes, the value of which is above Rs. 50,000/- to 

arbitration.  The parties shall approach the competent Civil Courts having jurisdiction, if any such 

disputes shall arise. 

 

TIME FOR COMPLETION 

 

22. Programme of work : 

22.1 The total period of completion is (as specified in the NIT) 4 Months from the date of handing 

over of each Lot or premises to proceed including rainy season.  Keeping in view, the schedule for 

handing over of site, the work should be programmed such as to achieve the milestones as in “Rate 

of progress statement” enclosed. 

22.2 The program of work to be done from time to time is indicated below.  However, the 

Executive Engineer in-charge of the work will decide the priority of various items of work and their 

location and direct the successful tenderer for execution so as to complete the entire work as 

required.  The date of commencement of this program will be the date on which the site (premises) 

is handed over to the contractor.  The agreement shall be concluded before the site is handed to the 

contractor and the work is commenced by him. 

22.3 After signing the agreement, the contractor shall forthwith begin the work, shall regularly and 

continuously proceed with them. 

22.3.1 Rate of progress: Further, it shall also be noted by the tenderer, if on any account, work gets 

dislocated due to the site being not available for work on any day or due to any other reason it is not 

binding on the TGTRANSCO to pay any compensation to the contractor but the corresponding 

extension of time will be granted to the contractor. 

NOTE: The periods entered in Column (2) for the purpose of defining the rate of progress may be 

altered by the Engineer in-charge or appropriate authority authorized by TGTRANSCO to suit the 

plant requirement of project completion. 

22.6 If due to any other reasons beyond the control, of the contractor, the progress is slow during 

any period above, the same shall be made up in subsequent periods and the program shall be 

complied within minimum possible time. The Executive Engineer in-charge shall direct the sequence 

and pace of the parts of the work and the contractor shall comply with them.  Payment will be 

effected as per actual work completed and billed for. 

22.7 PENALTY: 0.5% per week of penalty will be levied on balance works beyond the due date of 

completion and maximum of 5% of Total agreement value. 

No part of the contract shall be sublet without the written permission of the Executive Engineer in-

charge nor shall transfer be made by the power of attorney authorizing others to receive payment on 

the contractor’s behalf. 

The form of contract will be lump sum. 

22.10 Scaffolding and Labour will have to be arranged by the contractor at his own cost, whenever 

they are considered desirable or necessary by the Executive Engineer in-charge of the work to 

facilitate the work. 

Dewatering if necessary has to be done by the contractor to suit the requirement of the work. 
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22.12  The rates to be quoted in the tender are to be on the assumption that the contractor will 

procure all the machinery and equipment required for the execution of the work. 

22.13  Necessary arrangements have to be made by the contractor at his own expenses towards 

hutting, accommodation, drinking water supply, health and sanitary arrangements and other 

amenities for the workers required as per the relevant rules and to the satisfaction of the public 

Health authorities and the Executive Engineer in-charge and land required for the purpose will have 

to be provided by the contractor at his cost. 

2.14 All pages of the tender schedules, conditions, specifications, drawings etc., shall be signed by 

the tenderer at the left hand bottom corner and enclosed along with tender. 

 

QUALITY CONTROL 

 

22.3.1.1 Identifying Defects:  

 The Engineer-in-Charge shall check the Contractor’s work and notify the Contractor of any 

Defects that are found.  Such checking shall not affect the Contractor’s responsibilities. The 

Engineer-in-Charge may instruct the Contractor to verify the Defect and to uncover and test any 

work that the Engineer considers may be a Defect. 

2 Tests: 

2.0 If the Engineer-in-Charge instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the Contractor shall pay for the test and 

any samples. 

3. Correction of Defects: 

3.0 The Engineer-in-Charge shall give notice to the Contractor of any Defects before the end of 

the Defects Liability Period, which begins on Completion.  The defects liability period shall be 

extended for as long as defects remain to be corrected by the Contractor. 

3.1 Every time notice of a Defect is given, the Contractor shall correct the notified defect within 

the length of time specified by the Engineer-in-Charge’s notice. 

4. Uncorrected Defects: 

4.0 If the contractor has not corrected the defect within the time specified in the Engineer-in-

Charge’s notice, the Engineer-in-Charge will assess the cost of having the defect corrected and the 

contractor will pay this amount. 

4.1 The Engineer-in-Charge may also introduce checklists, which shall be kept in Bound 

registers by the construction supervision staff.  The contractor may be required to fill up these lists in 

the first instance and shall be subsequently checked by the Construction / Quality Control engineers. 

5. Quality Control: 

5.0 In addition to the normal inspection by the regular staff in charge of the Construction of work, 

the work will also be inspected by the Executive Engineer /Superintending Engineer Quality control 

Circle or by the Vigilance Cell Unit and any other authorized external Agency if any sub-standard 

work or excess payments are noticed with reference to measurement books etc., during inspection, 

action will be taken based on their observations and these will be effected by the Engineer-in-

Charge of the execution of the work. 

 

A. Cost Control 

 

6. Bill of Quantities: 

6.0 The Bill Quantities shall contain items for the construction work to be done by the Contractor. 

 

7. Changes in the Quantities: 

22.3.1.2 The contractor is bound to execute al supplemental items that are found essential, 

incidental and inevitable during execution of main works, at the rates to be worked out as 

detailed below: 

22.3.1.3 Supplemental items directly deducible from similar items in the original agreement: 
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The rates shall be derived by adding to or subtracting from the agreement rates of such 

similar items, the cost of the difference in quantity of material or labour between new item 

and the similar item in the agreement worked out with reference to the schedule of rates 

adopted in the sanctioned estimate with which the tenders were compared plus or minus 

overall tender percentage. 

 

 (b) New Items: 

         (i) Similar items the rates for which cannot be directly deduced from the original 

agreement. 

(ii) Purely new item which do not correspond to / any item in the agreement.  The rate 

shall be worked out as per Current SSR enforce plus or minus overall tender 

percentage. 

 

NOTE: The term estimate rate used in (i) and (ii) above means the rate corresponding to the 

respective item in the sanctioned estimate whose value is shown in the Schedule while 

calling for the tenders for the work or if no such rate is available in the estimate, the rate 

derived with reference to the schedule of rates adopted in the sanctioned estimate. 

 

22.3.1.4 In Addition of provision towards importation of labour, labour amenities, dewatering etc., 

in working out supplemental items. 

 If the new item is in substitution of an old item, which allowed for area allowances, 

dewatering etc.  Those factors may be taken into account in computing the substituted items 

also at the same rates at which they were originally provided. 

In respect of the new items the case has to be considered on its merits and provision for 

area allowances, dewatering etc., has to be fully justified. 

22.3.1.5 Execution of items of work in excess of quantities in Schedule , bill of quantities of 

tender: 

 

 The rates quoted by the tenderer shall hold well irrespective of quantities given in bill of 

quantities. However, for quantities exceeding 25% over those given in Bill of Quantities, 

approval of competent authority shall be obtained before executing such quantities against 

those items. 

 

8. Payment Certificates: 

 

8.0 The Contractor shall submit to the Engineer-in-charge monthly statements of the estimated 

value of the work completed less the cumulative amount certified previously. 

8.1 The Engineer-in-charge shall check the Contractor’s monthly statement within 14 days. 

8.2 The value of work executed shall be determined by the Engineer-in-charge. 

8.3 The value of work executed shall comprise the value of the quantities of the items in the Bill 

of Quantities completed. 

8.4 The Engineer-in-charge may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later information. 

 

9. Payments: 

9.1 (i) 90% of the payment will be released against the submission of bills for the portion of  

           the works completed.  

      (ii) Out of the balance 10% amounts, 5% payments will be released after completion 

     of all the works & submission of Material Accounts.  

      (iii) The final 5% payments will be released after the completion of the Guarantee period 12    

             Months or on submission of BG for the equivalent value, valid for the Guarantee period, along  

            with 5% Performance  Security BG to be furnished as per Cl:6.10 of the manual.   
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In case of over payments or wrong payment if any made to the contractor due to wrong 

interpretation of the provisions of the contract, APSS or Contract conditions etc., such unauthorized 

payment will be deducted in the subsequent bills or final bill for the work or from the bills under any 

other contracts with the Government or at any time thereafter from the deposits available with the 

Government. The amount retained will be released after satisfactory completion of work and 

guaranty period with a claim period of months thereafter.  

9.2 The successful Bidder to whom the contract is awarded will be required to furnish the  

performance security of 5% of the value of the contract for proper execution of the   

contract, and valid for a period of 12 months plus 2 months completion over and  

above the specified completion period. The performance security shall be furnished by  

way of  DD/Bank  Guarantee in the prescribed format.  

It the bidder fails to furnish the performance security as specified within fifteen days of the award of 

contract, the contract is liable for cancellation of the contract and forfeiture Bid Security. 

 

10  Interest on Money due to the Contractor: 

10.1 No omission by the Executive Engineer or the sub-divisional officer to pay the amount due 

upon certificates shall vitiate or make void the contract, nor shall the contractor be entitled to 

interest upon any guarantee fund or payments in arrears, nor upon any balance which may, 

on the final settlement of his accounts, found to be due to him. 

 

11 Certificate of Completion of works: 

  

11.1 When the whole of the work has been completed and has satisfactory passed any final test 

that may be prescribed by the Contract, the Contractor may give a notice to that effect to the 

Engineer-in-Charge accompanied by an undertaking to carry out any rectification work during 

the period of maintenance, such notice and undertaking shall be in writing and shall be 

deemed to be request by the Contractor for the Engineer-in-Charge to issue a Certificate of 

completion in respect of the Works.   

 

The Engineer-in-Charge shall, within twenty one days of the date of delivery of such notice 

either issue to the Contractor, a certificate of completion stating the date on which, in his opinion, the 

works were completed in accordance with the Contract or give instructions in writing to the 

Contractor specifying all the Works which, in the Engineer-in-Charge’’ opinion, required to be done 

by the Contractor before the issue of such Certificate. The Engineer-in-Charge shall also notify the 

Contractor of any defects in the Works affecting completion that may appear after such instructions 

and before completion of the Works specified there in.  The Contractor shall be entitled to receive 

such Certificate of the Completion within twenty-one days of completion to the satisfaction of the 

Engineer-in-Charge of the Works so specified and making good of any defects so notified. 

 

22.3.1.6 Similarly, the Contractor may request and the Engineer-in-Charge shall issue a 

Certificate of Completion in respect of: 

a) Any section of the Permanent works in respect of which a separate time for 

completion is provided in the Contract, and 

b) Any substantial part of the Permanent Works that has been both completed to the 

satisfaction of the Engineer-in-Charge and occupied or used by the Department. 

 

22.3.1.7 If any part of the Permanent Works shall have been completed and shall have 

satisfactorily passed any final test that may be prescribed by the Contract, the Engineer-

in-Charge may issue such certificate, and the Contractor shall be deemed to have 

undertaken to complete any outstanding work in that part of the Works during the period 

of Maintenance. 

 

12. Taxes included in the bid: 
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12.2 The percentage quoted by the contractor shall be deemed to be inclusive of the sales Tax and 

other taxes on all materials that the contractor will have to purchase for performance of this 

contract. All taxes, duties etc., payable to the Government / Quasi Government bodies, 

including Goods and Services Tax at the rates as on date of opening of tender are deemed to 

be included in the quoted price.  Statuary variations in the applicable rates or newly taxes / 

duties will to be TGTRANSCO’s account. The contractor shall first pay the same and claim 

reimbursement from TGTRANSCO to the extent admissible as above. However, the 

TGTRANSCO will not be responsible for payments/ excess payments made under 

misapprehension of law. 

 

GST Tax –18 % of gross value (will be reimbursed to Contractor after producing documentary 

evidence of tax paid) TDS of GST & Income tax will be made as per the rates applicable from 

time to time. 

 

LabourCess- 1% on gross value (TGTRANSCO will remit it to the labour department) will be 

recovered from the each running bill. But, this amount will not be added to the Estimate/ 

Schedule. 

 

Telangana Green fund – 0.01% on gross value (TGTRANSCO will remit it to the Telangana 

Haritha Haaram fund) will be recovered from the each running bill. But, this amount will not be 

added to the Estimate/ Schedule. 

 

Corpus Fund – 0.1% gross value (TGTRANSCO will remit it to the labour department) will be 

recovered from the each running bill.  

 

seignior age Charges Including SMET -To be collected from the tenderer in the work will be 

recovered at rates fixed by competent authority from the contractor’s bills and the same will be 

remitted to Mines & Minerals Department. 

 

DMFT FUND @30% on seignior age Fee.as per T.O.O 2312 Dt:22.04.2025 (TGTRANSCO will 
remit to Government of Telangana over and above seignior age Fee &SMET fund). 
 
Permit Fee-0.8 times the Seignior age fee for the minor minerals such as Building stone, 
Rough Stone/Boulders, Manufactured sand, Gravel, Earth, Bricks. (TGTRANSCO will remit to 
Government of Telangana over and above seignior age Fee & SMET fund). 
 
 

The rates of individual items which are payable to contractor are not inclusive of above said 

GST tax, LabourCess. However for these, taxes are shown as separate items in the schedule. 

 

13. Tolls &Seignior age: 

13.1 The contractor shall, unless otherwise specially stated in the tender notice and subsequently 

on this basis in the contract be responsible for the payment wherever payable of all import 

duties, tolls control duties, seignior age, quarry fees etc., on all materials and articles that he 

may use.  Seignior age and local cess charges payable on the materials used by the tenderer 

in the work will be recovered at rates fixed by competent authority from the contractor’s bills 

and the same will be remitted to Mines & Minerals Department. 

 

NOTE:  THE SEIGNORAGE CHARGES, SMET, DFMT &PERMIT FEE WILL BE DEDUCTED 

FROM THE CONTRACTOR’S BILL AS PER ACTUALS. 

14. Recoveries: 
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 Recoveries due from contractor shall be made from bills approved for payment every month 

or at other periods, when the bills are prepared for the various items in the following order of 

priorities and extents. 

 

 (i)  Penalty in full, if levied : 

 expenditure, if any, incurred by the TGTRANSCO., on the contractor’s behalf on 

labour or materials in full : 

(ii) Hire charges for machinery, if any: 

             (iii) Other recoveries : 

 (iv) Recovery of advance and secured payments or payments for Preliminary 

 Works in full or installment due if the same may have been allowed. 

 (vi)Charges on account of supplies of materials actually supplied by the TGTRANSCO. 

Used upon various items of works billed for. 

(vii)Outstanding recoveries, if any, shall be made from the succeeding bills with the provision that 

that outstanding payment for any item shall for purpose of recovery, be added to the same item for 

recovery in the aforesaid succeeding bills. 

 

15.   Cost of Repairs: 

 Loss or damage to the Works or materials to the Works between the Start Date and the end 

of the Defects Correction Periods shall be remedied by the Contractor at the Contractor’s 

cost if the loss or damage arises from the Contractor’s acts or omissions. 

 

SUPPLEMENTAL CONDITIONS TO THE PRELIMINARY SPECIFICATIONS TO THE 

A.P.D.S.S. 

 

 The following conditions shall also be followed in addition to those mentioned in P.S. to the 

A.P.D.S.S. 

 

22.3.1.8 DATA AND DRAWINGS TO BE FURNISHED BY THE CONTRACTOR : 

 The contractor shall furnish the following information to the Executive Engineer for approval 

within the time stipulated against each item from the date of handing over of site to the 

contractor for starting the work. 

 

i) Layout plan of construction plant and equipment for the execution of the work which the 

contractor proposes to adopt at site within 2 weeks from the date of receipt of Letter of Intent 

by the Contractor. 

 

          ii) (a)Prior to the commencement of the work, the contractor shall submit to the competent 

authority, for approval, drawing or prints in triplicate showing the location of stores, buildings, 

staff housing facilities if any, roadways, unloading facilities and storage yards etc., which he 

proposes to put up at the site.  

 

(b) Any changes in the approved layout will be subject to further approval. 

 

(c) Detailed schedule for each working season, showing the program proposed to be achieved 

month by month for each major item and get the same approved. The Executive Engineer is 

further empowered to ask for more detailed schedule or schedules, say week by week for 

any such item or items and the contractor shall supply the same as and when called for, 

without any reservation whatsoever. 

 

(d) The contractor shall furnish every month or at any intervals as may be desired the progress 

schedules in the form of progress charts, statements and reports as may be approved by the 

Executive Engineer. 
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(e) The contractor shall maintain proper charts and details regarding machinery, equipment, 

labour personnel and other matters as may be specified by the Executive Engineer.  He shall 

further submit returns in the proforma and details as may be specified by the Executive 

Engineer from time to time. 

 

4. SAMPLES OR DESCRIPTIVE DATA : 

 

22.3.2 Samples or descriptive data of materials requiring approval shall be submitted by the 

contractor to the Executive Engineer sufficiently in advance before the use of such materials to 

permit inspection and testing.  The samples shall be properly marked to show the name of the 

materials, manufacture, and place of origin and place where to be used etc. 

 

22.3.2.1 Failure of any sample to pass specified tests will be sufficient cause for refusal to 

consider any further samples from the same source. 

 

5. FUNCTIONING OF THE CONTRACT: 

The contractor shall carry out all directions and orders issued by the Executive Engineer 

connected with the work and shall communicate with him regarding all matters pertaining to 

the contract. 

 

6. CONTRACT INCLUDES ALL NECESSARY OPERATIONS: 

The contractor is to include the whole of works whether permanent or temporary which are 

described in or implied by the contract documents which may be inferred to be obviously 

necessary for the efficiency, stability and completion of the permanent works, also the 

performance of all other operations and the supplying of all materials and things described in 

or implied by the contract documents which may be deemed desirable or required for the 

completion in all respects of the above works to the entire satisfaction of the Executive 

Engineer and all such matters shall be deemed as included in the contract. Work shown 

upon the drawings and not mentioned in the specification or described in the specifications 

without being shown in the drawings shall nevertheless be held to be included in this 

contract, in the manner as if they had been expressly shown upon the drawings and 

described in the specifications also. 

 

7. CONTRACTOR TO RESTORE PLANT: 

Upon completion of the contract, the contractor shall deliver to the Executive Engineer in-

charge all plant which may have been lent or hired, to him and make good all damages 

which may have occurred to them except such as shall be certified by the Executive 

Engineer in-charge to be caused by fair wear and tear in the execution of works. 

 

8. OTHER CONTRACTS FOR THE WORK: 

Should the TGTRANSCO., enter into other contracts for specified items of the corporate 

work each contractor shall co-operate with others to the fullest extent and shall allow each 

other every facility and co-ordination for execution of their works simultaneously and 

satisfactorily as intended in the designs, specifications and drawings. Should there be 

dispute or disagreement between the contractors for any cause whatsoever the same shall 

be referred to the Executive Engineer whose decision regarding the co-ordination, co-

operation and facilities to be provided by any of the contractors to the others shall be final 

and binding on all parties and such a decision or decisions shall not vitiate any contract nor 

absolve to the contractor of his responsibilities under the contract. 

 

9. (A) DEPARTMENTAL SUPPLY OF MATERIALS: 
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The contractor shall submit his requirements of materials well in advance and his indents 

must be commensurate with actual needs.  The TGTRANSCO will be responsible for the 

supply of only such materials and only to such an extent according to availability and such 

rates as may be specified.  Delay in the supply of such stores, due to any reasons 

whatsoever shall not entitle the contractor to claim any compensation, but the Executive 

Engineer-in-charge will, on the written application of the contractor, give such extension of 

time, as he deems reasonable.  Any other materials or stores, required for bonafide use on 

works, available with the Department, may be issued by the Executive Engineer in-charge at 

the book rate or market rate on the date of issue whichever is higher.  This specifically 

covers the issues of HSD Oil, Petrol and other lubricants, AC sheet and other materials to 

the extent department may be able to spare. In case, materials issued to contractor 

departmentally are left over unused due to short use or excess or any other cause, the 

materials will be taken back if returned in good condition at the rates at which they were 

supplied by the TGTRANSCO.  If the materials are not returned or not in the opinion of the 

Executive Engineer-in-charge of the work in a fit condition for use, they will be treated as 

sold to the contractor, and will be dealt with as provided for in clause 14 of detailed tender 

notice of this specification. 

 

22.3.2.2 MATERIALS TO BE FURNISHED BY THE CONTRACTOR : 

 The contractor will be required to procure all the materials necessary for completion of the 

work. The contractor will be required to handle all these materials. It will be the contractor 

responsibility to satisfy himself that sufficient quantities of construction materials required for 

the works shall exist in the borrow areas or quarry sites. The department does not accept 

any responsibility either in handing over the quarries or procuring the materials of any other 

facilities. The tenderer will not be entitled for any extra rate or claim for the misjudgment on 

his part for quantity and quality of materials available in the quarries. 

 

(B) DEPARTMENTAL SUPPLY OF MACHINERY ON HIRE: 

 Subject to the availability, TGTRANSCO may supply machinery, tools and plants on hire 

basis to the tenderer for use in the execution of works.  The hire charges fixed as per the 

rules in force from time to time in the Board are binding on the tenderer.  The acceptance of 

machinery, if any available with TGTRANSCO on hire basis, is optional to the tenderer. 

 

22.3.2.3 CONTRACTOR TO KEEP INVENTORY OF PLANT ETC : 

 The contractor shall prepare and maintain an inventory of all materials taken from stores, 

plant purchased or hired for use of employment or for any of the purposes of this contract 

and such inventory or a copy there of  shall, all times, be available for inspection by the 

Executive Engineer.                                     

 

22.3.2.4 PROTECTION OF WORKS: 

 The contractor shall during the progress of work properly cover up and protect the work and 

plant and materials placed at his disposal or acquired for him by the TGTRANSCO, from 

injury by exposure to the weather and shall take every responsible, proper and timely 

precautions against accident or injury to the same form any cause and shall be and remain 

answerable and deemed liable for all accidents or injuries thereto until the same be or 

deemed to be taken over by the TGTRANSCO.  Such damages or injuries, which may arise 

or occasioned by the acts, omissions of the contractor or his workmen or sub-contractor and 

all losses and damages to the works or such plant and materials arising from such accidents 

or injuries as aforesaid shall be made good in the most complete and substantial manner by 

and at the sole cost of contractor and to the satisfaction of the Executive Engineer. 

 If the Executive Engineer considers that the material or plant advanced by the TS.TRANSCO 

is not sufficiently protected by the contractor, he shall be entitled to arrange for such 

protection at his discretion and recover the cost thereof from the contractor. 
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22.3.2.5 MATERIALS, TOOLS AND PLANT BROUGHT ON TO THE SITE OF WORK : 

 All the materials, tools and plant of the contractor brought to and delivered upon the site for 

purpose of the work shall from the time of their being so brought, be deemed to be in the 

possession of TGTRANSCO., to be used for that purpose only and shall not, on any account, 

be removed or taken away by the contractor or any other person without the express 

permission in writing of the Executive Engineer but the contractor shall nevertheless be 

solely liable and responsible for any loss or destruction thereof or damage thereto. 

 

13. PERSONNEL OF THE CONTRACTOR: 

(a) The contractor shall, at all times, maintain on the work, staff of qualified Engineers and 

supervisors of sufficient experience of similar other jobs to assure that the quality of work 

turned out shall be as intended in these specifications and they shall be present at the work 

spot during working hours and at the time of inspection by the departmental officers. All 

orders and directions given to such supervision or other staff of contractor shall be deemed 

to have been given to the contractor.  Further, the Executive Engineer may be due notice, 

desire a higher ranking member of the supervisory staff of the contractor to be present and 

the contractor shall comply with such requisitions.  The contractor shall also maintain at the 

work, Works Manager of sufficient status and experience and duly authorize him to deal with 

aspects of the day to day work.  All communications to commitment by this Works Manager 

shall be considered binding on the contractor. 

(b) The contractor shall supply to the Executive Engineer details of the name, qualifications and 

experience regard to all supervisory staff employed by the contractor and notify change 

when made and satisfy the Executive Engineer regarding the quality and sufficiency of the 

staff thus employed. 

I    The Executive Engineer will have the unquestionable right to ask for change in the quality and 

number of the contractor’s supervisory staff and to order removal from the work and any 

connection therewith of any of such staff.  The contractor shall comply with such orders and 

effect replacement to the satisfaction of the Executive Engineer. 

(e) The contractor shall not, without written authorization permit entry on site of work of any 

person accept authorized agents of the TGTRANSCO or the contractor’s staff and labour 

directly engaged on, in connection with the work. 

 

14. USE OF SITE: 

(a) The contractor will be permitted to use the site without any charge and all lands required for 

the permanent occupation of the works.  He will also be allowed during the period of his 

contract the use of any other lands in the vicinity of the works as and when the Executive 

Engineer may consider such use to be necessary for the bonafide purpose of the works 

subject to availability.  The contractor shall not commence any operation on such lands 

except with prior approval of the Executive Engineer. 

 

22.3.2.6 All areas of operation including those for his staff and labour colonies handed over to the 

contractor shall be cleared and handed back in good condition to the Executive Engineer 

except areas under works constructed as per this contract or those for which specific 

approval has been obtained from the Executive Engineer.  The contractor shall make 

good to the satisfaction of the Executive Engineer any damage or alterations made to 

areas, which he has to hand over back, or to other property or land handed over to him 

for purposes of this work. 

22.3.2.7 Temporary structures may be erected by the contractor for storage sheds, offices etc., 

for non-commercial use on the land handed over to him at his own expense and with the 

permission of the Executive Engineer as regards thereto. At the conclusion of the work, 

the structures should be dismantled and the site cleared and handed over to the 

department.  
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22.3.2.8 For use of contractor and his employees the contractor shall have to provide 

accommodation, water supply, drainage and other facilities for himself and his 

employees at his own cost.  The department will, as far as practicable, make available 

suitable land in the vicinity of the site for such purpose, as herein above mentioned. In 

matters of layouts, spacing, water supply, drainage, medical facilities etc., to be provided 

by the contractor, the contractor shall be bound to carry out the instructions of the 

Executive Engineer in-charge of the work, or the Health Officer as may be issued from 

time to time. 

 

The contractor shall be responsible for maintaining good order in his camp and on his work 

and to that and shall employ several officers and watchmen or other persons as required. 

Unauthorized or undesirable persons shall be excluded from the camp and the work. 

 

 If, in the opinion of the Executive Engineer in-charge of the work, any employee or agent of 

the contractor misbehaves or causes destruction in the execution of project work or 

otherwise makes himself undesirable the contractor shall on receipt of the instructions to do 

so, remove him from the premises forthwith. 

 

22.3.2.9 The contractor shall provide at his own cost all temporary structures, Cement godowns, 

workshops, shelters etc., as may be necessary and maintain them in good and safe 

condition. 

22.3.2.10 The contractor shall preserve all existing vegetation such as trees on or adjacent to the 

site which does not interfere with the construction as determined by the Executive 

Engineer.  The contractor shall take all possible precautions in felling trees authorized for 

removal to avoid any unnecessary damage to vegetation and trees not to be felled and to 

structures under construction or to workmen and shall be responsible for any damage if it 

occurs in such operation. 

 

All produce from the cutting of trees etc., shall be the property of the TGTRANSCO / 

Government and shall be made for such cutting and stacking of trees etc., by the contractor. 

 

22.3.2.11 The contractor shall not unnecessarily or for use as fuel, cut any trees, brush wood, 

grass or other vegetation or shall set fire there to without the written permission of the 

Executive Engineer.  When such permission has been given, the contractor shall take 

necessary measures to prevent damage and preventing of fire spreading to surrounding 

property and shall be responsible for any such damage if caused. 

22.3.2.12 Any standing trees or other materials which the contractor may have to remove to clear 

the lands shall be removed as directed by the Executive Engineer and handed over to 

the Executive Engineer in neat sizeable stacks at the boundaries of the areas or as may 

be directed by the Executive Engineer in-charge. 

 

(i) The lands shall be herein before mentioned be handed over to the Executive Engineer after 

the completion of the work under this contract.  Also no land shall be held by the contractor 

longer than the Executive Engineer shall deem necessary and vacate and return the land 

which the Executive Engineer may certify as no longer required by the contractor, for 

purpose of the work. 

 

15. ACCURACY OF LINES, LEVELS & GRADES: 

a) The levels shown in the drawings are based on the standard Bench Marks established near 

the work spot.  All levels, drawings, survey reference marks shall be based on the standard 

B.M. unless otherwise directed by the Executive Engineer. 
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22.3.2.13 The contractor shall provide at his expense all templates, pillars, stakes, equipment, 

materials and labour for establishing the grid line and pillars and shall be responsible for 

their maintenance during the whole period of construction.  These shall be laid out with 

the prior approval of and check by the Executive Engineer.  No base line or branch 

reference marks shall be used as reference lines, mark or level for the work without the 

prior approval of the Executive Engineer.  The contractor shall maintain a certified copy 

of such approved bench mark and levels and shall not remove any of the approved B, 

Ms. Without the prior approval of the Executive Engineer. 

 

22.3.2.14 The contractor shall layout the work from those reference lines and shall be responsible 

for the correctness of all measurements and levels in connection there with not standing 

the fact, that the same might have been checked by the departmental staff. 

(d) In case of any deviation or discrepancy during execution or line or level as set out by the 

departmental officers’ in-charge, contractor shall make good the discrepancy at his own 

cost and without any extra compensation for the additional work involved.  The 

Executive Engineer shall further have the unquestioned right if need be, to rectify the 

discrepancies and recover the costs from the contractor as he may consider 

reasonable. 

 

16. SAFETY MEASURES: 

 The contractor shall take all necessary precautions for the safety of workers and in 

preserving their health while working in such jobs as require special protection and 

preventive steps.  The following are some of the measures listed but the same are not 

exhaustive and the contractor shall add to an augment these precautions on his own 

initiative where necessary and shall comply with the directions issued by the Executive 

Engineer in this behalf from time to time and at all times. 

22.3.2.15 Providing protective foot wear to workers in site in situations like mixing and placing of 

mortar or concrete in places where the work is done under too much wet conditions. 

ii) Taking necessary steps towards training the workers concerned on the machinery before 

they are allowed to handle them independently and taking all necessary precautions in and 

around the areas where machines, hoists and similar units are working 

 

17. PATENT RIGHT: 

 In the event of any claim or demand being made or action being brought against the 

TGTRANSCO. For infringement of letter of patent, registration for infringement or design or 

trade mark in respect of any machine, plant, work materials or things or method of using or 

working by the TGTRANSCO., of such machine, plant, work materials or things belonging to 

the contractor shall indemnify the TGTRANSCO., against all costs and expenses arising 

from or incurred by reason of any such claim provided that the TGTRANSCO., shall notify 

the contractor immediately any claim is made and that the contractor shall be at liberty, if he 

so desires with the assistance of the TGTRANSCO., if required but at the contractor’s 

expense to conduct all negotiations for the settlement of the same or any litigation that may 

arise there from and provided that no such machine, plant, works materials or things shall be 

used by the TGTRANSCO., for any purpose or any manner other than that for which they 

have been supplied by the contractor and specified under this contract. 

 

18. FUEL STORAGE TANKS: 

 The storage of gasoline (Petrol and other fuel oil or other inflammable materials) shall 

confirm to the regulations for such storage issued by the State and Central Government.  

Fuel storage tanks above ground of a capacity in excess of 1360 liters shall not be located 

within the camp area nor within 900 meters of any building or habitation. 

 

19. PROGRESS SCHEDULE: 
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 The contractor shall furnish within two weeks of the order to start the works, a progress 

schedule in quadruplicate including the date of start, the monthly progress expected to be 

achieved and the anticipated completion, date of each major item of work to be done by him, 

also indicating the date of procurement and setting of materials, plant and machinery. 

The schedules should be such as is practicable of achievement towards completion of the 

whole work in the time limit and in keeping with the rate of progress specified in the tender 

notice and shall have the approval of the Executive Engineer. Further, dates for the progress 

schedule shall be kept up to date.  In case, it is found subsequently necessary to alter this 

schedule, the contractor shall submit in good time a revised schedule incorporating the 

necessary modifications proposed and get the same approved by the Executive Engineer.  

No revised schedule shall be operative without such acceptance in writing. 

 

 The Executive Engineer shall have at all time the right without any way vitiating this contract 

or forming grounds for any claim, to alter the order of the works or any part thereof and the 

contractor shall after receiving such directions, proceed in the order directed.  The contractor 

shall also revise the progress schedule accordingly and submit four copies of the revised 

schedule to the Executive Engineer within 7 days of the Executive Engineer’s direction to 

alter the order of work. 

 

 The contractor shall furnish sufficient plant equipment and labour and shall work such hours 

and shifts as may be necessary, to maintain the progress on the work as per the approved 

progress schedule.  The working shift hours shall comply with all TGTRANSCO, regulations 

in force. 

 

20. SPEED OF WORKS: 

 The contractor shall, at all times maintain the speed of works to confirm to the latest 

operative progress schedule, but the Executive Engineer may, at any time in writing, direct 

the contractor to slow down any part of the work for any reason (which shall not be 

questioned) whatsoever and the contractor shall comply with such orders of the Executive 

Engineer.  The compliance of such order shall not entitle the contractor to any claim or 

compensation.  Such order of the Executive Engineer for slowing down the work wills, 

however, is duly taken into account while granting extension of time that may be requested 

by the contractor. 

 

21.     EXTRA ITEMS: 

 The contractor shall, before the 15th day, of each month submit in writing to the Executive 

Engineer a statement of extra items, if any that he may have executed during the preceding 

month FAILING WHICH THE CONTRACTOR SHALL NOT BE ENTITLED TO CLAIM ANY 

PAYMENT. 

 

22.3.2.16 CONTRACT DOCUMENTS AND MATTERS TO BE TREATED AS CONFIDENTIAL 

 All documents, correspondence, decisions and other items concerning with the contract shall 

be considered as of confidential and restricted mater by the contractor and he shall not 

divulge or allow access thereto, to any unauthorized person. 

 

22.3.2.17 BREACH ON THE PART OF TGTRANSCO NOT TO ANNUL CONTRACT : 

 No breach or non-observation on the part of the TGTRANSCO., of any of the agreement 

contained herein shall annul this contract or discharge the contractor from the observance 

and performance thereof or any part thereof but on application from the contractor and in the 

unfettered discretion of the Executive Engineer, an extension of time may be given to the 

contractor in respect of such breach or non-observance by the TGTRANSCO. 

 

22.3.2.18 COMPENSATION AND PENALTY : 
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 All such recoveries from the contractor by way of penalty under any of the conditions of this 

contract shall be considered as reasonable compensation for the use of the TGTRANSCO 

without reference to the actual loss or damage sustained and whether any damage that has 

to be sustained. 

 

25. JURISDICTION: 

 For the purpose of this agreement, all the transactions shall be deemed to have taken place 

within the State of TELANGANA STATE and the courts in TELANGANA STATE shall have 

jurisdiction over the matters arising under or/out of this agreement. 

 

26. LABOUR CONDITIONS: 

(a) The contractor shall comply with the labour rules and regulations as may be specified from 

time to time. 

 (b) The contractor shall, as far as possible, obtain his requirements of all workers through the 

nearest employment exchange.  No person below the age of 15 years shall be employed as 

laborer. 

c)  The contractor shall pay fair and reasonable wages (whether or not such wages are 

controlled by any laws existing at the time) to the tandoors employed by him for the work.  In 

the event of any dispute arising between the contractor and his workers on the grounds that 

the wages paid are not fair or reasonable, the dispute shall, in the absence of legal or other 

relief to the workers, be referred to the Executive Engineer who shall decide the same.  The 

decisions of the Executive Engineer shall be conclusive and binding on the contractor but 

such decision or any other decision in this behalf that the contractor’s workman may obtain 

by recourse to law or other legal means available to them shall not in any way affect the 

conditions in the contract, regarding payment s to be made by the TGTRANSCO. 

(d) While employing skilled or unskilled laborers, the contractor shall give first preference to the 

persons certified to him by the Executive Engineer or his duly authorized representatives as 

persons who are adversely affected by the other projects,  

(e) The contractor shall provide reasonable facilities to the satisfaction of the Executive Engineer 

for the labour employed by him where no such natural facilities exist.  The usual facilities are 

weather proof shelters for rests and meals, supply of wholesome drinking water facilities for 

women workers, suitable residential accommodation, recreational and cultural activities 

general sanitation and health measures etc. 

 (f) The implementation of any provisions of this clause shall in no way entitle the contractor to 

claim any compensation over and above the rates provided in the contract. 

 

27. CONSTRUCTION OF THE CONTRACT: 

 The contract shall in all respects be constructed and operated as contract as defined in the 

Indian Contract Act, 1872 and all payments to be made there under shall be made in ` 

Rupees ` unless otherwise specified. 

 

28. DELAYS IN COMMENCEMENT OR PROGRESS OR NEGLECT OF WORK, FORFEITURE 

OF EARNEST MONEY, SECURITY DEPOSIT AND WITHHELD AMOUNTS: 

 

If, at any time, the Engineer-in-Charge is of the opinion that the Contractor is delaying 

Commencement of the work or violating any of the provisions, if the Contractor is neglecting 

or delaying the progress of the work as defined by the tabular statement “Rate of progress” 

in the Articles of Agreement”, he shall so advise the Contractor in writing and at the same 

time demand compliance in accordance with conditions of Tender notice.  If the Contractor 

neglects to comply with such demand within seven days after receipt of such notice, it shall 

then or at any time thereafter, be lawful for the Engineer-in-Charge to take suitable action in 

accordance with Clause.60 of APSS. Not with standing that contained in clause 28, the 

Superintending Engineer/OMC Circle/Khammam reserves the right to accept or reject any 
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tender/blacklisted and to annul tendering process and reject any or all tenders at any time 

prior to the award of contract without thereby incurring any liability to the affected tenderer or 

tenderers on the grounds of its action.  

 

29.    SUSPENSION OF WORKS BY THE CONTRACTOR: 

 If the Contractor shall suspend the works, or sublet the work without sanction of the 

Engineer-in-Charge, or in the opinion of the Engineer-in-Charge shall neglect or fail to 

proceed with due diligence in the performance of his part of the Contract as laid down in the 

Schedule rate of progress, or if he shall continue to default or repeat such default in the 

respects mentioned in clause.27 of the APSS Engineer-in-Charge shall take action in 

accordance with Clause 61 of APSS. 

 

 If the Contractor stops work for 28 days and the Stoppage has not been authorized by the 

Engineer-in-Charge the Contract will be terminated under Clause 61 of APSS. 

 

 If the Contractor has delayed the completion of works the Contract will be terminated under 

Clause.61 of APSS. 

 

30. COVERING OF WORK:  

 The contractor shall give not less than five days’ notice in writing to the Executive Engineer 

of the work which is proposed to be covered up or placed beyond the reach of measurement 

so that the measurements may be taken before the work is covered up or placed beyond the 

reach or measurement and shall not cover up or place beyond the reach of measurement 

any work without the written consent of the Executive Engineer.  If any work is covered up or 

placed beyond reach of measurement without such notice having been given or consent 

obtained, the same shall be uncovered at the contractor’s expense and in default thereof no 

payment or allowance shall be made for such work or for materials with which the same was 

executed. 

 

31. MATERIALS TO BE FURNISHED BY THE CONTRACTOR: 

 The contractor will be required to procure all the materials necessary for completion of the 

work, except the materials indicated in Schedule – C.  The contractor will be required to 

handle all these materials.  The cost of the materials should include the cost of handling and 

hauling, etc. 

 

32. ASSISTANCE IN PROCUREMENT OF PRIORITIES PERMITS, LICENCES OR 

OTHERFACILITIES ETC. 

 The Superintending Engineer/Civil/ in-charge of work, on request by the contractor, will if in 

his opinion the request is reasonable and is in the interest of the work and its progress, 

assist the contractor in procurement of necessary licenses for obtaining necessary plant, 

machinery or materials not available locally. The Department will also assist the contractor in 

securing priorities for deliveries, transport etc., where such are needed. The TGTRANSCO 

will not however be responsible for the non-availability of any of the above facilities or delay 

in this behalf and for claims either in cost or time on account of such failures or delays and 

the contractor is not entitled for any claim against TGTRANSCO. 

 

33. DRAWINGS: 

 The drawings enclosed to the specifications are representative and are only indicative of the 

nature of work included in this contract. The actual detailed construction drawings shall be 

submitted by the successful tenderer after the work is awarded.  

All the drawings required for the execution of the entire work included in this contract shall be 

made available on award of work based on final approval of design by the Competent 

Authority. The Contractor shall give program indicating therein any particular or special 
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sequence in which he would like to carry out the work under this contract. However, the 

decision of the Engineer in-charge on such program and sequence of construction shall be 

final and binding on the contractor. In case, work is delayed due to delays in the issue of 

construction drawings, the contractor shall be given suitable extension of time as may be 

decided by the Engineer in-charge.  However, the contractor shall not be entitled to any type 

of claim whatsoever on this account.  

 

34. SUPERVISION, SKILLED & UN SKILLED LABOUR: 

 The contractor shall provide supervising engineers, sufficiently technically qualified and 

experienced.  The Chief Supervising Engineer of the contractor or his agent shall have full 

powers as the representative of the contractor to enter into negotiations at site in regard to 

the execution of the contract. 

 

35. SUB-CONTRACTORS AND SUB-ORDERS: 

 The names of percent of firms to whom the contractor proposes to sublet portion of this 

contract must be submitted to the Executive Engineer for approval. 

 Triplicate copies of contractor’s orders subletting the work to sub-contractors are to be 

submitted for approval by the Executive Engineer. 

 

36.  RELEASE OF WITH-HELD AMOUNT: 

 

The clause 69 of P.S. to A.P.D.S.S. is deleted.  The following has to be read in its place. 

 

“Whenever the withheld amount reaches Rs.1,000/- or a multiple thereof, the Contractor may 

at his option to deposit with the Executive Engineer as equal amount in sum of Rs. 1,000/- or 

multiples for the purpose by A.P. Public Works Accounts Code or and subject to the 

provisions there in contained or a Bank Guarantee of a Nationalized bank in which has the 

equivalent withheld amount shall be paid to him “.  The contractor will be permitted to 

exercise the option in this clause, subject to the condition that the rate of progress contained 

in the Articles of Agreement is properly maintained. 

 

37. In case of contradiction between the clauses included in this specification and the clauses of 

P.S. to A.P.D.S.S. the former will prevail over the latter and is binding on tenderer.  

 

SITE CONDITIONS 

 

22.3.2.19 LOCATION & GENERAL DESCRIPTION : 

 

22.3.2.20 The Site: Not applicable  

 
2. SITE CONDITIONS: 

 The tenderer’s special attention is drawn to the aspect of the restricted site conditions. The 

tenderer has to plan and execute various storage and working areas and work in such a way 

that then in least disturbance to the working of the offices.  Any damages to the structures, 

vehicles or personnel shall be made good at tenderers expense.  The tenderer will be 

required to adjust the working hours who suitably, as required and as directed by the 

Engineer-in-charge. Before submitting the tender, the tenderer shall familiarize him with the 

site conditions and quote accordingly. No claim towards any restriction on storage space, 

movements, working hours or methods shall be entertained for any reason whatsoever. 

3. APPROACH ROADS: 

 The tenderer should before quoting his rates inspect the approaches available. The 

contractor shall, it his own cost construct and maintain any additional approach roads or 

access roads on the site and also to quarries as he may deem necessary and as approved 
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by the Executive Engineer in-charge and shall allow the free use of the same by the 

TGTRANSCO. 

 

4. WATER SUPPLY: 

 Water for construction purpose will be supplied at one point, if available. Otherwise, the 

contractor will have to make his own arrangements at his own cost for arranging supply of 

water for works and treated potable water to his employees.  He shall have to take all 

measures required for the purification of water in accordance with the general rules and 

regulations of the Public Health Department.  The contractor has to get the construction 

water from time to time tested as per the direction of Engineer at site for suitability to use and 

ensure that it meets the standards. Suitable arrangement shall be made by the contractor for 

drainage of rain and other water around his colony and work spots to the satisfaction of the 

Executive Engineer in-charge and Public Health Department. 

 

22.3.2.21 POWER FOR CONSTRUCTION : 

 The supply of Electrical energy will be made available for construction purposes from one 

fixed point near work site on chargeable basis as per the existing tariff. The contractor shall 

at his own cost make arrangements for further distribution to his various work sites.  In this 

regard, he shall comply with all the rules applicable to Electricity installation. 

 

 The contractor should prevent misuse or wastage of the electrical energy at all times. The 

supply of electric energy to the contractor’s camps and quarters shall be charged at the 

TGTRANSCO’s tariff rates.  The TGTRANSCO does not undertake to meet the full demand 

of the contractor nor guarantee an uninterrupted supply.  The contractor shall make his own 

arrangements to carry out the work during such shut off or interruption of power.  No claims 

will be entertained on account of damage or loss that may be caused as a result of such 

failures or interruptions. 

 

22.3.2.22 CLEARING UP THE SITE : 

 During construction, the contractor shall keep the work site and storage areas used by him 

free from accumulations of waste materials or rubbish and before completing the works the 

contractor shall, at his own cost remove or dispose of in a manner satisfactory to the 

Executive Engineer in-charge, all temporary structures, waste and debris, shall fill all holes in 

the ground and restore the lands to their original state ( as far as practicable ) and leave the 

entire premises in a neat and tidy condition of cleanliness as the Executive Engineer may 

direct. 

 

22.3.2.23 UTILITIES AND AMENITIES: 

 The utilities and amenities mentioned herein above shall be available on the terms and 

conditions specified or as may be in force from time to time subject to availability. The 

TGTRANSCO Will attempt to maintain those services uninterrupted but no claim or 

compensation shall be made against TGTRANSCO for any break downs, interruptions, 

stoppage, reductions, accident etc. 

 

8. DUMP AREAS: 

 Materials obtained for the work shall be dumped in the areas as indicated by the Executive 

Engineer from time to time.  The contractor shall form and maintain access roads at his own 

expense and drainage and diversion of nallahs as necessary. The use of the land under the 

dump areas and the access roads shall be free of charge. 

 

22.3.2.24 OTHER CONTRACTORS : 

 In the matter of dumps, access, roads, drainage, diversion and the like the contractor shall 

take into consideration the needs and requirements of the other contractors if any working in the 
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vicinity. Further, the contractor shall not take or cause disruption, discontent or disturbance to the 

work, labour or arrangements etc., of other contractors in the neighboring and the protect localities.

 Any action by the contractor which the Executive Engineer in his un-questioned discretion 

may consider as infringement of the above code would be considered as a breach of the contract 

and the action taken shall be considered as final and binding on the contractor. 

 

RULES FOR PROVISION OF HEALTH & SANITARY ARRANGEMENTS TO WORKERS 

 

Rules for the provision of health and sanitary arrangements for workers shall be applicable to 

all cases of workers. The contractor a special attention is invited to clauses 37, 38, 39 and 51 of PS 

to the A.P.D.S.S. and he is requested to provide at his own expense the following amenities to the 

satisfaction of the Executive Engineer in-charge. 

 

22.3.2.25 FIRST AID: 

 At the work site, there shall be maintained in readily accessible place first aid appliances and 

medicine including an adequate supply of sterilized dressing and sterilized cotton wool.  The 

appliances shall be kept in good order.  They shall be placed under the charge of a 

responsible person who shall be readily available during the working hours. 

 

2. DRINKING WATER : 

 a) Water of good quality fit for drinking purposes shall be provided for the workers on  a scale 

of not less than 15 liters per head per day. 

 b) Where drinking water is obtained from an intermittent public water supply, each work shall be 

provided with storage tank where such drinking water shall be stored. 

 c) Every water supply storage shall be at a distance of not less than 15 meters from any latrine, 

drain or other source of pollution.  Where water has to be drawn from an existing well, which 

is within such proximity of any latrine, drain or other source of pollution, it shall be properly 

chlorinated before water is drawn from it, for drinking.  All such wells shall be entirely closed 

in and be provided with a trap door which shall be dust and water proof. 

d)  A reliable pump shall be fitted to each well, the trap door shall be kept locked and opened 

only for inspection or cleaning which shall be done at least once a month. 

 

3. WASHING & BATHING PLACES: 

 Adequate washing and bathing places shall be provided separately for men and women.  

Such places shall be kept clean and well drained.  Bathing or washing should not be allowed 

in or near any drinking water well. 

 

4. LATRINES & URNIALS: 

 There shall be provided within the precincts of every work site latrines and urinals in an 

accessible place and the accommodation separately for each of them shall be on the 

following scale or on the scale so directed by the Executive Engineer, in any particular case.  

                                  Sets 

(i) Where the number of persons employed does not exceed 50 :     2 

(ii) Where the number of persons employed exceed 50 but does         3 

 not exceed 100                                  

(iii)       For every additional 100       3 

  

 If women are employed separate latrines and urinals screened with from those for man, shall 

be provided on the same scale. 

 

 Except in work sites provided with water flushed latrines connected with water borne sewage 

system, all latrines shall be provided with receptacles and dry earth system which shall be 

cleaned at least four times daily and at least twice during working hours and kept in a strictly 



  

 45 

sanitary condition.  The receptacles shall be tarred inside and outside, at least once a year. 

The excreta from the latrines shall be disposed of at the contractor’s expense, in our way pits 

approved by the local Public Health Authority.  The contractor shall also employ adequate 

number of scavengers and conservancy staff to keep the latrines and urinals in a clean 

condition. 

 

22.3.2.26 SHELTERS DURING REST : 

 At the work site there shall be provided free of cost, two suitable sheds, one for meals and 

the other for rest, for the use of workers. 

 

22.3.2.27 CRECHES: 

 At every work site at which 80 or more women workers are ordinarily employed, there shall 

be provided two huts of suitable size for the use of children, under the age of 3 years 

belonging to such women.  One but shall be used for infants’ games and play and the other 

as their bed room.  The huts shall be constructed on a standard not lower than the following: 

 Thatched roofs 

 Mud floors and walls 

 Planks spread over the mud floor and covered with matting. 

 

 The use of the huts shall be restricted to children, their attendants and mothers of the 

children. 

 

22.3.2.28 CANTEENS: 

 A cooked food canteen on a moderate scale shall be provided for the benefit of workers if it 

is considered expedient. 

 

8. SHEDS FOR WORKERS: 

 The contractor shall provide at his own expense sheds for housing the workers.  The sheds 

shall be on a standard not less than cheap shelter type to line in which the workers in the 

locality i.e., accustomed.  A floor area of about 2 M x 1.5 M for two persons shall be 

provided.  The sheds are to be in rows with 1.5 M clear space between the roofs if conditions 

permit.  The workers, camp shall be laid in units of 400 persons, each unit to have a clear 

space of 12 M on each side. 

 

10. The contractor shall promptly remove from the premises all materials/work condemned by 

the Executive Engineer/Civil or his authorized representative, as failing to confirm to the 

contract, whether incorporated in the work or not, and the contractor shall promptly replace 

and re-execute such work in accordance with the contract and without expense to the 

TGTRANSCO.  If the contractor does not remove such condemned work and materials 

within three day of written notice to him the owner may remove and the expenses of such 

removal within ten days’ time thereafter will be debited to contractors account.  The owner 

may upon ten days written notice sell such materials at auction or private sale and shall 

account for the net proceeds thereof after deducting all the costs and expenses that should 

have been borne by the contractor. 
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TECHNICAL SPECIFICATIONS 
 

PART- I 
GENERAL CONDITIONS 

 

22.3.2.29 GENERAL:The work to be performed under this contract consists of ” Erection of 

1No 33KV Bay for 33KV Gangaram feeder TGNPDCL from 220KV SS Aswaraopeta under works in 

OMC Circle, Khammam  and all incidental items not show not specified but treasonably implied or 

necessary for the proper completion of work (except items specified to be furnished by the Engineer-

in-charge) all instructed accordance with the drawings, schedules and specifications, including 

revisions and amendments there to and such detailed drawings as may be provided by The 

Engineer-in-charge during the execution of contract. 

 

2. SCOPE: The scope of work covered by this technical specification is for the civil works for 

the “Erection of 1No 33KV Bay for 33KV Gangaram feeder TGNPDCL from 220KV SS 

Aswaraopeta under works in OMC Circle, Khammam”.The work involves items related to 

construction of compound wall, platforms etc., not specifically mentioned here but required 

for the completion of the work as per specifications and Engineer’s directions. 

 

3. WORKING CONDITIONS: 

The contractor shall take special note of the following aspects of restricted working 
conditions while executing the work and should quote his percentage accordingly. The 
contractor shall ensure the following strictly at no extra cost under all conditions. 

 
The work shall be carried out with least disturbance and inconvenience to the office staff 
and visitors. 

 
Necessary precautions and safety arrangements shall be taken for carrying out the work 
safely and effectively without causing damage to the existing structure and to prevent 
accidents as directed by Engineer-in-charge. 

 
Minimum are at other extent possible shall be used for stacking of construction materials 
and machinery, duly leaving parking space for TGTRANSCO vehicles and employees 
vehicles, as per the approval of Engineer-in-charge. 

 
The contractor shall make his own arrangements for erection of barricades around the 
area earmarked or stacking the construction materials, construction Tools & tackle sand 
equipment as directed by Engineer-in- charge. 

 
The working hours for certain works may have to be adjusted in such a way that cause 
least disturbance to the working of the office instruct compliance to the instructions of the 
Executive Engineer-in-charge, whose decision shall be final. 

 
f) The contractor shall make good all losses/damages suffered by structures or persons 
connected or not connected with work or TGTRANSCO as a result of the activity of the 
contractor. The contractor shall take necessary insurance covering the same. 

 
4. DRAWINGS: 
 

The drawing enclosed at the end of these tender documents is to provide some idea of the 
nature of works involved and the extent of work. The contractor shall be required to 
perform the work in accordance with the requirement in the field as directed by the 
Engineer-in-charge 
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All doubts must be clarified with the Engineer at once. The TGTRANSCO reserves the 
right to increase order ease scope of this specification by adding/omitting any item of work 
as deemed necessary at the time of allotment of work and/or during course of execution of 
work. 

 
SUBSTANDARD WORK/MATERIAL: 
 

The contractor shall promptly remove from the premises all materials/work condemned by 
the Executive Engineer/Civil or his authorized representative, as failing to conform to the 
contract, whether incorporated in the work or not, and the contractor shall promptly replace and 
re- execute such work in accordance with the contract and without expense to the TGTRANSCO. 
If the contract or does not remove such condemned work and materials within three days of 

written notice to  him the owner may remove and the expenses of such removal within ten days’ 

time thereafter will be debited to contractors account. The owner may upon ten days written notice 
sell such materials at auction or private sale and shall account for the net proceeds thereof after 
deducting all the costs and expenses that should have been borne by the contractor.  
 

PART- II (A) 

 

4.0 CLIMATIC & ISOCERAUNIC CONDITIONS 

 

 The climatic and isoceraunic conditions where the sub-station work/bay extensions are carried 

out are as given below 

 (i)   Annual rain fall (maximum)                  
 (ii)   Maximum ambient temperature      
    (a) In shade       
    (b) In  sun       
 (iii)        Minimum temperature     
 (iv)  Maximum relative humidity     
 (v)  Minimum relative humidity          
 (vi)  Number of Monsoon months    
 (vii)       Average Number of rainy days per annum   
 (viii)       Average annual rain fall     
 (ix)   Wind speed       
 (x)   Average Number of thunder storm days               
                          Per annum       
 (xi)   Maximum altitude above sea level  
 

22.3.2.30 COMPLIANCE WITH REGULATIONS 

 

 Unless otherwise specified works shall be carried out in accordance with the Indian Electricity 

Act. 1910, Indian Electricity Rules 1956 or any other revisions thereof which may be issued 

during the currency of the contract and the requirements of any other regulations and Acts in 

India to which the employer may be subjected to. 

 

22.3.2.31 The contractor himself has to arrange for the permits required for the operation of the 

vehicles used in construction works and such other permits not being arranged by the 

employer/Engineer. 

 

6.0 MATERIALS TO BE FURNISHED BY THE CONTRACTOR: 

 The contractor will be required to procure all the materials necessary for completion of the 

work. The contractor will be required to handle all these materials.   

 

It will be the contractor responsibility to satisfy himself that sufficient quantities of 

construction materials required for the works shall exist in the borrow areas or quarry sites. 

The department does not accept any responsibility either in handing over the quarries or 
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procuring the materials of any other facilities. The tenderer will not be entitled for any extra 

rate or claim for the misjudgment on his part for quantity and quality of materials available in 

the quarries. 

 

7.0 SUPPLEMENTAL ITEMS:   

 

7.1 The quantities indicated in the schedule of the prices are only provisional and are likely to 

change during actual execution.  When quantities of work of any item are likely to exceed the 

scheduled quantity, the Contractor shall bring the fact to the notice of Superintending 

Engineer/OMC Circle/Khammam three weeks in advance and take orders for going ahead 

with the work.  Without approval of this office, the Contractor shall not go ahead with the work 

wherever there is increase in quantities. 

 

7.2 The contractor is bound to execute all supplemental items that are found essential, incidental and 

inevitable during execution of main works, at the rates to be worked out as detailed below: 

 Supplemental items directly deductible from similar items in the original agreement: 

 The rates shall be derived by adding to or subtracting from the agreement rates of such similar 

items, the cost of the difference in quantity of material (or) labour between new item and the 

similar item in the agreement worked out with reference to the schedule of rates adopted in the 

sanctioned estimate with which the tenders were compared plus or minus overall tender 

percentage. 

 

22.3.2.32 New Items: 

 

22.3.2.33 Similar items the rates for which cannot be directly deduced from the original agreement. 

 

(ii) Purely new item which do not correspond to/any item in the agreement.  The rate shall 

be estimate rate plus or minus over all tender percentage. 

 

NOTE: The term estimate rate used in(i)and(ii) above means the rate corresponding to the 

respective item in the sanctioned estimate whose value is shown in the Schedule while 

calling for the tenders for the work Or if no such rate is available in the estimate, the 

rate derived with reference to the schedule of rates adopted in the sanctioned 

estimate. 

 

22.3.2.34 Addition of provision towards area allowances, dewatering etc., in working out supplemental 

items. 

 

22.3.2.35 If the new item is in substitution of an old item which allowed for importation off abour, labour 

amenities, dewatering etc. Those factors may be taken into account in computing the 

substituted items also at the same rates at which they were originally provided. 

 

In respect of the new items the case has to be considered on its merits and provision for 

importation of labour, labour amenities, dewatering etc.,has to be fully justified. 

 

22.3.2.36 Execution of items of work in excess of quantities in Schedule , bill of quantities of tender: 

 

The rates quoted by the tenderer shall hold well irrespective of quantities given in bill of 

quantities. However, for quantities exceeding 25% over those given in Bill of Quantities, approval 

of competent authority shall be obtained be for executing such quantities against those items. 
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8.0   CLEARING-UP THE SITE: 

 During construction the contractor shall keep the work site and storage area used by him free 

from accumulation of waste materials or rubbish and before completing the works the contractor 

shall, at his own cost, remove or dispose of in a manner satisfactory to the engineer in-charge. 

All temporary structures, waste and debris shall be cleaned, all holes in the ground shall be 

filled in and the land restored to its original state as far as practicable and the entire premises 

should be in a neat and tidy condition of cleanliness as the Engineer may direct. Any damage 

done to the permanent or temporary work of the Department by the contractor or his 

sub-contractor shall be made good at contractor’s expenses.   

 

22.3.2.37 SITE STORES:      

 The successful bidder shall establish a temporary store at his cost at the sub-station site for 

storing cement, equipment such as panels etc.  This store should be dismantled and site 

cleared after the work is completed by him.     

 

10.0 SITE CONDITIONS:    

 The bidder is expected to familiarize with the site conditions and facilities available before 

quoting.  Regarding water supply and electric power supply arrangements, Clause 16 of part-II 

of technical specification is applicable. 

 

22.3.2.38 ENVIRONMENTAL PROTECTION 

       The contractor shall ensure the following for Environmental Protection. 

22.3.2.39 All installations are made in accordance with the Electricity Supply Act, 1948 and IE rules 

1956 which will be inspected by the Executive Engineer and clearance given. 

22.3.2.40 The contractor shall carryout the ground clearing operation by manual or mechanical 

methods.  No chemical methods that lead to chemical contamination of the site shall be 

used. 

22.3.2.41 The contractor shall provide sufficient drainage arrangements to prevent flooding and 

erosion of slopes etc., in the site or tower areas. 

22.3.2.42 The contractor shall be fully acquainted with the environmental mitigation measures and 

shall implement as per the directions of the Engineer-in-charge of the project. 

22.3.2.43 The contractor shall take necessary precautions while stringing so as to prevent accidents. 

 

 The contractor shall also ensure during the construction.    

 

22.3.2.44 Monitoring of quality of the foundations for the tower pads and transformers in substations. 

  ii) that all safety norms during construction are followed to prevent avoidable 

accidents during construction. 

22.3.2.45 Handling and placing of the equipment to avoid damage of the equipment and accidents. 

  iv) Monitoring whether standard rules are being followed while pulling and 

tightening the conductors. 

22.3.2.46 All necessary protection barricades are to be provided to ensure safety and prevention of 

spreading of cement dust etc. 

 Contractor ensures that necessary mitigation measures are implemented. 

 

22.3.2.47 PROGRESS REPORTS:- 

Weekly progress reports showing the actual progress made in the receipt of the materials by the 

contractor and in completion of various works shall be regularly submitted in duplicate by the 

contractor to the Engineer. The performance monitoring shall be carried out with the help of 

computer aided system on MS project and Excel etc. 
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13.     RESPONSIBILITY OF THE CONTRACTOR: 

 The contractor shall guarantee and be entirely responsible for the execution of the contract in 

accordance with the general conditions of contract, specifications, schedules and appendices. He shall 

further guarantee and be responsible for proper erection with in the guaranteed completion and 

performance periods.  The contractor should give binding certificate necessarily stating that he has 

considered supply of all items excluding specified items to be provided by the TGTRANSCO listed in 

the Appendix-II for completion of Substation /Bay’s works.  The contractor should also specify in the 

binding certificate that he has furnished the additional items with unit rates & approximate quantities 

required to complete the work and not covered in the schedules of bill of quantities. The lump sum 

amount shall be quoted for finished item of work as per Specification of TSSS. No extra payment over 

and above the quoted amount will be entertained.  In case any work is not executed based on site 

condition suitable amount will be deducted and mutually agreed rates.  

 

     BILL OF QUANTITIES 

 

22.3.2.48 The quantities here given are those upon which the lump sum tender cost of the work 

is based but they are subject to alterations, omissions, deductions or additions as provided for in the 

conditions of this contract and d not necessarily show the actual quantities of work to be done.  The 

unit rates noted below are those governing payment of extras or deductions or omissions according 

to the conditions of the contract as set forth in the preliminary specifications of the TELANGANA 

STATE Standard Specification and other conditions and specifications of this contract. 

 

2.   It is to be expressly understood that the measured work is to be taken not (not withstanding 

any customs or practices to the contrary) according to the actual 

quantities when in place and finished according to the drawings or as may be ordered from 

time to time by Executive Engineer and the cost calculated by measuring on weight at the 

respective prices without any additional charges for any necessary or contingent works in situ, 

complete in every respect and firm, not subject to adjustment with variation in cost of materials 

or any other factors affecting prices and services. 

 

3. The rates given in the tender will be binding on the contractor till the work is completed and 

increase in quantities for the individual item of work up to plus 25% (Twenty Five percent) over the 

corresponding quantities given in the Bill of Quantities. 

 

4. For all items of work which are more than 25% in excess of the quantities shown in the Bill of 

quantities the rate payable for excess quantities beyond 25% shall be worked out with reference to 

the provision made in clause 24 (II) of tender specification of Detailed Tender Notice. 

 

22.3.2.49 The items of work in the Bill of Quantities are based upon the estimates done by the 

department.  If in the opinion of the contractor, any amore items or work beyond those provided in 

the Bill of Quantities are necessary to complete the work as specified under “ Scope of the Works “ 

he should furnish details of such item of work and quote his rates for the same. 
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SCHEDULE – I 

PARTICULARS OF REGISTRATION 

 
22.3.2.50 Name and address of Company:   
 
2.   Please state whether:   
 
22.3.2.51 Individual   
 
22.3.2.52 Registered Partnership firm   
 
22.3.2.53 Unregistered Partnership firm   
 
22.3.2.54 Pvt.Ltd Co. 
 
22.3.2.55 Public Ltd.,Co. 
 
                 f) Others (please specify)   
 
3.  Type:   a) Class A, B etc.,   
                 b) Large/Medium or Small scale Industry   
 
4.  Names and full address of partners (in case of partnership firm) 
      or Directors (in case of Ltd Co.)   
 
22.3.2.56 Whether registered under   
 
22.3.2.57 GST 
. 
     B) Any other state sales tax law (please specify)   
 
22.3.2.58 Authority of the person signing the contract to represent the company.   
 
22.3.2.59 Furnish a photocopy duly attested of each of the following documents:   
 
22.3.2.60 Certificate of Registration from the Registrar of firms.   
 
22.3.2.61 Copy of Partnership deed.   
 
22.3.2.62 Copy of Memorandum of Articles.   
 
22.3.2.63 Copy of registration certificates as per item 5 above.   
 
 
Date :          Signature : 
 
Place :      Name &Designation : 
 
                                         Seal :   
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SCHEDULE – II 
 
DETAILS OF THE TECHNICAL PERSONNEL IN THE ORGANIZATION OF THE BIDDER 
 
        Name of the Bidder:   

Sl.  
No. 

Name & Qualification Professional 
experience and details 
of works carried out 

Field in which  
now engaged 

Remarks 
  

1 2 3 4 5 

  
 
 
 
 

   

 
 
 

                                                                                                                Bidder’s Signature   
                                                         with seal   

 
 

 
SCHEDULE – III 

22.3.2.64 DETAILS REGARDING FINANCIAL STANDING OF THE BIDDER 

 

 
 

 
 
 

Bidder’s Signature   
              with seal   

Sl. No Name of the Bank Actual balance at 
the credit of the 

Contractor 

Permissible 
over-draft 

Total 
Credit 

Remarks 

1 2 3 4 5 6 

 
 
 
 
 
 
 

     

 
Note: - 

 
Latest Certificates from the Bankers in proof of cash balance and other credit facilities shall 
be furnished. 
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(B)  DETAILS REGARDING FINANCIAL TURNOVER OF THE BIDDER 

 
(Here the balance sheet for the last financial year, annual turnover, debt equity ratio and other relevant 
financial parameters and the proof for credit standing may be furnished).   
The following particulars may be filled in.   
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 

Bidder’s Signature   
               with seal   

 
 

SCHEDULE – IV 
 

DETAILS OF WORKS OF SIMILAR TYPE AND MAGNITUDE CARRIED OUT BY THE BIDDER. 

 
NAME OF THE BIDDER:   
 

Sl. 
No. 

Name of the 
work with 

full 
description 

Place 
& 

State 

Bid  
cost 

Period of 
Completio
n as per 

agreement 

Period in  
which  

actually  
complete

d  
work 

Reasons 
for delay 
& actual 
cost of 
works 

executed 

Date of  
Completion 

Principal 
features like 
major items 

of work, 
major 

difficult 
situations if 

any 

1 2 3 4 5 6 7 8 9 

 
 
 
 
 
 

        

 
Note: Certificate issued by the Engineer-in-charge of the Department / Undertaking not below the rank 

of Executive Engineer or equivalent countersigned by the rank of Superintending Engineer or 
equivalent shall be furnished by the bidder without fail in support of the above information. 

 
 

Bidder’s Signature   
               with seal   

 
 
 
 
 
 

Sl. No Financial year Turnover 
 in Rs. Lakhs 

Remarks 

1 2 3 4 
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SCHEDULE – V 
 

DETAILS OF ON GOING WORKS UNDER EXECUTION IN TGTRANSCO/GENCO/DISCOMS. 

 

 

 

I / We M/s………………………………… here by declared that the information furnished in respect of 

works under execution in the above said schedule is true to the best of my / we knowledge and belief.  I 

/ We hereby undertake that in the event of any of the above information found to be false or incorrect at 

a later date the TGTRANSCO is entitled to reject the bid or terminate the contract agreement entered 

into besides black listing the bidder. 

 

Note: Certificate issued by the Engineer-in-charge of the Department / Undertaking not below the rank 

of Executive Engineer or equivalent countersigned by the rank of Superintending Engineer or 

equivalent shall be furnished by the bidder without fail in support of the above information. 

 

 

 

Bidder’s Signature   

               with seal   

 
 
 
 
 
 
 
 
 

  

Sl. 

No

. 

Name of 

the work/ 

Descrip-

tion 

Place 

& 

State 

Work on hand Estima

-ted 

cost in 

Rs. 

Work bided for 

Tende-

red 

cost in 

Rs. 

Stipulate

d period 

of 

completi

on 

Cost 

of 

54uth

or-

ning 

Work 

Antici-

pated 

date of 

compl

e-tion 

Date 

when 

is 

expect

-ed 

Stipulated 

date or 

period of 

completion 

1 2 3 4 5 6 7 8 9 10 
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SCHEDULE - VI 

 

UNDERTAKING TO BE GIVEN BY THE COMPANY/PARTNERSHIP FIRM/ CONTRACTOR ALONG 

WITH THE BID. 

 

I./We ____________________________________________________ representing the 

Company/ Partnership Firm/Contractor responding to the bid invitation by the TGTRANSCO vide 

Specification No._______________ hereby sincerely and solemnly affirm and state as follows: 

 

                                                   (Strike out which is not applicable) 

 

(a) That myself or any of the representative of my Company/Firm do not have any relatives as 

deferred in appended Annexure in the TGTRANSCO/TGGENCO/DISCOMS. 

                                                                   OR 

(b) That the following officers/employees of the TGTRANSCO/TGGENCO/DISCOMS are related to 

me and to my representative of my Company/Firm and their status in the 

TGTRANSCO/TGGENCO/DISCOMS is as under: 

 

Sl. 

No. 

Name of the Officer/ 

Employee 

Designation and 

Place of working 

TGTRANSCO/   

TGGENCO/ 

DISCOMS 

Relationship 

1.     

2.     

3.     

4.     

5.     

6     

 

     It is certified that the information furnished above is true to the best of my knowledge and belief.  It is 

hereby undertaken that in the event of any of the above information found to be false or incorrect at a 

later date, the TGTRANSCO/TGGENCO/DISCOMS is entitled to terminate the contract agreement 

entered into besides recovering damages as may be found necessary with due notice. 

  

 

  Signature of the authorized representative/Tenderer 

 

                                                               Name: 

( in block letters) 

 

                                                              Seal: 

 

                                                              Date: 
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ANNEXURE (TO SCHEDULE-VI) 

 

LIST OF   RELATIVES: 

 

1. Father     : 

2. Mother (including step mother)  : 

3. Son (including Step Son)   : 

4. Son’s Wife     : 

5. Daughter (including Step Daughter)  : 

6. Father’s Father    : 

7. Father’s Mother    : 

8. Mother’s Mother    : 

9. Mother’s Father    : 

10. Son’s Son     : 

11. Son’s Son’s Wife    : 

12. Son’s Daughter    : 

13. Son’s Daughter’s Husband   : 

14. Daughter’s Husband   : 

15. Daughter’s Son    : 

16. Daughter’s Son’s Wife   : 

17. Daughter’s Daughter   : 

18. Daughter’s Daughter’s Husband  : 

19. Brother (including Step Brother)  : 

20. Brother’s Wife    : 

21. Sister (including Step Sister)  : 

22. Sister’s Husband    : 

23. Son’s Wife’s Father (and their siblings) : 

24. Son’s Wife’s Mother (and their siblings) : 

25. Daughter’s Husband’s Father (and their siblings): 

26. Daughter’s Husband’s Mother (and their siblings): 

 

 

 

 

Bidder’s Signature   

               with seal   
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SCHEDULE - VII 

 

DECLARATION FOR TAKING UP THE AWARDED WORKS 

 

     On award of work, I/We_____________________________ will take up the works promptly and 

achieve progress as per the programme communicated for each of the work.  If I/We 

_____________________do not show the progress as per Schedule communicated for each work and 

the progress is (are) proved to be very slow which may result in delay in completion, the TGTRANSCO 

can cancel all such works and may not be executed through alternate agencies at our cost and risk and 

without prejudice to the right of TGTRANSCO to levy any penalties as per the terms of agreement. 

 

 

Signature of the Authorized representative/Tenderer 

 

   Name: 

                       (in block letters) 

 

    Seal: 

 

                 Date: 

SCHEDULE - VIII 

 

BANK ACCOUNT DETAILS  

 

1.  Name of the Bank  : 

 

2. Name of the Branch  : 

 

3. Branch code   : 

 

4. City    : 

 

5. Account No   :   

 

 a. MICR No.  : 

 

 b. IFSC No.  : 

 

6. Income Tax PAN Number : 

 

7. GST Registration Number  : 

 

8. Date of GST Registration : 

 

9. Place of GST Registration : 

       

 

 

        Signature of the Bidder 
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SCHEDULE – IX 

 

UNDER TAKING WITH REGARDS TO THE QUALIFICATION REQUIREMENTS 

 

PHYSICAL EXPERIENCE: 

 

The Physical Experience as per the Qualification Requirement is = 

 

 

The above Qualification are meeting by considering the following works done by  us= 

(i) 

(ii) 

(ii) 

 

Totals for each type of works. The relevant Certificates are to be attached. 

 

 

II. FINANCIAL TURNOVER: 

 

The Financial Turnover as per the Qualification Requirement is i.e. ECV = Rs. 

 

2AN-B arrived as per IB is = Rs. 

 

 

 

I/We, Sri./Smt./M/s………………… ……………………………………… do here by solemnly 

affirm and declare that I/we have meeting the qualification requirements as per our knowledge 

and  the details of Physical experience and financial turnovers furnished above are true and 

also declare that in case it is found at a later date to be false fake / incorrect, I/We 

…………………………… will abide by any action such as rejection of the bid or disqualification 

or determination of contract under clause 60(a) PS to APSS or black listing or any action may 

deem fit. 

 

 

                               Signature of the Bidder 

          

         Name: 

         Designation: 

Seal: 

Date:  

Place:  
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SCHEDULE – IX 

 

DETAILS OF FINANCIAL TURNOVER OF THE BIDDER 

(Here the balance sheet for the last financial year, annual turnover, debt equity ratio and other 

relevant financial parameters and the proof of their credits standing may be furnished) 

 

Name of the Bidder: 

 

 

Financial 

Year 

Turnover in Rs. 

 

M.F with 

weightage of 

10% per each 

financial year 

Updated 

Turnover 

In Rs. 

State whether 

the required 

certified 

copies are 

enclosed in 

support of 

turnover 

(i) (ii) (iii) (iv) = (ii)*(iii) (v) 

2025-26  1   

2024-25  1.1   

2023-24  1.2   

2022-23  1.3   

2021-22  1.4   

 

The Maximum updated Turnover from the above i.e. A    = Rs. 

Value of existing commitments and ongoing works i.e. B =  Rs. 

(As per schedule V-C) 

Completion period of the notified works in No. of years i.e. N= 

(As per project Data Sheet) 

 

2AN-B = Rs. 

         

 

NOTE: The bidder shall furnish the Certificate from Chartered Accountant in support of their 

Turnover or can be certified this schedule-I B itself.  

 

 

 

Signature of the Bidder/ 

Lead Partner 

(Along with the seal) 
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CHECK LIST 

 
COMMERCIAL CONFIRMATIONS 

 

State ‘Yes’ or ‘No’ to each of the following items: 

 

1. 

Whether the work offered conforms to the relevant TGTRANSCO's / ISS 

Specifications and drawings.  

 

 

2. 
Whether Qualification and Performance particulars are furnished. 

 

 

3. 

State whether complete Quantity for full lot is quoted. (Bidder must quote 

for 100% of quantities of all items against each lot)   

 

 

4. 

a) State whether Bid Security is enclosed. 

b) State whether Bid Form is enclosed.  

 

 

5. 
State whether 90 days Validity is offered for the bid    

 

 

6. 
State whether TGTRANSCO’s Payment Terms are accepted.  

 

 

7. 
State whether TGTRANSCO's penalty Clause is accepted. 

 

 

8. 
State whether TGTRANSCO's Completion period is accepted. 

 

 

9. 

Are you prepared to furnish Performance Security @ 5% of the Contract 

value within 15 days from the date of issue of preliminary acceptance letter 

or Letter of Acceptance? 

 

10 State whether TGTRANSCO’s Guarantee Clause is accepted.  

11 State whether Prices are inclusive of all taxes & duties.  

12 All Schedules are furnished as per summary sheet for bid   

 

 

 

         Signature of Bidder  

              With Seal and Date  
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PROFORMA - I 

BID FORM 

 

          Date: 

TO: (Name and Address of Purchaser) 

Gentlemen and/or Ladies: 

 

 Having examined the Bidding documents, the receipt of which is hereby duly acknowledged, 

we, the undersigned, offer to supply and deliver.  ......................... (Description of Work / Materials / 

equipment) in conformity with the said bidding documents for the sum of.  ............. (total bid amount 

in words and in figures) or such other sums as may be ascertained in accordance with the schedule 

of prices attached herewith and made part of this Bid. 

 

 We undertake, if our Bid is accepted, to deliver the Materials / equipment in accordance with 

the delivery schedule specified in the Schedule of Requirements. 

 

 If our Bid is accepted, we will obtain the guarantee of a bank in a sum equivalent to. 5% of 

the Contract Price for the due performance of the Contract, in the form prescribed by the Purchaser. 

 

 We agree to abide by this Bid up to ……………. (For the Bid Validity Period) specified in 

Clause and it will remain binding upon us and may be accepted at any time before the expiration of 

that period. 

 

 Until a formal contract is prepared and executed, this Bid, together with your written 

acceptance thereof and your notification of award, will constitute a binding Contract between us. 

 

 We understand that you are not bound to accept the lowest or any bid you may receive. 

 

 We certify / confirm that we comply with the eligibility requirements as per clause of the 

bidding documents.   

 

Dated this.  ...........day of.  .............2025 

____________________________ 

____________________________ 

[Signature]      [In the capacity of] 

 

 

Duly authorized to sign Bid for and on behalf of …………. 
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PROFORMA –II 

 

BID SECURITY FORM 

 

 Whereas.  .............. (Here in after called "the Bidder") has submitted its Bid dated (date of 

submission of bid) for the supply/erection of.  ............................... (Name and /or description of the 

Materials / equipment/work) (Here in after called "the Bid"). 

 

 KNOW ALL PEOPLE by these presents that WE.  ..............................   (Name of bank) 

having our registered office at.  ..............................  (Address of bank) (Here In after called "the 

Bank"), are bound unto.  ............................. (Name of Purchaser) (Hereinafter called "the 

Purchaser") in the sum of for which payment well and truly to be made to the said Purchaser, the 

Bank binds itself, its successors, and assigns by these presents. Sealed with the Common Seal of 

the said Bank this day of 2018. 

 

THE CONDITIONS of this obligation are: 

 

1. If the Bidder  

a)  Withdraws its Bid during the period of bid validity specified by the Bidder on the Bid 

Form; or 

a)  does not accept the correction of errors in accordance with the Bid Specification, or  

2. If the Bidder, having been notified of the acceptance of its bid by the Purchaser during the 

period of bid validity; 

 

 (a) Fails or refuses to furnish the performance security, in accordance with the Bid 

Specification. 

 

 (b) Fails or refuses to execute the Contract Form if required; or 

 

  We undertake to pay the Purchaser up to the above amount upon receipt of its first 

written demand, without the Purchaser having to substantiate its demand, provided 

that in its demand the Purchaser will note that the amount claimed by it is due to it, 

owing to the occurrence of one or both of the two conditions, specifying the occurred 

condition or conditions. 

 

 This guarantee will remain in force up to and including Sixty (60) days after 

…………….(Specification Date) the period of the bid validity, and any demand in respect thereof 

should reach the Bank not later than the above date. 

 

        

       (Signature of the Bank) 

NOTE: This will be executed on a Rs.100/- non-judicial stamp paper issued by a scheduled Bank. 
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PERFORMANCE SECURITY FORM 

 

To: (Name of Purchaser) 

 

 WHERES……………………………………….(Name of Supplier/contractor) (Here in after 

called "the Supplier/contractor") has undertaken, in pursuance of Contract 

No.............dated.............2025   to supply/erection  ...............(Description of Materials / equipment 

and Services) 

(Here in after called "the Contract"). 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Supplier/ 

contractor will furnish you with a Bank Guarantee by a recognized Bank for the sum specified therein 

as security for compliance with the Supplier's/contractor’s performance obligations in accordance 

with the Contract. 

 

 AND WHEREAS we have agreed to give the Supplier/contractor a Guarantee: 

  

 THEREFORE WE hereby affirm that we are Guarantors and responsible to you, on behalf of 

the Supplier/contractor, up to a total of.  ............................ (Amount of the Guarantee in Words and 

Figures) and we undertake to pay you,  upon your first written demand declaring the 

Supplier/contractor to be in default under the Contract and without cavil or argument, any sum or 

sums within the limit of................ (Amount of Guarantee) as aforesaid, without your needing to prove 

or to show grounds or reasons for your demand or the sum specified therein. 

 

This guarantee is valid until the.  ... day of.  ..... 2025. 

 

 

 

   Signature and Seal of Guarantors 

   .......................................... 

   Date.  .......................2025. 

   .......................................... 

   .......................................... 

   Address:....................…... 

   .......................................... 

   .......................................... 

 

NOTE: This will be executed on a Rs.100/- non-judicial stamp paper by a scheduled Bank. 
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ANNEXURE - I 
 

To be filled by the Bidder 

 
Tender details: 

 

Tender No. Name of work 
Tender 
Type 

      43/2025-26 
Erection of 1No 33KV Bay for 33KV Gangaram feeder 

TGNPDCL from 220KV SS Aswaraopeta. 

 

 
Sl.No Item  Total Price 
   01 Total value of scheduled items (Quantities and prices are 

as per the Schedule-A appended to the specification)  
Rs.9,17,659/- (Rupees Nine 
lakhs Seventeen thousand Six 
hundred and fifty nine only)  
(Total Estimate Value)  

   
   02 Percentage rate quoted below/at par/above the total value 

vide item.1 above  
 

   
 a. in Figures  

 
b. in words  

% 

   
  03 Total value of schedule after loading the percentage rate 

quoted against S.No.2 above  
 

   
 i) in Figures  

 
ii) in words 

 

Rs. ______________ 
 
Rs. ____________________ 
_______________________ 
_______________________ 
____________________only) 

 
Note:- 

1. Percentage is to be rounded off up to two decimals.  
2. Amounts are to be rounded off to nearest rupee. 
3. The total estimate value under item 1 and total value offered by the bidder under item 3 

are inclusive of GST etc., as per Technical specification etc. General and financial 
conditions of specification 

4. Copy of GST registration certificates are to be enclosed to the tenders, failing which the 
tender will be treated as non-responsive. 
 
 
 

          SIGNATURE OF THE BIDDER 
        WITH DATE & SEAL 
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ANNEXURE - II 
 

 

TIME SCHEDULE FOR EXECUTION OF WORK 

 

  

 The work shall be completed within 4 Months. The Towers of Each Lot will be decided by the 

concerned Divisional Engineer/Executive Engineer and hand over as per your work progress and 

season etc., 

 

 The period of completion of this work will be reckoned from the Date of issue of approved initial 

execution drawings to start the work. 

 

 

 I / We agree to the above mentioned completion period and execution programme.  

 

 

 

 

SIGNATURE OF THE BIDDER 

WITH SEAL 

 

Note: All the above formats have to be filled and submitted in the tender.  

 

NOTE:  THE SEIGNORAGE CHARGES, SMET, DFMT&PERMIT FEE WILL BE DEDUCTED 

FROM THE CONTRACTOR’S BILL AS PER ACTUALS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



A. 

B. 

c. 

TRANSMISSION CORPORATION OF TELANGANA LIMITED 
OMC CIRCLE:: KHAMMAM-507 002 

Mall: ae.omc.khmm@tgtransco.com 

Office of the 
Superintending Engineer 
OMC circle, Khammam 

Lr.No.SE/OMC/KMM/DE<T)/ADE<T)/AE{T)/F.No.RF-25/25-26/0.No.93/26, Dt:18.04.2026. 

Corrigendum to Tender Notice No.e-se/omc/kmm-43/2026-26 of SE/OMC/KMM 

Sub: TGTRANSCO- OMC Circle, KMM - Specification No. e-se/omc/kmm-43/2025-26 of 
SE/OMC/KMM - Erection of 1 No 33KV Bay for 33KV Gangaram feeder TGNPDCL 
from 220KV SS Aswaraopeta. 

Ref: 1. Tender Notice No.e-se/omc/kmm-43/2025-26 of SE/OMC/KMM/DE(T)/ADE(T)/ 
AE(T)/F.No.RF26/25-26, D.No.0 3 /125-26, Dt:.q~-'~2026. 

***** 

:he following corrigendum is hereby issued for the above tender notice with following dates 
(Extension - 11) and Tender specification amendment to Section-I General, Clause No. 3 
~•Qualification Requirements" 3.1 Physical Experience Requirements (C), Pg. No.14 is hereby 
issued as follows· 

AS PER SPECIFICATION 

The bidder should have valid 'A' Class 
electrical license issued / recognized by 
Government of TG for executing the electrical 
works exceeding 33KV all voltages. 
The Bidder should have valid registration with 
Chief Engineer/Zone of TGTRANSCO/ 
Warangal; Karimnagar, Chief Engineer/ Rural 
Zone/t-lyderabad; Chief Engineer/ Metro Zone/ 
Hyderabad (or) Superintending Engineer/ 
Metro/ Hyderabad. 
The bidder in his name should have executed 
the electrical/civil works in any EHT Sub-
station/lines of 132KV or higher voltages in 
TGTRANSCO/TSGENCO/TSNPDCU 
TSSPDCU PGCIL/NTPC. 

1) Bid submission start date. 
2) Bid submission close date. 
3) Bid opening date & time 

A. 

B. 

C. 

D. 

AMENDED AS 

The bidder should have valid 'A' Class electrical 
license issued / recognized by Government of TG for 
executing the electrical works exceeding 33KV all 
voltages. 
The Bidder should have valid registration with Chief 
Engineer/Zone of TGTRANSCO/Warangal; 
Karimnagar, Chief Engineer/Rural Zone/Hyderabad; 
Chief Engineer/ Metro Zone/ Hyderabad (or) 
Superintending Engineer/ Metro/Hyderabad. 
The bidder in his name should have executed the 
electrical/civil works in any EHT Sub-station/lines of 
132KV or higher voltages in TGTRANSCO/ 
TSGENCO/ TSNPDCU TSSPDCU PGCIL/NTPC. 
(OR) 
The bidder having registration with TGNPDCU 
TGSPDCL for electrical works with 'A' Grade 
Electrical License up to 33KV Voltage level. 

18.04.2026 (at 2:00PM) 
27.04.2026 (at 4:00PM) 
27.04.2026 (at 6:00PM) 

All other terms & conditions of Specification No.43/25-26 remain unaltered. 

q-.' ~J .J--, __,,-----­
SUPERINTENDING ENGINEER 

OMC CIRCLE, KHAMMAM 
To 
The Notice board 

Copy submitted to Chief Engineer/Transmission/TGTRANSCONS/Hyderabad (*) 
/4py submitted to Chief Engineer/zone/Warangal/Karimnagar/Hyderabad Metro/Hyderabad Rural (*) 

Copy communicated to the Superintending Engineer/OMC Circle/Warangal/Jangam (*) 

Copy communicated to the Superintending Engineer/400KV Construction/Warangal (*) 
Copy communicated to the Superintending Engineer/Civil/Warangal (*) 
Copy to the Divisional Engineer/O&M/WGL-1&11, Budidampadu & Julurupadu (*) 
Copy to the Executive Engineer/Construction/Warangal and Khammam (*) 
Copy to the Executive Engineer/Civil/ Khammam & Warangal (*) 

f*J With a request to Display on notice boards please. 
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